

Design Working Group: Stage 2 milestones and interaction with Ofgem SCR milestones								
	(P) = Provisional							
	2019							
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
Design Working Group activities								
DWG Meeting 14 (agree final TOM requirements & initial transition overview)	15							
<i>ELEXON delivers requirements & high-level transition overview for preferred TOM</i>	Report							
DWG Meeting 15 (agree content of consultation on preferred TOM)		13						
<i>4-week consultation on preferred TOM and high-level transition overview</i>		Consultation						
DWG Meeting 16 (review responses / transition approach pre-planning)			26					
<i>ELEXON/DWG develop transition approach</i>			Transition development					
DWG Meeting 17 (refine transition approach)					01			
DWG Meeting 18 (agree transition approach for consultation)					22			
<i>4-week consultation on transition approach</i>						Consultation		
DWG Meeting 19 (review responses & agree final transition approach)							17	
DWG Meeting 20 (agree final Stage 2 report)								21
<i>ELEXON delivers Stage 2 report to Ofgem - STAGE 2 COMPLETE</i>								Report
Performance Assurance Board activities								
<i>PAB develops Performance Assurance Framework recommendations (for DWG18)</i>	Develop PAF recommendations							
Design Advisory Board meetings								
DAB Meeting 7	31							
DAB Meeting 8						04		
Ofgem SCR milestones								
TOM Board meetings	17		21		16	20	18	15
Agent functions policy decision					29			
Data access & privacy policy decision						25		
<i>Participants / ELEXON provide impacts, costs & lead times</i>							RFI (P)	