

| Design Working Group: Stage 2 milestones and interaction with Ofgem SCR milestones | | | | | | | | |
|--|-----------------------------|--------------|------------------------|-----|-----|--------------|---------|--------|
| | 2019 | | | | | | | |
| | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug |
| <i>(P) = Provisional</i> | | | | | | | | |
| Design Working Group activities | | | | | | | | |
| DWG Meeting 14 (agree final TOM requirements & initial transition overview) | 15 | | | | | | | |
| <i>ELEXON delivers requirements & high-level transition overview for preferred TOM</i> | Report | | | | | | | |
| DWG Meeting 15 (agree content of consultation on preferred TOM) | | 13 | | | | | | |
| <i>4-week consultation on preferred TOM and high-level transition overview</i> | | Consultation | | | | | | |
| DWG Meeting 16 (review responses / transition approach pre-planning) | | | 26 | | | | | |
| <i>ELEXON/DWG develop transition approach</i> | | | Transition development | | | | | |
| DWG Meeting 17 (refine transition approach) | | | | | 01 | | | |
| DWG Meeting 18 (agree transition approach for consultation) | | | | | 22 | | | |
| <i>4-week consultation on transition approach</i> | | | | | | Consultation | | |
| DWG Meeting 19 (review responses & agree final transition approach) | | | | | | | 17 | |
| DWG Meeting 20 (agree final Stage 2 report) | | | | | | | | 21 |
| <i>ELEXON delivers Stage 2 report to Ofgem - STAGE 2 COMPLETE</i> | | | | | | | | Report |
| | | | | | | | | |
| Performance Assurance Board activities | | | | | | | | |
| <i>PAB develops Performance Assurance Framework recommendations (for DWG18)</i> | Develop PAF recommendations | | | | | | | |
| | | | | | | | | |
| Design Advisory Board meetings | | | | | | | | |
| DAB Meeting 7 | 31 | | | | | | | |
| DAB Meeting 8 | | | | | | 04 | | |
| | | | | | | | | |
| Ofgem SCR milestones | | | | | | | | |
| TOM Board meetings | 17 | | 21 | | 16 | 20 | 18 | 15 |
| Agent functions policy decision | | | | | 29 | | | |
| Data access & privacy policy decision | | | | | | 25 | | |
| <i>Participants / ELEXON provide impacts, costs & lead times</i> | | | | | | | RFI (P) | |