

Inside this report: Page(s):

Modifications	2-14
Change Proposals	15-17
Issues	18-21
Progression	22-27
On the Horizon	28
BSC Systems	29-30
Modification Trend Charts	31-32

This report provides key information on BSC Changes covering the period between the **November 2018** and the **December 2018** Panel meetings. Further information on BSC Changes can be found in the [Change Register](#) or on the [Change pages](#) of our website.

This report contains updates on:


- P297, P332, P363, P364, P366, P370, P371, P372, P373 and P374
- CP1510, CP1511, CP1512 and CP1513
- Issue 72, Issue 73, Issue 74 and Issue 75

Decisions required by the Panel:

- P332, P363, P364, P374 and CP1511

Change News

Summary of Open Change



New Changes

Issue 75 was raised by SSE on 28 November 2018.

Change Proposal CP1513 was raised by ELEXON on 12 November 2018.

Approval, Rejections & Withdrawal

There were no approvals, rejections or withdrawals between November and December 2018.

MODIFICATIONS - UPDATES & DECISIONS

P297: Receipt and Publication of New and Revised Dynamic Data Items		Update	
Date Raised:	24 July 2013	Proposer:	National Grid
Target Implementation Date:	The earlier of 31 January 2019 or P373 Implementation Date (subject to Modification approval)	Current Status:	Awaiting Implementation
Latest Update:	National Grid Electricity System Operator (ESO) is in progress with its cost-benefit analysis regarding the P297 provisions.		
Next Event:	The ESO will provide an update at the Panel meeting on 13 December 2018. Awaiting the ESO's cost-benefit analysis, due by the end of December 2018. P297 may be nullified by P373 (see below).		
Issue:	Changes are being made to the Dynamic Data Set in preparation for EBS go-live in the first quarter of 2015. The Dynamic Data Set is published on the Balancing Mechanism Reporting Service to help parties understand why particular Bids and Offers have been accepted. Consequently it is important that the Dynamic Data Set detailed in the BSC and published on the BMRS is the same.		
Current Solution:	P297 seeks to ensure that the Balancing Mechanism Reporting Agent (BMRA) and Settlement Administration Agent (SAA) systems are updated to enable BSC to receive and publish the new and revised Dynamic Data items from the Transmission Company.		
History:			
<p>P297 cannot be implemented due to ongoing delays with National Grid's (Electricity System Operator (ESO)) Electricity Balancing System (EBS) implementation.</p> <p>To prevent ELEXON, through no fault of its own, and the ESO becoming non-compliant with the BSC for failing to deliver P297, the Panel at its meeting on 11 October 2018, requested an extension to the P297 Implementation Date to the earlier of the P373 Implementation Date or the 31 January 2019. The extension was requested to allow sufficient time for a decision on P373 to be made. On 29 October 2018, Ofgem approved the Implementation Date extension request to the earlier of:</p> <ul style="list-style-type: none"> • 31 January 2019; or • The Implementation Date for Modification P373 (subject to approval). <p>The ESO raised related Modification P373 'Reversing the changes relating to Approved Modification P297' on 4 October 2018 to reverse all changes for P297 and create industry certainty that the P297 provisions will not be implemented.</p> <p>It is important to note that even if P297 is implemented without at the same time as P373, then P297 will be nullified. If P297 is implemented without P373 then only the legal text will be implemented. The BMRS changes will not be implemented until such time as the ESO is able to provide the relevant data for testing and implementation.</p>			

MODIFICATIONS - UPDATES & DECISIONS

The ESO has provided a public plan as published on the P297 webpage, detailing how it intends to assess the cost-benefits of delivering the different elements of P297.. ESO has committed to providing Ofgem with this cost-benefit analysis on P297 in December 2018 and Ofgem have indicated this is required before making a decision on P373. Where this work demonstrates benefits from delivering P297 requirements through existing ESO systems, then ESO will raise further Modification Proposals.

P297 was raised by National Grid on 24 July 2013.

The ESO provided an update on P297 to the Panel on 13 September 2018. At this meeting, the ESO requested the P297 Implementation Date be extended but was unable to say when it could deliver the entire P297 solution. Although there is a precedent for successive extensions, the Panel considered this request a more substantial concern given the desire from the ESO to amend the P297 solution and the length of time since P297 was originally approved. As the ESO was unable to provide a new delivery date, the Panel wrote to Ofgem to seek advice on how to proceed with P297. Ofgem responded to the letter on 8 October 2018 and expressed concern about the situation (the Panel and Ofgem letter can be found in the document section of this page below).

The Initial Written Assessment was presented to the BSC Panel at its meeting on 8 August 2013. The Panel agreed for P297 to progress to the Assessment Procedure with the Assessment Report to be submitted to the Panel at its meeting on 14 November 2013. At this meeting, the Panel agreed to send P297 back into Assessment for the Workgroup to further develop the solution and to discuss the new requirements.

Following the second Assessment Procedure Consultation responses, the updated Assessment Report was submitted to the Panel at its meeting on 13 February 2014. The Panel initially unanimously recommends that P297 is approved. The P297 Report Phase Consultation was subsequently issued with responses due on 6 March 2014. The Draft Modification Report was presented to the Panel at its meeting on 20 March 2014, who made its final recommendation that P297 should be approved. P297 was approved by the Authority on 28 April 2014, for implementation on 5 November 2015 as part of the November 2015 BSC Systems Release.

The Panel requested a revised Implementation Date for P297 of 3 November 2016 (November 2016 Release) at its meeting on 12 February 2015. The Authority approved this revised Implementation Date on 16 March 2015. The revised Implementation Date was due to the EBS go-live date being delayed until July 2016.

Due to further EBS delays, the Panel requested a revised Implementation Date for P297 of 29 June 2017 (June 2017 Release) at its meeting on 9 June 2016. The Authority approved this revised Implementation Date on 8 August 2016.

National Grid confirmed that EBS cannot be delivered in 2017. On 28 April 2017, National Grid wrote a letter to ELEXON stating that due to delays with the delivery of EBS, they needed to request a deferral to the date of the implementation of P297 to November 2018. On 11 May 2017, the Panel requested a revised Implementation Date for P297 of 1 November 2018 (November 2018 Release). The Authority approved this revised Implementation Date on 28 June 2017.

MODIFICATIONS - UPDATES & DECISIONS

P332: Revisions to the Supplier Hub Principle			Update
Date Raised:	28 January 2016	Proposer:	Smartest Energy
Target Implementation Date:	Post 2020	Current Status:	Assessment Procedure – On Hold
Latest Update:	<p>The Panel approved a seven-month extension to the P332 Assessment Procedure at its meeting on 10 May 2018. The rationale for the extension was to allow enough time for the Target Operating Models (TOMs), which are being developed as part of the Significant Code Review (SCR) on Electricity Settlement Reform, to be further developed and for the outcome of Ofgem’s associated policy work to be known so that the impacts on P332 would be better understood.</p> <p>The preferred TOM has now been identified by the Design Working Group (DWG), and will be included in its final report to Ofgem in January 2019 for Ofgem’s approval. The preferred TOM represents a material change from the current baseline against which P332 would be assessed. Further, Ofgem is also considering two areas of policy which will have an impact on P332 (details below).</p> <p>As a result, the Proposer and ELEXON are requesting a further nine-month extension, as a further checkpoint to assess whether P332 should be progressed or withdrawn. This aligns with the planned submission date (end of August 2019) for the delivery of the DWG’s stage two report. The purpose of this stage is to do the detailed work related to the preferred TOM.</p> <p><u>Details on the TOM and impacts on P332</u></p> <p>The preferred TOM has the following features:</p> <ul style="list-style-type: none"> • Instead of the Supplier Volume Allocation market being split into Non Half Hourly and Half Hourly segments, it will be split into Smart and Legacy, Advanced and Unmetered, all settled on a Half Hourly basis. • The role of Data Aggregator will no longer be required, as disaggregated data will be passed into settlement and the necessary summary calculations done there. • A new data platform will allow for Suppliers and other interested parties with the appropriate permissions to access settlement data in near real-time for analysis. • Metering and Data Retrieval/Processing services will still support direct customer contracts. This will be mainly in the Advanced and Unmetered market segments. <p>Alongside the TOM, the DWG has recommended an improvement to agent/service appointments to cope with faster switching times and service innovations. This is likely to involve using the Registration Service (SMRS) as</p>		

MODIFICATIONS - UPDATES & DECISIONS

	<p>the single record for all relevant appointment information, rather than continuing the existing (D0155/D011) process, and will be developed further as part of the TOM implementation period. A consequence of this is that a Supplier could expect to have more information about any given metering point ahead of gaining a customer, including information like the presence of a customer-agent contract. This was a key symptom that P332 seeks to address.</p> <p><u>Details on other reviews and impacts on P332</u></p> <p>ELEXON is also currently progressing Issue 73 'Review of fault management and resolution timescales', which aims to improve an issue mentioned as part of the P332 discussions. Issue 73 aims to add improved processes with clearer accountabilities for addressing metering and communication faults, which should help Suppliers in managing settlement performance for their advanced meter portfolios. This was a key symptom that P332 seeks to address.</p> <p>Additionally, as part of its Electricity Settlement Reform SCR, Ofgem is also considering two areas of policy which will have an impact on P332:</p> <ul style="list-style-type: none"> • Consultation on supplier agent functions under market-wide settlement reform – Ofgem’s preferred position is that the SCR should not include the centralisation of agent functions, but that there may be a case for future models where data is not aggregated for submission into settlement. This is reflected in the preferred TOM. Ofgem are currently consulting on this position and will issue a decision in winter 2018/19. • Future of supply market arrangements – call for evidence (includes Supplier Hub) – Following a call for evidence Ofgem now consider that there is a strong case for fundamental reforms to be explored. This has the potential to significantly change the baseline against which P332 is assessed.
Recommendation:	We invite the Panel to approve a nine-month extension to the P332 Assessment Procedure, returning with the Assessment Report to the August 2019 Panel meeting.
Next Event:	Subject to Panel approval of the extension request, a further update will be presented at the Panel in September 2019.
Issue:	The BSC when originally created was designed to support the Supplier hub principle and to this end is silent on the practice of 'Customer appointed Agents'. The 'appointment' of Agents by Customers, outside of the Supplier hub principle, makes managing Agent performance and delivery of obligations within the BSC difficult, resulting in a reduction in a Supplier’s ability to manage performance against industry targets and risking non-delivery of specific obligations.
Current Solution:	P332 proposes to amend the roles and responsibilities of Supplier Agents. This includes requiring Supplier Agents to become signatories to the Balancing and Settlement Code (BSC).
History:	

MODIFICATIONS - UPDATES & DECISIONS

P332 was raised by Smartest Energy Limited on 28 January 2016 and seeks to address issues associated with Customer’s contracting directly with Supplier Agents.

The Panel, at its meeting on 14 September 2017, directed (in accordance with F2.6.10) the P332 Workgroup to pause work on the P332 solution. The Panel believed the Significant Code Review (SCR) on Half Hourly Settlement (HHS) could change the baseline against which P332 was being developed and assessed. Periodic checkpoints have been scheduled to check whether the Workgroup should start work again, P332 should continue to be on-hold or whether the proposer believes his defect has been addressed and P332 should therefore be withdrawn.

P332 was effectively placed on-hold, subject to the outcome of the [Significant Code Review \(SCR\) on market-wide Half Hourly Settlement](#) and Ofgem’s policy decision on its [Supplier Agent functions](#) review.

The Panel approved a further seven-month extension to the Assessment Procedure at its meeting on 10 May 2018. The rationale for the extension was to allow enough time for the outcome of Ofgem’s policy work to be known and for the Target Operating Models (TOMs), which are being developed as part of the SCR, to be further developed.

<u>P361</u>: Revised treatment of BSC Charges for Lead Parties of Interconnector BM Units		No update	
Date Raised:	31 October 2017	Proposer:	Nord Pool Spot AS
Target Implementation Date:	TBC	Current Status:	With Authority
Latest Update:	We are awaiting the Authority’s decision. Further consideration of the Implementation approach will be needed, as the P361 cut-off for the February 2019 Release has now lapsed, meaning there is no longer enough time to deliver P361 in the February 2019 Release. Should Ofgem wish to approve P361, ELEXON will need to conduct a further impact assessment to re-determine the implementation costs and the next available release. Further industry consultation may also be required because of the intrinsic associated between the implementation date and the P361 solution.		
Next Event:	Authority decision on whether to approve or reject P361.		
Issue:	The EU Third Package (Article 2 of Regulation 714/2009) expects Interconnectors to be treated as an extension of the Transmission System and not as Production or Consumption. However, for the purposes of calculating BSC Charges, BM Units in Great Britain are currently treated as either a Production BM Unit (generation) or a Consumption BM Unit (demand). The Proposer asserts that the treatment of Interconnector BM Units in the BSC Charges calculations is not aligned with the EU Third Package.		
Current Solution:	This Modification Proposal seeks to exclude Interconnector Balancing Mechanism (BM) Units from the Main Funding Share and SVA (Production) Funding Share BSC Charges, in order to better facilitate the EU Third Package.		
History:			
The first P361 Workgroup meeting was held on Monday 8 January 2018. The Workgroup			

MODIFICATIONS - UPDATES & DECISIONS

discussed the issue and the proposed solution. The Workgroup agreed to seek additional legal guidance on the defect. A second Workgroup meeting was held on 12 February 2018. The Workgroup discussed the legal guidance provided by ELEXON and agreed to seek additional external legal advice on the issues and EU law.

On 22 February 2018 Ofgem rejected the Proposer's request to treat P361 as an Urgent Modification Proposal. Ofgem did not believe the case for urgency had been clearly demonstrated.

A third Workgroup meeting was held on 13 March where external legal guidance was presented and discussed. Subsequently, the Proposer amended his solution to only exclude Interconnector BM Units Credit Energy Volumes from the Main Funding Share and SVA (Production) Funding Share calculations.

A fourth Workgroup meeting was held on 18 April 2018, where the service provider impact assessment of the Proposed solution was discussed and the Assessment Procedure Consultation documentation finalised. The Assessment Procedure Consultation was issued on the 26 April 2018, with responses due by 15 May 2018.

The fifth Workgroup was held on 24 May 2018, where the Assessment Consultation responses were discussed. The Workgroup raised an Alternative Modification, whereby the revised formula for the Main Funding Share and SVA (Production) Funding Share would be effective from the date of Authority decision. The formal implementation date would still remain as previously discussed, as the 28 February 2019.

The Assessment Report was presented to the Panel on 14 June 2018. The Panel initially recommended that both the Proposed and Alternative Modifications be rejected. The Report Phase Consultation was subsequently issued on 20 June 2018, with responses due by 3 July 2018.

The Draft Modification Report was presented to the Panel on 12 July 2018. The Panel recommended that both the Proposed and Alternative Modifications be rejected. The Final Modification Report was submitted to the Authority on 13 July 2018.

P361 is with the Authority for decision. Ofgem initially published an indicative decision date of 17 August 2018 but they have since been in contact notifying ELEXON that this decision date could not be met due to further legal analysis of the issue.

<u>P363</u>: Simplifying the registration of new configurations of BM Units			Update
Date Raised:	7 December 2017	Proposer:	Green Frog Power
Target Implementation Date:	27 June 2019	Current Status:	Assessment Procedure
Latest Update:	The draft legal text and redlining was signed off by the Workgroup on 20 November 2018. Finalising the legal text has taken longer than planned due to the complexities with the drafting. Further, we believe it beneficial to conduct the Assessment Consultation in January 2018, rather than over the Christmas Period.		
Recommendation	Consequently, we invite the Panel to approve a two-month extension to the P363 Assessment Procedure, returning with the Assessment Report to the March 2019 Panel meeting.		

MODIFICATIONS - UPDATES & DECISIONS

Next Event:	The next step will be to issue the Assessment Consultation, gather final Workgroup views and submit the Assessment Report to the Panel in March 2019. If industry agrees with the Workgroup's proposed solution we will look to amalgamate (subject to Panel approval) P363 with P364 or the Proposer may withdraw one of them. The proposed solution for P363 and P364 is currently the same. If industry agrees with this, for efficiency, we will look to only take one Modification forward.
Issue:	The issue is that the current non-standard BM Unit application process is inefficient and time-consuming for each site, with each application being assessed on its own merits. Particularly in the last two years, ELEXON has progressed an increasing number of non-standard BM Unit applications and as it stands this is projected to continue as the electricity industry undergoes considerable change brought about by new technologies, business models and regulatory arrangements.
Current Solution:	The BSC requires that an application for BM Unit registration must be one of a series of specified configurations otherwise it is classed as non-standard and must receive Panel (ISG) approval prior to registration. The proposed solution will be that an application for BM Unit registration must either be on the (expanded) list of approved configurations or meet the principles for what is considered a BM Unit. The non-standard process will remain but, this will cut the application process in half for a growing number of non-standard configurations thus saving time for the applicant, ISG and ELEXON.
History:	
<p>The Modification originated from an ELEXON review of Metering Dispensations and non-standard BM Units, with the findings and recommendations being presented to the Panel at its March 2017 meeting (Panel 264/08 Review of Metering Dispensations and Non-Standard BM Units).</p> <p>The IWA was presented to the Panel in December 2017. Given the synergies between P363 and P364, they are being progressed together with combined Workgroups, but will have separate consultations and reports.</p> <p>The first Workgroup meeting for both Modifications was held on 5 February 2018. The second Workgroup meeting was held on Monday 5 March 2018. The third Workgroup was held on Tuesday 1 May 2018. It was planned to hold the third Workgroup early to mid-April, but this was not possible due to Workgroup member availability.</p> <p>The solution the Workgroup has been developing is notably different from the original proposed solution (albeit rectifying the same defect) and it is intended that it will be the same solution for P364 (as it will address the P364 defect too).</p> <p>The newly proposed solution to this Modification would introduce new opportunities to register standard BM Units that ELEXON, CDCA and CRA will need to bear in mind when considering applications to register BMUs. Furthermore, the development of this change should bear in mind technical constraints and implications under the Grid Code and Distribution Code – these may require changes if the BSC Proposal is considered appropriate, to ensure consistency across the codes.</p> <p>The fourth Workgroup meeting was held on Monday 18 June 2018. Discussions focused on the draft legal text and business requirements. Following discussion, it was decided to put the Modification temporarily on hold. At the Panel's meeting in August, a three month extension was</p>	

MODIFICATIONS - UPDATES & DECISIONS

granted for P363 and P364, meaning both Modifications will return to the Panel in November to present the Assessment Report. An extension was requested, as both Modifications were put on hold following requests from Workgroup members, due to a potential overlap with Issue 70 and 71. Workgroup members were of the opinion that there is no overlap.

The Workgroup met on 10 September 2018 and agreed the proposed solution and Business Requirements. Finalising the proposed solution has taken longer than expected as we are introducing a principles based approach to BM Unit registration alongside standard configurations. This is a new, more innovative, solution than the original solution and refining the solution has therefore taken longer than planned. Similarly, drafting of the proposed legal text has taken longer than originally anticipated in order to capture the nuances of the proposed Modification.

<u>P364</u>: Clarifying requirements for registering and maintaining BM Units			Update
Date Raised:	7 December 2017	Proposer:	Green Frog Power
Target Implementation Date:	TBC	Current Status:	Assessment Procedure
Latest Update:	The draft legal text and redlining was signed off by the Workgroup on 20 November 2018. Finalising the legal text has taken longer than planned due to the complexities with the drafting. Further, we believe it beneficial to conduct the Assessment Consultation in January 2018, rather than over the Christmas Period.		
Recommendation	Consequently, we invite the Panel to approve a two-month extension to the P364 Assessment Procedure, returning with the Assessment Report to the March 2019 Panel meeting.		
Next Event:	The next step will be to issue the Assessment Consultation, gather final Workgroup views and submit the Assessment Report to the Panel in March 2019. If industry agrees with the Workgroup's proposed solution we will look to amalgamate (subject to Panel approval) P364 with P363 or the Proposer may withdraw one of them. The proposed solution for P364 and P363 is currently the same. If industry agrees with this, for efficiency, we will look to only take one Modification forward.		
Issue:	<p>BSC Section K3.2.1 requires that BSC Parties register BM Units comprising the Plant and Apparatus for whose Exports and/or Imports they are responsible. BSC Section K3.1 sets out requirements that determine the configuration of BM Units. Taking account of ELEXON's review of Metering Dispensations and non-standard BMUs, we believe that the requirements of Section K3.1 may not best reflect the current and changing ways in which parties participate in the electricity industry.</p> <p>The issue is that the current non-standard BM Unit application process is inefficient and time-consuming for each site, with each application being assessed on its own merits.</p> <p>Particularly in the last two years, ELEXON has progressed an increasing number of non-standard BM Unit applications and as it stands this is projected to continue as the electricity industry undergoes considerable</p>		

MODIFICATIONS - UPDATES & DECISIONS

	change brought about by new technologies, business models and regulatory arrangements.
Current Solution:	The BSC requires that an application for BM Unit registration must be one of a series of specified configurations otherwise it is classed as non-standard and must receive Panel (ISG) approval prior to registration. The proposed solution will be that an application for BM Unit registration must either be on the (expanded) list of approved configurations or meet the principles for what is considered a BM Unit. The non-standard process will remain but, this will cut the application process in half for a growing number of non-standard configurations thus saving time for the applicant, ISG and ELEXON.
History:	
<p>The Modification originated from an ELEXON review of Metering Dispensations and non-standard BM Units, with the findings and recommendations being presented to the Panel at its March 2017 meeting (Panel 264/08 Review of Metering Dispensations and Non-Standard BM Units).</p> <p>The IWA was presented to the Panel in December 2017. Given the synergies between P363 and P364, they are being progressed together with combined Workgroups, but will have separate consultations and reports.</p> <p>The first Workgroup meeting for both Modifications was held on 5 February 2018. The second Workgroup meeting was held on Monday 5 March 2018. The third Workgroup was held on Tuesday 1 May 2018. It was planned to hold the third Workgroup early to mid-April, but this was not possible due to Workgroup member availability.</p> <p>The solution the Workgroup has been developing is notably different from the original proposed solution (albeit rectifying the same defect) and it is intended that it will be the same solution for P364 (as it will address the P364 defect too).</p> <p>The newly proposed solution to this Modification would introduce new opportunities to register standard BM Units that ELEXON, CDCA and CRA will need to bear in mind when considering applications to register BMUs. Furthermore, the development of this change should bear in mind technical constraints and implications under the Grid Code and Distribution Code – these may require changes if the BSC Proposal is considered appropriate, to ensure consistency across the codes.</p> <p>The Workgroup met on 10 September 2018 and agreed the proposed solution and Business Requirements. Finalising the proposed solution has taken longer than expected as we are introducing a principles based approach to BM Unit registration alongside standard configurations. This is a new, more innovative, solution than the original solution and refining the solution has therefore taken longer than planned. This, coupled with long-term sickness of the lead analyst has meant that Assessment Procedure is taking longer than expected.</p> <p>The fourth Workgroup meeting was held on Monday 18 June 2018. Discussions focused on the draft legal text and business requirements. Following discussion, it was decided to put the Modification temporarily on hold. At the Panel's meeting in August, a three month extension was granted for P363 and P364, meaning both Modifications will return to the Panel in November to present the Assessment Report. An extension was requested, as both Modifications were put on hold following requests from Workgroup members, due to a potential overlap with Issue 70 and 71. Workgroup members are of the opinion that there will now be no overlap and both Modifications can progress as planned. Similarly, drafting of the proposed legal text has taken</p>	

MODIFICATIONS - UPDATES & DECISIONS

longer than originally anticipated in order to capture the nuances of the proposed Modification.

<u>P366</u>: Amending Supplier Charge SP08a to exclude hard-to-read sites (HTR)			Update
Date Raised:	26 April 2018	Proposer:	Orsted
Target Implementation Date:	TBC	Current Status:	Assessment Procedure
Latest Update:	The Workgroup met on 22 Nov 18. There is now a Propose and an Alternative Modification Proposal.		
Next Event:	The Assessment Procedure Consultation will be issued in December 2018 and the responses considered by the Workgroup in the New Year.		
Issue:	The Proposer has defined HTR sites as small industrial sites that are unattended and located in remote areas. They have no telecom infrastructure or equivalency available for Advanced Meters or smart Meters. Despite making all practicable effort, it is often not possible for Suppliers to obtain Meter readings at these locations. Due to the nature of the Non Half Hourly performance requirements, small Suppliers are most susceptible to HTR related SP08a Supplier Charges. The Proposer believes they are unfairly disadvantaged and are less able to compete competitively for customers with HTR sites.		
Current Solution:	The Proposed solution will exclude HTR volumes from the SP08a Supplier Charges calculation. The Supplier will instruct its Non Half Hourly Data Aggregator (NHHDA) which Metering Systems to exclude. The flagged Metering Systems will feed through to the Supplier Charges system (PARMS) via the Supplier Volume Allocation Agent. The Alternative solution is that the SP08a Supplier Charge is set to £0.00 for all types of Metering System. As such, there is no need to declare a Metering System HTR and no need to inform any one or 'note' HTR data or 'flag' HTR data when communicating.		
History:			
<p>The IWA was presented to the Panel on 10 May 2018. The Panel approved P366 to proceed to the Assessment Phase and the associated timetable. They agreed the Workgroup membership and Workgroup's Terms of Reference.</p> <p>The Authority has not yet determined, nor are they obliged to determine, whether P366 is within scope of the three Significant Code Reviews (SCR) in the SCR Phase (as at the time P366 was raised). Consequently, P366 progresses in accordance with the approved Assessment Procedure timetable is has not been SCR subsumed.</p> <p>The first P366 Workgroup was held on 7 June 2018 to develop the proposed solution to such an extent to allow further impact assessment and analysis. Following analysis of potential System options to deliver the propose solution, it was agreed that IAs should be carried out to better inform the development of the solution.</p> <p>The second P366 Workgroup was held on 7 August 2018. ELEXON prepared Business requirements</p>			

MODIFICATIONS - UPDATES & DECISIONS

for three potential System options discussed at the second workgroup as well as a potential alternative solution raised by a Workgroup member post WG2. Views on the alternative (setting SP08a Supplier Charge to £0.00) were sought from WG members by correspondence.

Impact Assessments were requested from CGI for three potential System changes as well as the alternate solution. A second potential alternative solution was raised in October and discussed with the proposer. The second alternative solution was to discount HTR data from the SP08a 97% target. As the system options to deliver this were almost identical to those of the proposed solution, it was decided not to ask for further CGI Impact assessments at this stage.

The third workgroup was held on 22 Nov 18 to discuss the merits of the Proposed solution, the first alternative and the second alternative. Each potential was evaluated against various criteria. The three System options were also evaluated against various criteria. The proposer wishes to remain with their original proposed solution (exclude HTR data from SP08a Supplier Charge calculation – see above). The Workgroup however, felt that the first Alternative (SP08a = £0.00 – see above) would better facilitate the Applicable BSC Objectives. The second alternative (removing HTR from 97% target) was not taken forward.

<u>P370</u>: Allow the Panel to designate non-BSC Parties to raise Modifications			Update
Date Raised:	12 July 2018	Proposer:	Panel
Target Implementation Date:	29 March 2019	Current Status:	Assessment Procedure
Latest Update:	The fourth Workgroup meeting was held on 23 November to discuss the consultation responses. The Workgroup recommend that the Report phase Consultation <u>not</u> be held over the Christmas Period. This would mean that the Draft Modification Report is delivered to the Panel at its February 2019 meeting, one month later than currently planned.		
Next Event:	The Assessment Report will be presented at the December 2018 Panel meeting.		
Issue:	In March 2017, the Authority's designation process was tested (the first time since the BSC was introduced in 2001) and proved to be overly time consuming, adding almost 12 weeks to the front-end of the Modification Procedure. The current designation process is not in line with Ofgem's desire for Panel's to become more self-governing and lacks transparency and clear process and timescales.		
Current Solution:	The main features of the solution are to move responsibility for the operation of the current designation process from the Authority to the BSC Panel and for the Authority to become the body to whom appeals may be made. The Workgroup also believe that Issues, acting as a 'pre-change' stage should be open to all and is required as part of this solution.		
History:			
At its meeting on 12 July 2018, ELEXON recommended to the Panel to raise P370. The Panel agreed to raise the Modification Proposal in accordance with Section F2.1.1(d)(i) and agreed for the Modification to proceed directly to the Assessment.			
P370 has held two Workgroup meetings in August. On 3 August 2018 the first Workgroup meeting			

MODIFICATIONS - UPDATES & DECISIONS

was held, where members discussed the majority of the terms of reference. On 28 August 2018, the Workgroup discussed the remaining terms of reference, and draft legal text and business requirements.

The third Workgroup meeting was postponed by two weeks due to quoracy issues. It was held on 4 October 2018. The P370 Assessment Consultation was issued on 23 October 2018. Responses are due by 12 November 2018.

<u>P371</u>: Inclusion of non-BM Fast Reserve actions into the Imbalance Price calculation			No Update
Date Raised:	11 September 2018	Proposer:	UK Power Reserve
Target Implementation Date:	TBC	Current Status:	Assessment Procedure
Latest Update:	The first industry Workgroup was held on 24 October 2018. 14 actions, including detailed analysis were identified for ELEXON and National Grid to complete. There have been no updates in November as ELEXON is continuing its analysis.		
Next Event:	ELEXON are currently progressing the identified actions and assessing the best time for the second Workgroup. We anticipate that it may take 1-3 months to complete the analysis due to the complexity and dependencies to National Grid, who will need to provide inputs to the analysis.		
Issue:	<p>P305 proposed a new methodology for pricing reserve into the calculation of the imbalance price exclusively for Settlement Periods in BM and Non-BM STOR. The aim was to capture the value that that capacity is providing to the system at times of margin tightness.</p> <p>At the time the new methodology was limited to STOR because STOR was considered "the main source of reserve", now the GB balancing system has undergone a range of changes, whereby Reserve products have been rationalised and harmonised. There is a lack of harmonised treatment between STOR and Fast Reserve and it is necessary to extend the application of the Reserve Scarcity Price (RSP) calculation methodology to Fast Reserve.</p> <p>The Proposer believes that there is no reason for a different treatment of the two Reserve products and Fast Reserve should have been captured already within P305.</p>		
Current Solution:	This Modification Proposal aims to address the lack of harmonised treatment between STOR and Fast Reserve and therefore extend the application of the Reserve Scarcity Price (RSP) calculation methodology to Fast Reserve. This will guarantee fair and harmonised treatment of both products and will capture the value provided by Fast Reserve to the system.		
History:	P371 was raised by UK Power Reserve on 11 September 2018. The Initial Written Assessment was presented to the Panel on 13 September 2018 and the Panel agreed to progress the Modification to the Assessment Procedure.		

MODIFICATIONS - UPDATES & DECISIONS

<u>P372: Speeding up the approval process for the publication of BSC data on the BMRS</u>			Update
Date Raised:	13 September 2018	Proposer:	BSC Panel
Target Implementation Date:	27 June 2019	Current Status:	Assessment Procedure
Latest Update:	The first industry Workgroup was held on 15 November 2018 where a solution was agreed. ELEXON are finalising the draft legal text and business requirements needed to deliver the P372 solution prior to these being sent to Workgroup members for review.		
Next Event:	The second industry Workgroup will likely be held on 18 December 2018 to gather Workgroup initial views on the proposal before issuing the Assessment Consultation in the New Year.		
Issue:	The requirement to raise a Modification to make additions or changes to the data reported via BMRS is contributing to extended timescales for implementing these updates. The BSC is constructed in such a way that means the burden of governance can be reduced while maintaining appropriate oversight, by replacing the Modification process with the Change Proposal process. Furthermore, the scheduled delivery approach is overly restrictive for changes of this nature, which can result in longer implementation than necessary.		
Current Solution:	Section V should be streamlined by removing requirements and obligations around the BMRS, and reporting in general, and leaving only the necessary high level obligations. The detail removed from Section V would instead be captured within an appropriate CSD or in an alternative BSC Panel controlled document, since it is important that the list of data and reports that should be published is documented, along with associated details such as frequency and recipient.		
History:			
P372 was raised by the BSC Panel on 13 September 2018. The Initial Written Assessment was presented to the Panel on 13 September 2018 and the Panel agreed to progress the Modification to the Assessment Procedure. It was challenging and took longer than expected to get the quorate number of Workgroup Members. However, after additional engagement the necessary threshold was achieved.			

<u>P373: Reversing the changes relating to Approved Modification P297</u>			Update
Date Raised:	4 October 2018	Proposer:	National Grid
Target Implementation Date:	5WD following Authority decision	Current Status:	With Authority
Latest Update:	The P373 Final Modification Report is currently with the Authority for decision. The Panel considered the Report Phase Consultation responses and the Implementation Approach at its meeting on 8 November 2018 and determined a recommendation to the Authority should be made to approve P373 with an		

MODIFICATIONS - UPDATES & DECISIONS

	Implementation Date of 5 Working Days following Authority decision.
Next Event:	Ofgem as the Authority is expected to make a decision following receipt of National Grid's P297 cost-benefit analysis, which is expected by the end of December 2018.
Issue:	Due to delays with the EBS platform, the ESO is unable to provide the data needed for ELEXON to test and deliver the Approved Modification P297 for the November 2018 BSC Release on 1 November 2018. This creates uncertainty for industry and risks non-compliance issues for ELEXON, through no fault of its own.
Current Solution:	<p>P373 proposes to fully reverse the changes to the BSC for Approved Modification P297. By delivering P373 and P297 on the same day, the P297 changes will be reversed. Reversing the P297 changes will maintain BSCCo and ESO compliance with the BSC and create certainty for participants.</p> <p>Amendments to BSC Section Q 'Balancing Mechanism Activities', Section V 'Reporting' and Section X 'Annex X-2 Technical Glossary' due to be implemented in the November 2018 BSC release will need to be reversed in the case of the "Last Time to Cancel Synchronisation" dynamic data item or revised to their pre- P297 form in the case of "Stable Export Limits and Stable Import Limits"; and, "Run-Up Rates (Import and Export) and Run-Down Rate (Import and Export)".</p> <p>Additionally, the amendments to the Balancing Mechanism Reporting Service (BMRS) website (https://www.bmreports.com) to publish this information for P297 will not be required or implemented.</p>
History:	<p>National Grid raised P373 on 4 October 2018 and requested that it be treated as an Urgent Modification. The BSC Panel recommended to the Authority that it grants Urgent status at its meeting on 11 October 2018. The Authority determined on 17 October that P373 should not be considered an Urgent Modification Proposal. Therefore, the Report Phase Consultation concluded at 5pm Friday 26 October.</p>

<u>P374: Aligning the BSC with the EB GL change process and derogation approach</u>			Update
Date Raised:	5 November 2018	Proposer:	SSE
Target Implementation Date:	5 W/Ds following approval	Current Status:	Initial Written Assessment
Latest Update:	P374 was raised by SSE on 5 November 2018. The Initial Written Assessment was presented to the Panel on 8 November 2018. The Panel believed there was insufficient information to decide how to proceed (options included to proceed to the Definition, Assessment or Report phase). The Panel, therefore, deferred its decision and wrote to Ofgem to seek further information to enable it to make a decision at its next regular meeting on 13 December 2018.		
Next Event:	The Panel will consider how P374 shall proceed at its meeting on 13 December 2018.		

MODIFICATIONS - UPDATES & DECISIONS

Issue:	P374 seeks to ensure that the BSC is aligned with the European Electricity Balancing Guideline (EB GL – Regulation 2017/2195) derogation and change process by ensuring that BSC Modifications are not implemented until the EB GL change process has completed and that BSC Derogations cannot be granted for provisions that meet the EB GL balancing terms and conditions. Specifically, P374 aims to reflect changes to the Code Governance arising from the application of the terms and conditions related to balancing from Articles 4, 5, 6, 10 and 18 of the EB GL.
Current Solution:	To amend BSC Derogation arrangement to make clear the parts of the BSC that form the terms and conditions related to balancing - which then cannot be subject to a BSC Derogation, in accordance with EB GL Articles. Additionally amending BSC change procedure to reflect that changes to certain parts of the BSC will have to go through a revised change process, in accordance with EB GL Articles.
History:	
P374 was raised by SSE on 5 November 2018.	

CHANGE PROPOSALS - UPDATES & DECISIONS

<u>CP1510: Allow the online management of registrations, Market Entry and Market Exit</u>			
Date Raised:	5 October 2018	Proposer:	ELEXON
Target Implementation Date:	28 February 2019 (February 2019 BSC Release)	Current Status:	Assessment Report
Latest Update:	CP1510 was approved by the ISG at its meeting on 20 November 2018.		
Next Event:	CP1510 will have been presented to the SVG for Decision on 4 December 2018. We expect the CP to be approved for implementation on 28 February 2019.		
Issue:	The Participant Management work stream under the Foundation Programme is seeking to digitalise the BSCP forms for Market Entry, Exit and BM registrations processes. A configurable Software as a service (SaaS) based platform for 360 degree view of market participants is being designed and a number of BSCP will need to be updated to allow Salesforce to be used as an alternative to paper forms.		
Current Solution:	CP1510 seeks to amend the Code Subsidiary Documents (CSDs) to allow participants to use the Self-Service Gateway being developed under ELEXON's Foundation Programme for data submissions.		
History:			
CP1510 was raised by ELEXON on 5 October 2018. CP1510 was presented as a verbal update to the ISG on 20 September 2018 and the SVG on 2 October 2018.			
CP1510 was issued for consultation on 8 October 2018 with responses due 2 November 2018.			

<u>CP1511: Clarification of BSCP40 definitions and processes</u>			
Date Raised:	15 October 2018	Proposer:	ELEXON
Target Implementation Date:	29 March 2019 (Ad Hoc March 2019 BSC Release)	Current Status:	Assessment
Latest Update:	CP1511 was issued for Consultation with responses due by Friday 30 November 2018.		
Next Event:	The Final CP Report will be presented to the BSC Panel for decision on 13 December 2018, to allow for the necessary documents and systems to be removed from the BSC Baseline Statement.		
Issue:	The current BSCP40 definition of Configurable Item is vague and does not give guidance on what should or should not be included on the BSC Baseline		

CHANGE PROPOSALS - UPDATES & DECISIONS

	Statement. This has led to confusion of why some documents are/are not included on the BSC Baseline Statement
Current Solution:	Amend the definition of Configurable Item under BSCP40 so that it refers to documents that BSC Parties require in order to perform their role under the BSC. Any amendments should be approved by the Panel so that there is a governance structure over what is/isn't considered a Configurable Item and hence, what is included on the BSC Baseline Statement.
History:	
CP1511 was raised by ELEXON on 15 October 2018. The CP Progression Paper was presented to the ISG on 23 October 2018 and SVG on 30 October 2018.	
As this CP proposes to remove items from the Balancing and Settlement Code (BSC) Baseline Statement, a verbal update was also provided to the PAB on 25 October 2017, and TDC on 1 November 2018. The Final CP Report will then go to the BSC Panel for decision, to allow for the necessary documents and systems to be removed from the BSC Baseline Statement.	

<u>CP1512: Improving the format of BSCP11 forms</u>			
Date Raised:	26 October 2018	Proposer:	ELEXON
Target Implementation Date:	27 June 2019 (June 2019 Release)	Current Status:	Decision
Latest Update:	CP1512 was issued for Consultation in the November 2018, with responses due by Friday 30 November.		
Next Event:	CP1512 will appear for decision at the first TDC meeting of January 2019 (the date for which will be confirmed at 6 December 2018 TDC meeting).		
Issue:	The information that Parties enter into BSC Procedure (BSCP) 11 'Trading Disputes' forms is not always sufficient to enable ELEXON to progress a Trading Dispute efficiently. This results in longer rectification timescales for Trading Disputes that could otherwise be avoided if such information was explicitly requested as part of the BSCP11/01 'Trading Dispute Raising Form' in particular. For instance often ELEXON requires further detailed information regarding the Trading Dispute raised.		
Current Solution:	Amend the wording and formatting of forms in BSCP11 so that the Trading Disputes team can capture appropriate information in a timely manner.		
History:			
CP1512 was raised by ELEXON on 26 October 2018. The CP1512 Progression Paper was presented to the TDC for information on 1 November 2018.			

CHANGE PROPOSALS - UPDATES & DECISIONS

CP1513: Updates removing inconsistencies within and between BSCP601, CoP3 and CoP5			
Date Raised:	12 November 2018	Proposer:	ELEXON
Target Implementation Date:	27 June 2019 (June 2019 Release)	Current Status:	Consultation
Latest Update:	The CP1513 Progression Paper was presented to the ISG for information on 20 November 2018 and was presented to the SVG for information on 4 December 2018.		
Next Event:	CP1513 will be issued for Consultation in the January 2019, with responses due by 1 February 2019.		
Issue:	A number of changes have resulted in inconsistencies from documents not being updated within BSCP601 'Metering Protocol and Compliance Testing', Code of Practice (CoP) 3 'The Metering of Circuits with a Rated Capacity not Exceeding 10 MVA for Settlement Purposes' and CoP5 'The Metering of Energy Transfers with Max Demand of up to (and including) 1MW for Settlement Purposes'. They have also resulted in documents not being in alignment between BSCP601 and CoPs 3 and 5 and between CoPs 3 and 5.		
Current Solution:	CP1513 proposes to update references, clause numbers and tests to align BSCP601, CoP3 and CoP5.		
History:			
CP1513 was raised by ELEXON on 12 November 2018.			

ISSUES - UPDATES & DECISIONS

<u>Issue 69</u>: Performance Assurance Framework Review	
Date Raised:	30 March 2017
Proposer:	ELEXON
Latest Update:	ELEXON presented the latest version of the Risk Register to the Performance Assurance Board (PAB) at its meeting on 29 November 2018, requesting that the document be approved for public consultation. The PAB commented positively on the revisions made to the Register, including the introduction of a materiality (£) figure associated with each risk to measure its impact, and noted that the reduction in the number of distinct risks, whilst maintaining total coverage of all potential risk events, made the Register more accessible and easier to navigate. The first Issue 69 working group for the Performance Assurance Techniques work stream was held on 30 November 2018.
Next Event:	Following the consultation period ending 21 December 2018, ELEXON will present Risk Register to the PAB for final approval in January 2019.
Issue	ELEXON and the Performance Assurance Board (PAB) are aware of opportunities to further enhance the application of the risk-based Performance Assurance Framework (PAF) envisaged in P207 'Introduction of a new governance regime to allow a risk based Performance Assurance Framework (PAF)' to utilise and reinforce its effectiveness to address the challenges of a changing industry. This Issue Group will explore the issues and identify possible solutions for each work stream: Smart Metering, PAF procedures, data provision and Performance Assurance Techniques.
History:	
<p>The first work stream was Smart Metering, with two meetings held on 25 April 2017 and 24 May 2017 respectively. The interim Issue Report for Smart Metering was presented to the PAB in June 2017, and tabled at the BSC Panel in July 2017. ELEXON took a paper to the November 2017 PAB meeting that provided recommendations on mitigating the key smart risk areas identified. A high risk area was identified in relation to the Supplier-Agent interface and as a result CP1500 'Amend the BSCP537 Appendices to add a requirement for Suppliers and MOAs to demonstrate the ability to send and receive Smart Meter Configuration details' was raised, seeking to include the D0367 data flow in the Qualification process.</p> <p>The second work stream is on PAF procedures. This work stream will focus on a new design for the PAF, covering what is currently the Risk Evaluation Methodology (REM), Risk Evaluation Register (RER), Risk Operating Plan (ROP) and the reporting.</p> <p>The first Workgroup on PAF procedures was held on 17 January 2018. In the meeting, ELEXON presented a proposed design to the group for review and comment. The second meeting was held on 10 April 2018 to align with work we are doing for the Performance Assurance Framework review. Additionally, ELEXON presented a related draft Modification Proposal ('Amendments to Section Z to better facilitate the production of the Risk Evaluation Methodology, Risk Evaluation Register and Risk Operating Plan') and associated draft redlined Legal text to the Workgroup in order to gain their endorsement toward its principles.</p> <p>The third meeting for this work stream was held on 12 June 2018 where the Workgroup discussed a newly drafted version of the RER. At this meeting, as the Workgroup consisted of SVA experts only, they could not provide feedback on the CVA risks listed within the RER. Therefore, a</p>	

ISSUES - UPDATES & DECISIONS

dedicated session for CVA experts to provide feedback on the RER was held on 25 July 2018. The fourth and final meeting for the PAF Procedures Work Stream will be held on 15 August 2018. At this meeting the ELEXON will present the final design of the PAF along with its component parts.

Modification [P368 'Amendments to Section Z to better facilitate the production of the Risk Evaluation Methodology, Risk Evaluation Register and Risk Operating Plan'](#) was approved by the BSC Panel at its meeting on 12 July 2018 and will be implemented in the November 2018 BSC Release. This Modification arose from work completed by the Issue 69 group relating to PAF procedures.

The last Issue Group for the PAF Procedures work stream was held on 15 August 2018, with subsequent teleconference meetings held on 30 and 31 August 2018. During these sessions, ELEXON presented the final design of the PAF along with its component parts, on which the Issue Group members provided guidance and comment.

The third work stream, the Review of the PATs, aims to catalogue the current performance assurance techniques (PATs), identify limitations or areas for improvement (based on stakeholder feedback and further discussion with technique owners), and integrate those improvements into a set of new PATs.

The first working group for this work stream took place on 30 November 2018. The working group discussed the key ideas for change to the audit techniques, and identified some additional potential improvements

The final work stream aims to identify and test alternative methods of data provision that will place less burden on participants to provide data, and will help support more accurate risk appraisal.

The first working group for this work stream took place on 3 October 2018, with subsequent working groups scheduled for roughly every quarter.

[Issue 72: Ensuring measurement transformer assets installed by a Non-BSC Party are successfully Commissioned within BSC timescales](#)

Date Raised:	11 September 2018	Proposer:	SSE Ltd
---------------------	-------------------	------------------	---------

Latest Update:	ELEXON have liaised with Competition in Connections Code of Practice (CiCCoP) regarding a response to the BSC Panel's letter dated 28 August 2018. We have arranged to attend the December 2018 CiCCoP Panel meeting to capture the views of the CiCCoP Panel on behalf of the Issue group.
-----------------------	---

Next Event:	ELEXON will hold the second Issue group meeting during the W/B 14 January 2019 or 21 January 2019.
--------------------	--

Issue:	Several issues have been identified in the Commissioning process where Measurement Transformers installed by a non-BSC Party are not owned by the Licensed Distribution System Operator (LDSO). This results in the Meter Operator Agent (MOA) being required to complete the full Commissioning testing, which may not be practical or possible in the case of high voltage (HV) and extra high voltage (EHV) connections.
---------------	---

History:	
-----------------	--

ISSUES - UPDATES & DECISIONS

Issue 72 was raised by SSE Ltd on 11 September 2018. The first Issue Group was held on Tuesday 16 October 2018.

The first Issue Group meeting was held on Tuesday 16 October 2018. The Issue Group identified a possible solution to the issue of measurement transformers installed by Independent Connection Providers (ICPs) and identified several actions to take in order to progress this.

The issue as it relates to Building Network Operators was deemed to be more complex and was considered as to be part of a wider industry problem. Several actions were identified to provide greater clarity of the scope of the problem.

Issue 73: Review of fault management and resolution timescales

Date Raised:	12 October 2018.	Proposer:	SSE Ltd
Latest Update:	The First Issue Group was held on 22 November 2018.		
Next Event:	ELEXON is reconciling the comments made by the Issue Group with the recommendations of the FIRG to draft a CP that can take the actions forwards.		
Issue:	Several issues have been identified in the Commissioning process where Measurement Transformers installed by a non-BSC Party are not owned by the Licensed Distribution System Operator (LDSO). This results in the Meter Operator Agent (MOA) being required to complete the full Commissioning testing, which may not be practical or possible in the case of high voltage (HV) and extra high voltage (EHV) connections.		
History:	Issue 73 was raised by SSE on 12 October 2018.		

Issue 74: Increased utilisation of non-BM STOR

Date Raised:	25 October 2018.	Proposer:	National Grid ESO
Latest Update:	The first Issue Group was held on 26 November 2018.		
Next Event:	ELEXON are currently progression actions and analysis arising from the first meeting determining an appropriate time to hold a second Issue Group.		
Issue:	<p>The Electricity System Operator (ESO) has received feedback from stakeholders that increased utilisation of non-BM STOR is causing issues on service visibility by way of reduced visibility of non-BM STOR actions. This is compared to other actions taken in the market. This is making it harder for market Parties to react to signals in relation to non-BM STOR utilisation.</p> <p>Stakeholders have also identified that impacts are seen in cash out. Low non-BM STOR prices mean they are often cheaper than some bids the ESO has accepted, so the actions become arbitrated (taken out of the imbalance price stack). This can have an impact on the imbalance price. There have been times when all accepted offers in a short market are arbitrated, leaving no prices with which to</p>		

ISSUES - UPDATES & DECISIONS

	<p>generate the imbalance price. Therefore the imbalance price methodology reverts to using the Market Index Price.</p> <p>The ESO requires the Issue group to look into defining potential solutions and identifying if there is a firm need to address this Issue that would have a positive market impact while taking into account the upcoming implementation of P354.</p>
History:	
Issue 74 was raised by National Grid ESO on 25th October 2018.	

<u>Issue 75: Use of Internet Protocol (IP) address based communication methods for Central Volume Allocation (CVA) Metering Systems</u>			
Date Raised:	28 November 2018.	Proposer:	SSE
Latest Update:	Issue 75 was raised by SSE on 28 November 2018.		
Next Event:	ELEXON are currently seeking members to join the Issue 75 Issue Group before determining an appropriate time for the first Issue Group meeting.		
Issue:	British Telecom (BT) has confirmed its intention to switch off the PSTN infrastructure by 2025. This is the currently used to Communicate with CVA Metering Systems. The Circuit Switch Data (CSD) capability over the GSM network (otherwise known as 2G), is also expected to become more and more unsupported over the coming years and to be switched off sometime between 2020 and 2025.		
History:			
Issue 75 was raised by SSE on 28 November 2018.			

PROGRESS OF MODIFICATIONS – The below provides a summary of all open modifications. Full details can be found in the [Change Register](#)

Key	Initial Written Assessment:	Assessment Procedure: AR: Assessment Report APC: Assessment Procedure Consultation	Report Phase: RC: Report Phase Consultation DMR: Draft Modification Report FMR: Final Modification Report	WA: With Authority Awaiting Decision	AI: Awaiting Implementation	I: Implementation
------------	------------------------------------	---	---	---	------------------------------------	--------------------------

Mod	Title	Proposer	Date Raised	Urgent
P297	Receipt and Publication of New and Revised Dynamic Data items	National Grid	24 Jul 13	No
P332	Revisions to the Supplier Hub Principle	Smartest Energy	28 Jan 16	No
P344	Project TERRE implementation into GB market arrangements	National Grid	01 Jun 16	No
P354	Use of ABSVD for non-BM Balancing Services at the metered (MPAN) level	ENGIE	11 Jan 17	No

Dec	Jan	Feb	Mar	Apr	May
AR	DMR FMR				

PROGRESS OF MODIFICATIONS – The below provides a summary of all open modifications. Full details can be found in the [Change Register](#)

Mod	Title	Proposer	Date Raised	Urgent
P359	Mechanised process for GCDC declarations	SSE	06 Sep 17	No
P361	Revised treatment of BSC charges for Lead Parties of Interconnector BM Units	Nord Pool Spot AS	31 Oct 17	No
P363	Simplifying the registration of new configurations of BM Units'	Green Frog Power	07 Dec 17	No
P364	Clarifying requirements for registering and maintaining BM Units	Green Frog Power	07 Dec 17	No

Dec	Jan	Feb	Mar	Apr	May
	AR	DMR FMR			
	AR	DMR FMR			

PROGRESS OF MODIFICATIONS – The below provides a summary of all open modifications. Full details can be found in the [Change Register](#)

Mod	Title	Proposer	Date Raised	Urgent	Dec	Jan	Feb	Mar	Apr	May
P366	Changes to Supplier Charges on 'hard-to-read' NHH sites	Orsted	26 Apr 18	No			AR	DMR FMR		
P367	Removal of obsolete Supplemental Balancing Reserve (SBR) and Demand Side Balancing Reserve (DSBR) arrangements	BSC Panel	10 May 18	No						
P369	National Grid Legal Separation changes to BSC	National Grid	05 July 2018	No						
P370	Allow the Panel to designate non-BSC Parties to raise Modifications	BSC Panel	12 July 2018	No	AR	DMR FMR		5 WDs after approval		

PROGRESS OF MODIFICATIONS – The below provides a summary of all open modifications. Full details can be found in the [Change Register](#)

Mod	Title	Proposer	Date Raised	Urgent
P371	Inclusion of non-BM Fast Reserve actions into the Imbalance Price calculation	UK Power Reserve	11 Sep 2018	No
P372	Speeding up the approval process for the publication of BSC data on the BMRS	BSC Panel	14 Sep 2018	No
P373	Reversing the changes relating to Approved Modification P297	National Grid	4 October 2018	No
P374	Aligning the BSC with the EB GL change process and derogation approach	SSE	5 Nov 2018	No

Dec	Jan	Feb	Mar	Apr	May
		AR	DMR FMR		
		AR	DMR FMR		
	5 WDs after approval				
IWA	Timetable subject to Panel approval				

PROGRESS OF CHANGE PROPOSALS – The below provides a summary of all open modifications. Full details can be found in the [Change Register](#)


Key	Assessment Procedure: PP: Progression Paper	CPC: Change Proposal Circular Consultation	Committee Decision: AR: Assessment Report FR: Final CP Report	AI: Awaiting Implementation	I: Implementation
------------	---	--	--	---------------------------------------	--------------------------

CP	Title	Proposer	Date Raised
CP1508	Updating standards in the CoPs and BSCP601	ELEXON	9 Aug 2018
CP1510	Allow the online management of registrations, Market Entry and Market Exit	ELEXON	5 October 2018
CP1511	Clarification of BSCP40 definitions and processes	ELEXON	15 October 2018
CP1512	Improving the format of BSCP11 forms	ELEXON	26 October 2018

Dec	Jan	Feb	Mar	Apr	May
AR FR					
AR FR					
	AR FR				

PROGRESS OF CHANGE PROPOSALS – The below provides a summary of all open modifications. Full details can be found in the [Change Register](#)

CP1513	Updates removing inconsistencies within and between BSCP601, CoP3 and CoP5	ELEXON	12 Nov 2018
---------------	--	--------	-------------



This section provides details on upcoming Panel decisions, Consultations and Impact Assessments.

Panel Decisions

CP1511: The Final CP Report will be presented to the Panel at its meeting on 13 December 2018.

P370: The Assessment Report will be presented to the Panel at its meeting on 13 December 2018.

P374: The Initial Written Assessment will be presented to the Panel at its meeting on 13 December 2018.

Extensions

P332: We invite the Panel to approve a nine-month extension to the P332 Assessment Procedure.

P363: We invite the Panel to approve a two-month extension to the P363 Assessment Procedure.

P364: We invite the Panel to approve a two-month extension to the P364 Assessment Procedure.

Please note that the [P370](#) Workgroup are requesting that the Report Phase Consultation not be held over the Christmas period and that the Draft Modification Report is therefore presented to the Panel on 14 February 2018, instead of 10 January 2019, as currently scheduled.

Authority Decisions

P361: Final Modification Report was issued to the Authority for decision on 16 July 2018. As of yet, no decision has yet been received.

P373: Final Modification Report was issued to the Authority for decision on 15 November 2018. No decision has yet been received.

Industry Consultations

There are no industry consultations this month.

BSC SYSTEMS ROADMAP – SCOPE & DELIVERY UPDATES

The tables below summarise the scope of each BSC Systems Release. Further information can be found on the [Releases](#) page of our website.

February 2019 BSC Release - 28 February 2019			
Change Number	Title of Change	BSC Central Systems/Document only impacts	Ofgem/BSC Panel/Panel Committee Approval Status
P344	Project TERRE implementation into GB market arrangements	System	Confirmed
P359	Mechanised process for GC/DC declarations	System	Confirmed
CP1510	Allow the online management of registrations, Market Entry and Market Exit	Document	Pending

June 2019 BSC Release - 27 June 2019			
Change Number	Title of Change	BSC Central Systems/Document only impacts	Ofgem/BSC Panel/Panel Committee Approval Status
P363	Simplifying the registration of new configurations of BM Units'	Document	Pending
P364	Clarifying requirements for registering and maintaining BM Units	Document	Pending
P367	Removal of Supplemental Balancing Reserve (SBR) and Demand Side Balancing Reserve (DSBR) cost recovery arrangements	Document	Confirmed
P372	Speeding up the approval process for the publication of BSC data on the BMRS'	Document	Pending
CP1508	Updates to references in CoPs and BSCP601	Document	Confirmed
CP1512	Improve format of BSCP11 forms	Document	Pending
CP1513	Updates removing inconsistencies within and between BSCP601, CoP3 and CoP	Document	Pending

BSC SYSTEMS ROADMAP – SCOPE & DELIVERY UPDATES

Standalone Release -29 March 2019

Change Number	Title of Change	BSC Central Systems/Document only impacts	Ofgem/BSC Panel/Panel Committee Approval Status
P369	National Grid Legal Separation changes to BSC	Document	Confirmed
P370	Allowing non-BSC Parties to raise Modifications	Document	Pending

Standalone Releases - 1 April 2020 effective, release Feb 20


Change Number	Title of Change	BSC Central Systems/Document only impacts	Ofgem/BSC Panel/Panel Committee Approval Status
P354	Use of ABSVD for non-BM Balancing Services at the metered (MPAN) level	System	Confirmed

TBC Release Date


Change Number	Title of Change	BSC Central Systems/Document only impacts	Ofgem/BSC Panel/Panel Committee Approval Status	Target Implementation Date
P332	Revisions to the Supplier Hub Principle	System	Pending	
P366	Changes to Supplier Charges on 'hard-to-read' NHH sites	System	Pending	27 Jun 20
P361	Revised treatment of BSC charges for Lead Parties of Interconnector BM Units	System	Pending	TBC, subject toOfgem request
P371	Inclusion of non-BM Fast Reserve actions into the Imbalance Price calculation	System	Pending	TBC
P373	Reversing the changes relating to Approved Modification P297	Document	Pending	5 W/D after approval
P374	Aligning the BSC with the EB GL change process and derogation approach	Document	Pending	5 W/D after approval

Modification Trend Charts

Categories of BSC Modifications raised




BSC Modifications and raising Party



Modification Trend Charts

Drivers of BSC Modifications raised



BSC Modifications raised by year and Workgroups (excluding Issue groups) held

