

Inside this report: Page(s):

Modifications	2-22
Change Proposals	23-25
Issues	26-30
Progression	31-37
On the Horizon	38
BSC Systems	39-41
Modification Trend Charts	42-43

This report provides key information on BSC Changes covering the period between the **February 2019** and the **March 2019** Panel meetings. Further information on BSC Changes can be found in the [Change Register](#) or on the [Change pages](#) of our website.

This report contains updates on:


- P297, P363, P364, P366, P370, P371, P372, P373, P374, P375, P376, P377, P378, P379, P380, P381 and P382.
- CP1513, CP1514 and CP1515.
- Issue 72, Issue 73, Issue 74 and Issue 75.

Decisions required by the Panel:

- P363, P364, P380, P381 and P382.

Change News

Summary of Open Change



New Changes

P381: Raised by the BSC Panel on 14 February 2019.

P382: Raised by National Grid ESO on 4 March 2019.

Approval, Rejections & Withdrawal

P373: On 20 February 2019 the Authority approved P373 'Reversing the changes relating to Approved Modification P297' for implementation on 27 February 2019 (5WD following Authority decision).

P378: On 20 February 2019 the Authority decided to reject the Proposed Modification P378 'Introduction of a CM Supplier Interim Charge'.

MODIFICATIONS - UPDATES & DECISIONS

<u>P297</u>: Receipt and Publication of New and Revised Dynamic Data Items			Update
Date Raised:	24 July 2013	Proposer:	National Grid
Target Implementation Date:	27 February 2019 (to align to P373 Implementation Date)	Current Status:	Implemented
Latest Update:	P297 was implemented on 27 February 2019. However, P297 was immediately, and fully reversed by BSC Modification P373 'Reversing the changes relating to Approved Modification P297', which was also implemented on 27 February 2019. Therefore, whilst P297 and P373 have been included in the amendment records for the impacted BSC Sections, no BSC, or subsidiary document provisions have been amended through the implementation of P297 and P373 and no system changes were made as a result.		
Next Event:	National Grid ESO will progress its approach following the conclusion of the GC0068/P297 cost-benefit analysis and Ofgem decision on P373 as outlined in its open letter .		
Issue:	Changes are being made to the Dynamic Data Set in preparation for EBS go-live in the first quarter of 2015. The Dynamic Data Set is published on the Balancing Mechanism Reporting Service to help parties understand why particular Bids and Offers have been accepted. Consequently, it is important that the Dynamic Data Set detailed in the BSC and published on the BMRS is the same.		
Current Solution:	P297 seeks to ensure that the Balancing Mechanism Reporting Agent (BMRA) and Settlement Administration Agent (SAA) systems are updated to enable BSC to receive and publish the new and revised Dynamic Data items from the Transmission Company.		
History:			
P297 cannot be implemented due to ongoing delays with National Grid's (Electricity System Operator (ESO)) Electricity Balancing System (EBS) implementation.			
On 7 January 2019, Ofgem determined that the Implementation Date for P297 should be extended to the earlier of 28 February 2019 (February 2019 BSC Release), or the Implementation Date for Modification P373 (subject to its approval). This extension was granted to allow Ofgem sufficient time to consider the Electricity System Operator's (ESO) cost-benefit analysis for P297 and what this may mean for P297 and P373.			
The Electricity System Operator (ESO) committed to undertaking a cost-benefits analysis exercise to determine the benefits to market of delivering some or all of the P297 functionality through its existing systems architecture. The ESO notified a revised timetable for its cost-benefit analysis and communicated this to stakeholders in an open letter on 10 December 2018, sent via email. The revised timetable moved the delivery of the cost-benefit analysis from December 2018 to week commencing 7 January 2019.			
Ofgem, at the BSC Panel meeting on 13 December 2018, reported that the delay to the cost-benefit analysis meant it was unable to provide a decision on P373 by the P297 Implementation			

MODIFICATIONS - UPDATES & DECISIONS

Date of 31 January 2019. As a result, the BSC Panel unanimously agreed to request a one-month extension to the P297 Implementation Date to 28 February 2019, to align with the February 2019 scheduled BSC Release. On 17 December 2017, a letter to Ofgem was sent on behalf of the BSC Panel to request a one-month extension to the P297 Implementation Date to 28 February 2019, which Ofgem granted on 7 January 2019. P373 seeks to reverse P297 out of the BSC.

To prevent ELEXON, through no fault of its own, and the ESO becoming non-compliant with the BSC for failing to deliver P297, the Panel at its meeting on 11 October 2018, requested an extension to the P297 Implementation Date to the earlier of the P373 Implementation Date or the 31 January 2019. The extension was requested to allow sufficient time for a decision on P373 to be made. On 29 October 2018, Ofgem approved the Implementation Date extension request to the earlier of:

- 31 January 2019; or;
- The Implementation Date for Modification P373 (subject to approval).

The ESO raised related Modification P373 'Reversing the changes relating to Approved Modification P297' on 4 October 2018 to reverse all changes for P297 and create industry certainty that the P297 provisions will not be implemented.

It is important to note that even if P297 is implemented without at the same time as P373, then P297 will be nullified. If P297 is implemented without P373 then only the legal text will be implemented. The BMRS changes will not be implemented until the ESO is able to provide the relevant data for testing and implementation.

The ESO provided a public plan, detailing how it intends to assess the cost-benefits of delivering the different elements of P297. ESO committed to providing Ofgem with this cost-benefit analysis on P297 in December 2018 and Ofgem indicated this is required before making a decision on P373. Where this work demonstrates benefits from delivering P297 requirements through existing ESO systems, then ESO will raise further Modification Proposals.

P297 was raised by National Grid on 24 July 2013.

The ESO provided an update on P297 to the Panel on 13 September 2018. At this meeting, the ESO requested the P297 Implementation Date be extended but was unable to say when it could deliver the entire P297 solution. Although there is a precedent for successive extensions, the Panel considered this request a more substantial concern given the desire from the ESO to amend the P297 solution and the length of time since P297 was originally approved. As the ESO was unable to provide a new delivery date, the Panel wrote to Ofgem to seek advice on how to proceed with P297. Ofgem responded to the letter on 8 October 2018 and expressed concern about the situation (the Panel and Ofgem letter can be found in the document section of this page below).

The Initial Written Assessment was presented to the BSC Panel at its meeting on 8 August 2013. The Panel agreed for P297 to progress to the Assessment Procedure with the Assessment Report to be submitted to the Panel at its meeting on 14 November 2013. At this meeting, the Panel agreed to send P297 back into Assessment for the Workgroup to further develop the solution and to discuss the new requirements.

Following the second Assessment Procedure Consultation responses, the updated Assessment Report was submitted to the Panel at its meeting on 13 February 2014. The Panel initially unanimously recommends that P297 is approved. The P297 Report Phase Consultation was subsequently issued with responses due on 6 March 2014. The Draft Modification Report was

MODIFICATIONS - UPDATES & DECISIONS

presented to the Panel at its meeting on 20 March 2014, who made its final recommendation that P297 should be approved. P297 was approved by the Authority on 28 April 2014, for implementation on 5 November 2015 as part of the November 2015 BSC Systems Release.

The Panel requested a revised Implementation Date for P297 of 3 November 2016 (November 2016 Release) at its meeting on 12 February 2015. The Authority approved this revised Implementation Date on 16 March 2015. The revised Implementation Date was due to the EBS go-live date being delayed until July 2016.

Due to further EBS delays, the Panel requested a revised Implementation Date for P297 of 29 June 2017 (June 2017 Release) at its meeting on 9 June 2016. The Authority approved this revised Implementation Date on 8 August 2016.

National Grid confirmed that EBS cannot be delivered in 2017. On 28 April 2017, National Grid wrote a letter to ELEXON stating that due to delays with the delivery of EBS, they needed to request a deferral to the date of the implementation of P297 to November 2018. On 11 May 2017, the Panel requested a revised Implementation Date for P297 of 1 November 2018 (November 2018 Release). The Authority approved this revised Implementation Date on 28 June 2017.

<u>P332: Revisions to the Supplier Hub Principle</u>			No Update
Date Raised:	28 January 2016	Proposer:	Smartest Energy
Target Implementation Date:	Post 2020	Current Status:	Assessment Procedure – On Hold
Latest Update:	The Panel approved a nine-month extension to the P332 Assessment Procedure at its meeting on 13 December 2018, returning with the Assessment Report to the September 2019 Panel meeting. This was on the basis that the preferred Target Operating Model (TOM) to be taken forward in Ofgem's Significant Code Review (SCR) on Electricity Settlement Reform represents a material change from the current baseline against which P332 would be assessed. The preferred TOM was identified by the Design Working Group (DWG), and included in its final report to Ofgem in January 2019 for Ofgem's approval. Further, Ofgem is also considering two areas of policy which will have an impact on P332: Consultation on supplier agent functions under market-wide settlement reform and Future of supply market arrangements – call for evidence (includes Supplier Hub) . The Proposer is monitoring the development of the SCR and these policy areas to consider whether P332 should be withdrawn or work restarted.		
Next Event:	A further update will be presented to the Panel at its meeting in September 2019.		
Issue:	The BSC when originally created was designed to support the Supplier hub principle and to this end is silent on the practice of 'Customer appointed Agents'. The 'appointment' of Agents by Customers, outside of the Supplier hub principle, makes managing Agent performance and delivery of obligations within the BSC difficult, resulting in a reduction in a Supplier's ability to manage performance against industry targets and risking non-delivery of specific obligations.		

MODIFICATIONS - UPDATES & DECISIONS

Current Solution:	P332 proposes to amend the roles and responsibilities of Supplier Agents. This includes requiring Supplier Agents to become signatories to the Balancing and Settlement Code (BSC).
History:	
<p>P332 was raised by Smartest Energy Limited on 28 January 2016 and seeks to address issues associated with Customer's contracting directly with Supplier Agents.</p> <p>The Panel, at its meeting on 14 September 2017, directed (in accordance with F2.6.10) the P332 Workgroup to pause work on the P332 solution. The Panel believed the Significant Code Review (SCR) on Half Hourly Settlement (HHS) could change the baseline against which P332 was being developed and assessed. Periodic checkpoints have been scheduled to check whether the Workgroup should start work again, P332 should continue to be on-hold or whether the proposer believes his defect has been addressed and P332 should therefore be withdrawn.</p> <p>P332 was effectively placed on-hold, subject to the outcome of the Significant Code Review (SCR) on market-wide Half Hourly Settlement and Ofgem's policy decision on its Supplier Agent functions review.</p> <p>The Panel approved a further seven-month extension to the Assessment Procedure at its meeting on 10 May 2018. The rationale for the extension was to allow enough time for the outcome of Ofgem's policy work to be known and for the Target Operating Models (TOMs), which are being developed as part of the SCR, to be further developed.</p>	

P361: Revised treatment of BSC Charges for Lead Parties of Interconnector BM Units			No update
Date Raised:	31 October 2017	Proposer:	Nord Pool Spot AS
Target Implementation Date:	TBC	Current Status:	With Authority
Latest Update:	<p>We are awaiting the Authority's decision. Further consideration of the Implementation approach will be needed, as the P361 cut-off for the February 2019 Release has now lapsed, meaning there is no longer enough time to deliver P361 in the February 2019 Release. Should Ofgem wish to approve P361, ELEXON will need to conduct a further impact assessment to re-determine the implementation costs and the next available release. Further industry consultation may also be required because of the intrinsic associated between the Implementation Date and the P361 solution. We continue to engage with Ofgem as the Authority regarding P361.</p>		
Next Event:	Authority decision on whether to approve or reject P361.		
Issue:	<p>The EU Third Package (Article 2 of Regulation 714/2009) expects Interconnectors to be treated as an extension of the Transmission System and not as Production or Consumption. However, for the purposes of calculating BSC Charges, BM Units in Great Britain are currently treated as either a Production BM Unit (generation) or a Consumption BM Unit (demand). The Proposer asserts that the treatment of Interconnector BM Units in the BSC Charges calculations is not aligned with the EU Third Package.</p>		

MODIFICATIONS - UPDATES & DECISIONS

Current Solution:	This Modification Proposal seeks to exclude Interconnector Balancing Mechanism (BM) Units from the Main Funding Share and SVA (Production) Funding Share BSC Charges, in order to better facilitate the EU Third Package.
History:	
<p>The first P361 Workgroup meeting was held on Monday 8 January 2018. The Workgroup discussed the issue and the proposed solution. The Workgroup agreed to seek additional legal guidance on the defect. A second Workgroup meeting was held on 12 February 2018. The Workgroup discussed the legal guidance provided by ELEXON and agreed to seek additional external legal advice on the issues and EU law.</p> <p>On 22 February 2018, Ofgem rejected the Proposer's request to treat P361 as an Urgent Modification Proposal. Ofgem did not believe the case for urgency had been clearly demonstrated.</p> <p>A third Workgroup meeting was held on 13 March where external legal guidance was presented and discussed. Subsequently, the Proposer amended his solution to only exclude Interconnector BM Units Credit Energy Volumes from the Main Funding Share and SVA (Production) Funding Share calculations.</p> <p>A fourth Workgroup meeting was held on 18 April 2018, where the service provider impact assessment of the Proposed solution was discussed and the Assessment Procedure Consultation documentation finalised. The Assessment Procedure Consultation was issued on the 26 April 2018, with responses due by 15 May 2018.</p> <p>The fifth Workgroup was held on 24 May 2018, where the Assessment Consultation responses were discussed. The Workgroup raised an Alternative Modification, whereby the revised formula for the Main Funding Share and SVA (Production) Funding Share would be effective from the date of Authority decision. The formal implementation date would still remain as previously discussed, as the 28 February 2019.</p> <p>The Assessment Report was presented to the Panel on 14 June 2018. The Panel initially recommended that both the Proposed and Alternative Modifications be rejected. The Report Phase Consultation was subsequently issued on 20 June 2018, with responses due by 3 July 2018.</p> <p>The Draft Modification Report was presented to the Panel on 12 July 2018. The Panel recommended that both the Proposed and Alternative Modifications be rejected. The Final Modification Report was submitted to the Authority on 13 July 2018.</p> <p>P361 is with the Authority for decision. Ofgem initially published an indicative decision date of 17 August 2018 but they have since been in contact notifying ELEXON that this decision date could not be met due to further legal analysis of the issue.</p>	

<u>P363</u>: Simplifying the registration of new configurations of BM Units			Update
Date Raised:	7 December 2017	Proposer:	Green Frog Power
Target Implementation Date:	27 June 2019	Current Status:	Assessment Procedure
Latest Update:	The P363/4 joint Assessment Consultation was held in February 2019 and the final Workgroup is scheduled for 6 March 2019. We received six		

MODIFICATIONS - UPDATES & DECISIONS

	responses, all supporting the Proposal. This included two trade associations, whose members will benefit from this change.
Next Event:	The P363/P364 joint Assessment Report will be presented to the Panel on 14 March 2019. The Report Phase consultation will be issued on Monday 18 March 2019 for 10 Working Days, which will conclude on Friday 29 March. The Draft Modification Report will be presented to the Panel at its meeting on 11 April 2019 and the Self-Governance appeal window will end on 8 May 2019.
Issue:	The issue is that the current non-standard BM Unit application process is inefficient and time-consuming for each site, with each application being assessed on its own merits. Particularly in the last two years, ELEXON has progressed an increasing number of non-standard BM Unit applications and as it stands this is projected to continue as the electricity industry undergoes considerable change brought about by new technologies, business models and regulatory arrangements.
Current Solution:	The BSC requires that an application for BM Unit registration must be one of a series of specified configurations otherwise it is classed as non-standard and must receive Panel (ISG) approval prior to registration. The proposed solution will be that an application for BM Unit registration must either be on the (expanded) list of approved configurations or meet the principles for what is considered a BM Unit. The non-standard process will remain but this will cut the application process in half for a growing number of non-standard configurations thus saving time for the applicant, ISG and ELEXON.
History:	
<p>The Modification originated from an ELEXON review of Metering Dispensations and non-standard BM Units, with the findings and recommendations being presented to the Panel at its March 2017 meeting (Panel 264/08 Review of Metering Dispensations and Non-Standard BM Units).</p> <p>The IWA was presented to the Panel in December 2017. Given the synergies between P363 and P364, they are being progressed together with combined Workgroups, but will have separate consultations and reports.</p> <p>The first Workgroup meeting for both Modifications was held on 5 February 2018. The second Workgroup meeting was held on Monday 5 March 2018. The third Workgroup was held on Tuesday 1 May 2018. It was planned to hold the third Workgroup early to mid-April, but this was not possible due to Workgroup member availability.</p> <p>The solution the Workgroup has been developing is notably different from the original proposed solution (albeit rectifying the same defect) and it is intended that it will be the same solution for P364 (as it will address the P364 defect too).</p> <p>The newly proposed solution to this Modification would introduce new opportunities to register standard BM Units that ELEXON, CDCA and CRA will need to bear in mind when considering applications to register BMUs. Furthermore, the development of this change should bear in mind technical constraints and implications under the Grid Code and Distribution Code – these may require changes if the BSC Proposal is considered appropriate, to ensure consistency across the codes.</p> <p>The fourth Workgroup meeting was held on Monday 18 June 2018. Discussions focused on the draft legal text and business requirements. Following discussion, it was decided to but the</p>	

MODIFICATIONS - UPDATES & DECISIONS

Modification temporarily on hold. At the Panel's meeting in August, a three-month extension was granted for P363 and P364, meaning both Modifications will return to the Panel in November to present the Assessment Report. An extension was requested, as both Modifications were put on hold following requests from Workgroup members, due to a potential overlap with Issue 70 and 71. Workgroup members were of the opinion that there is no overlap.

The Workgroup met on 10 September 2018 and agreed the proposed solution and Business Requirements. Finalising the proposed solution took longer than anticipated due to the introduction of a principles based approach to BM Unit registration alongside standard configurations. This is a new, more innovative, solution than the original solution and refining the solution has therefore taken longer than planned. Consequently, the Panel approved a two-month extension to the P363 Assessment Procedure at its meeting on 13 December 2018. The Assessment Phase Consultation was issued 8 – 28 Feb 19.

P364: Clarifying requirements for registering and maintaining BM Units			Update
Date Raised:	7 December 2017	Proposer:	Green Frog Power
Target Implementation Date:	27 June 2019	Current Status:	Assessment Procedure
Latest Update:	The P364/3 joint Assessment Consultation was held in February 2019 and the final Workgroup is scheduled for 6 March 2019. We received six responses, all supporting the Proposal. This included two trade associations, whose members will benefit from this change.		
Next Event:	The P364/P363 joint Assessment Report will be presented to the Panel on 14 March 2019. The Report Phase consultation will be issued on Monday 18 March 2019 for 10 Working Days, which will conclude on Friday 29 March. The Draft Modification Report will be presented to the Panel at its meeting on 11 April 2019 and the Self-Governance appeal window will end on 8 May 2019.		
Issue:	<p>BSC Section K3.2.1 requires that BSC Parties register BM Units comprising the Plant and Apparatus for whose Exports and/or Imports they are responsible. BSC Section K3.1 sets out requirements that determine the configuration of BM Units. Taking account of ELEXON's review of Metering Dispensations and non-standard BMUs, we believe that the requirements of Section K3.1 may not best reflect the current and changing ways in which parties participate in the electricity industry.</p> <p>The issue is that the current non-standard BM Unit application process is inefficient and time-consuming for each site, with each application being assessed on its own merits.</p> <p>Particularly in the last two years, ELEXON has progressed an increasing number of non-standard BM Unit applications and as it stands this is projected to continue as the electricity industry undergoes considerable change brought about by new technologies, business models and regulatory arrangements.</p>		

MODIFICATIONS - UPDATES & DECISIONS

Current Solution:	The BSC requires that an application for BM Unit registration must be one of a series of specified configurations otherwise it is classed as non-standard and must receive Panel (ISG) approval prior to registration. The proposed solution will be that an application for BM Unit registration must either be on the (expanded) list of approved configurations or meet the principles for what is considered a BM Unit. The non-standard process will remain but, this will cut the application process in half for a growing number of non-standard configurations thus saving time for the applicant, ISG and ELEXON.
History:	
The Modification originated from an ELEXON review of Metering Dispensations and non-standard BM Units, with the findings and recommendations being presented to the Panel at its March 2017 meeting (Panel 264/08 Review of Metering Dispensations and Non-Standard BM Units).	
The IWA was presented to the Panel in December 2017. Given the synergies between P363 and P364, they are being progressed together with combined Workgroups, but will have separate consultations and reports.	
The first Workgroup meeting for both Modifications was held on 5 February 2018. The second Workgroup meeting was held on Monday 5 March 2018. The third Workgroup was held on Tuesday 1 May 2018. It was planned to hold the third Workgroup early to mid-April, but this was not possible due to Workgroup member availability.	
The solution the Workgroup has been developing is notably different from the original proposed solution (albeit rectifying the same defect) and it is intended that it will be the same solution for P364 (as it will address the P364 defect too).	
The newly proposed solution to this Modification would introduce new opportunities to register standard BM Units that ELEXON, CDCA and CRA will need to bear in mind when considering applications to register BMUs. Furthermore, the development of this change should bear in mind technical constraints and implications under the Grid Code and Distribution Code – these may require changes if the BSC Proposal is considered appropriate, to ensure consistency across the codes.	
The Workgroup met on 10 September 2018 and agreed the proposed solution and Business Requirements. Finalising the proposed solution has taken longer than expected as we are introducing a principles based approach to BM Unit registration alongside standard configurations. This is a new, more innovative, solution than the original solution and refining the solution has therefore taken longer than planned. This, coupled with long-term sickness of the lead analyst has meant that Assessment Procedure is taking longer than expected.	
The fourth Workgroup meeting was held on Monday 18 June 2018. Discussions focused on the draft legal text and business requirements. Following discussion, it was decided to put the Modification temporarily on hold. At the Panel's meeting in August, a three-month extension was granted for P363 and P364, meaning both Modifications will return to the Panel in November to present the Assessment Report. An extension was requested, as both Modifications were put on hold following requests from Workgroup members, due to a potential overlap with Issue 70 and 71. Workgroup members are of the opinion that there will now be no overlap and both Modifications can progress as planned.	
The Workgroup met on 10 September 2018 and agreed the proposed solution and Business Requirements. Finalising the proposed solution took longer than anticipated due to the	

MODIFICATIONS - UPDATES & DECISIONS

introduction of a principles based approach to BM Unit registration alongside standard configurations. This is a new, more innovative, solution than the original solution and refining the solution has therefore taken longer than planned. Consequently, the Panel approved a two-month extension to the P363 Assessment Procedure at its meeting on 13 December 2018. The Assessment Phase Consultation was issued 8 – 28 Feb 19.

<u>P366</u>: Amending Supplier Charge SP08a to exclude hard-to-read sites (HTR)			Update
Date Raised:	26 April 2018	Proposer:	Orsted
Target Implementation Date:	TBC	Current Status:	Assessment Procedure
Latest Update:	The Assessment Phase Consultation was issued 7 March 2019 for a 15 Working Day period, with responses due by 28 March 2019.		
Next Event:	A post-Consultation Workgroup will be held week commencing 15 April 2019 and the Assessment Report will be presented at the May 2019 Panel meeting.		
Issue:	The Proposer defined HTR sites as small industrial sites that are unattended and located in remote areas. They have no telecom infrastructure or equivalency available for Advanced Meters or smart Meters. Despite making all practicable effort, it is often not possible for Suppliers to obtain Meter readings at these locations. Due to the nature of the Non Half Hourly performance requirements, small Suppliers are most susceptible to HTR related SP08a Supplier Charges. The Proposer believes they are unfairly disadvantaged and are less able to compete competitively for customers with HTR sites.		
Current Solution:	The Proposed solution will exclude HTR volumes from the SP08a Supplier Charges calculation. The Supplier will instruct its Non Half Hourly Data Aggregator (NHHDA) which Metering Systems to exclude. The flagged Metering Systems will feed through to the Supplier Charges system (PARMS) via the Supplier Volume Allocation Agent. The Alternative solution is that the SP08a Supplier Charge is set to £0.00 for all types of Metering System. As such, there is no need to declare a Metering System HTR and no need to inform any one or 'note' HTR data or 'flag' HTR data when communicating.		
History:			
The IWA was presented to the Panel on 10 May 2018. The Panel approved P366 to proceed to the Assessment Phase and the associated timetable. They agreed the Workgroup membership and Workgroup's Terms of Reference.			
Ofgem did not determine whether P366 should be SCR exempt. Consequently, the Panel provided Ofgem with a SCR Suitability Assessment Report for P366. The Authority has not yet determined, nor are they obliged to determine, whether P366 is within scope of the three Significant Code Reviews (SCR) in the SCR Phase (as at the time P366 was raised). P366 will therefore progress in			

MODIFICATIONS - UPDATES & DECISIONS

accordance with the approved Assessment Procedure timetable unless Ofgem determine that P366 should be a SCR subsumed Modification.

The first P366 Workgroup was held on 7 June 2018 to develop the proposed solution to such an extent to allow further impact assessment and analysis. Following analysis of potential System options to deliver the proposed solution, it was agreed that IAs should be carried out to better inform the development of the solution.

The second P366 Workgroup was held on 7 August 2018. ELEXON prepared Business requirements for three potential System options discussed at the second workgroup as well as a potential alternative solution raised by a Workgroup member post WG2. Views on the alternative (setting SP08a Supplier Charge to £0.00) were sought from WG members by correspondence.

Impact Assessments were requested from CGI for three potential System changes as well as the alternate solution. A second potential alternative solution was raised in October and discussed with the proposer. The second alternative solution was to discount HTR data from the SP08a 97% target. As the system options to deliver this were almost identical to those of the proposed solution, it was decided not to ask for further CGI Impact assessments at this stage.

The third workgroup was held on 22 Nov 18 to discuss the merits of the Proposed solution, the first alternative and the second alternative. Each potential was evaluated against various criteria. The three System options were also evaluated against various criteria. The proposer wishes to remain with their original proposed solution (exclude HTR data from SP08a Supplier Charge calculation – see above). The Workgroup however, felt that the first Alternative (SP08a = £0.00 – see above) would better facilitate the Applicable BSC Objectives. The second alternative (removing HTR from 97% target) was not taken forward.

<u>P370</u>: Allow the Panel to designate non-BSC Parties to raise Modifications			Update
Date Raised:	12 July 2018	Proposer:	BSC Panel
Target Implementation Date:	29 March 2019	Current Status:	Report Phase
Latest Update:	The BSC Panel made its unanimous final recommendation to approve the Alternative Modification on 14 February 2019. The P370 Final Modification Report was submitted to the Authority for decision on 20 February 2019.		
Next Event:	We are awaiting a decision from the Authority.		
Issue:	In March 2017, the Authority's designation process was tested (the first time since the BSC was introduced in 2001) and proved to be overly time consuming, adding almost 12 weeks to the front-end of the Modification Procedure. The current designation process is not in line with Ofgem's desire for Panels to become more self-governing and lacks transparency and clear process and timescales.		
Current Solution:	The main features of the solution are to move responsibility for the operation of the current designation process from the Authority to the BSC Panel and for the Authority to become the body to whom appeals may be made. The Workgroup also believe that Issues, acting as a 'pre-change' stage should be open to all and is required as part of this solution.		

MODIFICATIONS - UPDATES & DECISIONS

History:

At its meeting on 12 July 2018, ELEXON recommended to the Panel to raise P370. The Panel agreed to raise the Modification Proposal in accordance with Section F2.1.1(d)(i) and agreed for the Modification to proceed directly to the Assessment.

P370 has held two Workgroup meetings in August. On 3 August 2018 the first Workgroup meeting was held, where members discussed the majority of the terms of reference. On 28 August 2018, the Workgroup discussed the remaining terms of reference, and draft legal text and business requirements.

The third Workgroup meeting was postponed by two weeks due to quoracy issues. It was held on 4 October 2018. The P370 Assessment Consultation was issued on 23 October 2018 with responses provided by November 2018.

At its last meeting on 23 November 2018, the Workgroup raised an Alternative Modification Proposal. The Alternative Modification Proposal is the same as the original solution that was consulted on in the Assessment Procedure Consultation. The Proposed Modification is exactly the same as the Alternative except that there is no right to appeal the Panel's designation decisions (for Parties or non-BSC Parties).

The Assessment Report was presented to the Panel at its meeting on 13 December 2018. The majority of the Panel initially recommends that the P370 Alternative Modification be approved.

<u>P371:</u> Inclusion of non-BM Fast Reserve actions into the Imbalance Price calculation			Update
Date Raised:	11 September 2018	Proposer:	UK Power Reserve
Target Implementation Date:	TBC	Current Status:	Assessment Procedure
Latest Update:	The first industry Workgroup was held on 24 October 2018. 14 actions, including detailed analysis were identified for ELEXON and National Grid to jointly complete. Due to the level of analysis requested by the Workgroup in order that it can fully develop an appropriate solution, the Assessment Procedure has taken longer than initially anticipated. This resulted in the Panel extending the Assessment Procedure by four months at its February 2019 meeting.		
Next Event:	The Second Workgroup for P371 will be held on 13 March 2019 to discuss the analysis and agree a solution for impact assessment.		
Issue:	<p>P305 proposed a new methodology for pricing reserve into the calculation of the imbalance price exclusively for Settlement Periods in BM and Non-BM STOR. The aim was to capture the value that that capacity is providing to the system at times of margin tightness.</p> <p>At the time the new methodology was limited to STOR because STOR was considered "the main source of reserve", now the GB balancing system has undergone a range of changes, whereby Reserve products have been rationalised and harmonised. There is a lack of harmonised treatment between STOR and Fast Reserve and it is necessary to extend the</p>		

MODIFICATIONS - UPDATES & DECISIONS

	<p>application of the Reserve Scarcity Price (RSP) calculation methodology to Fast Reserve.</p> <p>The Proposer believes that there is no reason for a different treatment of the two Reserve products and Fast Reserve should have been captured already within P305.</p>
Current Solution:	This Modification Proposal aims to address the lack of harmonised treatment between STOR and Fast Reserve and therefore extend the application of the Reserve Scarcity Price (RSP) calculation methodology to Fast Reserve. This will guarantee fair and harmonised treatment of both products and will capture the value provided by Fast Reserve to the system.
History:	
P371 was raised by UK Power Reserve on 11 September 2018. The Initial Written Assessment was presented to the Panel on 13 September 2018 and the Panel agreed to progress the Modification to the Assessment Procedure. The first industry Workgroup was held on 24 October 2018.	

P372: Speeding up the approval process for the publication of BSC data on the BMRS			Update
Date Raised:	13 September 2018	Proposer:	BSC Panel
Target Implementation Date:	27 June 2019	Current Status:	Assessment Procedure
Latest Update:	The Assessment Consultation has been issued for 15 Working Days to gather industry views on the proposed solution and supporting documents.		
Next Event:	Following the end of the consultation period on 19 March 2019, a third and final Workgroup will be held on 27 March 2019 to consider industry responses to the Workgroup's solution. The Assessment Report will be presented to the BSC Panel at its April 2019 meeting.		
Issue:	The requirement to raise a Modification to make additions or changes to the data reported via BMRS is contributing to extended timescales for implementing these updates. The BSC is constructed in such a way that means the burden of governance can be reduced while maintaining appropriate oversight, by replacing the Modification process with the Change Proposal process. Furthermore, the scheduled delivery approach is overly restrictive for changes of this nature, which can result in longer implementation than necessary.		
Current Solution:	Section V should be streamlined by removing requirements and obligations around the BMRS, and reporting in general, and leaving only the necessary high level obligations. The detail removed from Section V would instead be captured within an appropriate CSD or in an alternative BSC Panel controlled document, since it is important that the list of data and reports that should be published is documented, along with associated details such as frequency and recipient. The Workgroup has additionally called for the		

MODIFICATIONS - UPDATES & DECISIONS

	formation of a new Panel committee to provide governance of inconsequential BMRS Change.
History:	
<p>P372 was raised by the BSC Panel on 13 September 2018. The Initial Written Assessment was presented to the Panel on 13 September 2018 and the Panel agreed to progress the Modification to the Assessment Procedure. It was challenging and took longer than expected to get the quorate number of Workgroup Members. However, after additional engagement the necessary threshold was achieved.</p> <p>The first industry Workgroup was held on 15 November 2018 where a solution was agreed. The second industry Workgroup was held on 18 December 2018 to gather Workgroup initial views on the proposal before issuing the Assessment Consultation in January. As previously reported, it took over one month to find the minimum number of Workgroup Members (five). Consequently, an extension to the Assessment Procedure was required.</p> <p>The Panel approved a two-month extension to the P372 Assessment Procedure at its meeting on 10 January 2019. The Assessment Consultation will be issued for 15 Working Days to gather industry views on the proposed solution and supporting documents. We had planned to issue the Assessment Consultation in January 2019. However, we identified some further drafting and clarifications that are required before the consultation can be issued.</p>	

P373: Reversing the changes relating to Approved Modification P297			Update
Date Raised:	4 October 2018	Proposer:	National Grid
Target Implementation Date:	27 February 2019 (5WD following Authority decision)	Current Status:	Implemented
Latest Update:	On 20 February 2019, the Authority determined that P373 be approved, with an Implementation Date of 27 February 2019 (5WD following Authority decision as outlined in the Final Modification Report). P373 was implemented on 27 February 2019. It immediately, and fully reversed BSC Modification P297, which was also implemented on 27 February 2019. Therefore, whilst P297 and P373 have been included in the amendment records for the impacted BSC Sections, no BSC, or subsidiary document provisions have been amended through the implementation of P297 and P373.		
Next Event:	No further event scheduled for P373.		
Issue:	Due to delays with the EBS platform, the ESO is unable to provide the data needed for ELEXON to test and deliver the Approved Modification P297 for the November 2018 BSC Release on 1 November 2018. This creates uncertainty for industry and risks non-compliance issues for ELEXON, through no fault of its own.		

MODIFICATIONS - UPDATES & DECISIONS

Current Solution:	<p>P373 proposes to fully reverse the changes to the BSC for Approved Modification P297. By delivering P373 and P297 on the same day, the P297 changes will be reversed. Reversing the P297 changes will maintain BSCCo and ESO compliance with the BSC and create certainty for participants.</p> <p>Amendments to BSC Section Q 'Balancing Mechanism Activities', Section V 'Reporting' and Section X 'Annex X-2 Technical Glossary' due to be implemented in the November 2018 BSC release will need to be reversed in the case of the "Last Time to Cancel Synchronisation" dynamic data item or revised to their pre- P297 form in the case of "Stable Export Limits and Stable Import Limits"; and, "Run-Up Rates (Import and Export) and Run-Down Rate (Import and Export)".</p> <p>Additionally, the amendments to the Balancing Mechanism Reporting Service (BMRS) website (https://www.bmreports.com) to publish this information for P297 will not be required or implemented.</p>
History:	
<p>National Grid raised P373 on 4 October 2018 and requested that it be treated as an Urgent Modification. The BSC Panel recommended to the Authority that it grants Urgent status at its meeting on 11 October 2018. The Authority determined on 17 October that P373 should not be considered an Urgent Modification Proposal. Therefore, the Report Phase Consultation concluded at 5pm Friday 26 October.</p> <p>The Panel considered the Report Phase Consultation responses and the Implementation Approach at its meeting on 8 November 2018 and determined a recommendation to the Authority should be made to approve P373 with an Implementation Date of 5 Working Days following Authority decision.</p> <p>The P373 Final Modification Report was submitted to Ofgem for decision on 15 November 2018. Ofgem reported that they would not make a decision until it received the P297 cost-benefit analysis. ESO published the cost-benefit analysis on 9 January 2019.</p>	

<u>P374: Aligning the BSC with the EB GL change process and derogation approach</u>			Update
Date Raised:	5 November 2018	Proposer:	SSE
Target Implementation Date:	5WD following Authority decision (subject to Assessment Procedure solution development)	Current Status:	Assessment Procedure
Latest Update:	The first Workgroup meeting was held on 20 February 2019. Discussions focused on the scope of the Modification, ELEXON took an action to draft an Alternative solution regarding how EBGL Article 62 impacts BSC Section H.		
Next Event:	The second Workgroup meeting will be held on 12 March. We are currently seeking further Workgroup membership, as the P374 Workgroup is not quorate, and will update the Panel verbally at its meeting on 14 March 2019.		

MODIFICATIONS - UPDATES & DECISIONS

Issue:	P374 seeks to ensure that the BSC is aligned with the European Electricity Balancing Guideline (EB GL – Regulation 2017/2195) derogation and change process by ensuring that BSC Modifications are not implemented until the EB GL change process has completed and that BSC Derogations cannot be granted for provisions that meet the EB GL balancing terms and conditions. Specifically, P374 aims to reflect changes to the Code Governance arising from the application of the terms and conditions related to balancing from Articles 4, 5, 6, 10 and 18 of the EB GL.
Current Solution:	To amend BSC Derogation arrangement to make clear the parts of the BSC that form the terms and conditions related to balancing - which then cannot be subject to a BSC Derogation, in accordance with EB GL Articles. Additionally amending BSC change procedure to reflect that changes to certain parts of the BSC will have to go through a revised change process, in accordance with EB GL Articles.
History:	
P374 was raised by SSE on 5 November 2018. The Initial Written Assessment was presented to the Panel on 8 November 2018. The Panel believed there was insufficient information to decide how to proceed (options included to proceed to the Definition, Assessment or Report phase). The Panel, therefore, deferred its decision and wrote to Ofgem to seek further information to enable it to make a decision at its next regular meeting on 13 December 2018. The Panel determined at its meeting on 13 December 2018 that P374 should be submitted to the Assessment Procedure. The first Workgroup was held on 20 February 2019.	

<u>P375: Settlement of Secondary BM Units using metering behind the site Boundary Point</u>			Update
Date Raised:	10 December 2018	Proposer:	Flexitricity
Target Implementation Date:	April 2020 (subject to Assessment Procedure solution development)	Current Status:	Assessment Procedure
Latest Update:	The first Workgroup meeting, held jointly with P376, was held on 25 January 2019, where the Workgroup explored the issue by discussing possible effects on the Boundary Site and how links with National Grid would affect the eventual solution. The representative from Flexitricity acting as the Proposer for this Modification has changed, with another representative assuming the duties of the Proposer going forward.		
Next Event:	The second Workgroup meeting has been scheduled for 18 March 2019 to begin the process of designing a solution and exploring assurance methods in order to protect the integrity of the eventual solution.		
Issue:	The BSC currently only allows metering at the defined Boundary Point to be used for Settlement purposes. However, with the future ability for consumers to participate in the BM and other alternative balancing products, which will be settled under the BSC framework, there is a need to allow Settlement from		

MODIFICATIONS - UPDATES & DECISIONS

	metering behind the Boundary Point at the asset which is delivering the Balancing Service. This Issue arose through the development of the Project TERRE arrangements through BSC Modification Proposal P344 'Project TERRE implementation into GB market arrangements', but may become relevant to other Balancing Services in the future. The need to allow Settlement from metering behind the Boundary Point is due to the desire to further reduce any potential (either perceived or due to operational reasons) barriers to entry to participate in balancing products.
Current Solution:	P375 proposes to settle Secondary Balancing Mechanism (BM) Units (to be introduced by P344 'Project TERRE' (Trans European Replacement Reserves Exchange)) using metering equipment behind the defined Boundary Point for Balancing Services (known as 'behind the Meter'), rather than settling using Metering Equipment at the Boundary Point as per current BSC obligations. This will allow balancing-related services on site to be separated from imbalance-related activities, more accurately reflecting the balancing-energy volumes provided by the Balancing Service Provider (BSP).
History:	
P375 was raised by Flexitricity on 10 December 2018. The Initial Written Assessment was presented to the Panel on 13 December 2018 and was entered into the Assessment Procedure. P375 and P376 are being progressed separately, but with the same Workgroup Members and being held on the same day, where appropriate.	

<u>P376: Utilising a Baselining Methodology to set Physical Notifications for Settlement of Applicable Balancing Services</u>			Update
Date Raised:	11 December 2018	Proposer:	Enel Trade S.P.A.
Target Implementation Date:	TBC during the Assessment Procedure	Current Status:	Assessment Phase
Latest Update:	The first Workgroup meeting, held jointly with P375, was held on 25 January 2019, where the Workgroup explored the issue by discussing possible effects on the Boundary Point and how links with National Grid would affect the eventual solution.		
Next Event:	ELEXON is progressing actions from the first meeting. The second Workgroup for P376 will be held in conjunction with P375 on 18 March 2019 to begin the process of designing a solution and exploring assurance methods in order to protect the integrity of the eventual solution.		
Issue:	<p>ELEXON raised Issue 71 'Introduction of a baselining methodology as an alternative to Physical Notifications' on 15 June 2018. This Modification builds on the back of this Issue and formally raises a Modification Proposal relating to the same defect.</p> <p>Modification Proposal P344 'Project TERRE implementation into GB market arrangements' seeks to align the Balancing and Settlement Code (BSC) with the European Balancing Project TERRE (Trans European Replacement Reserves</p>		

MODIFICATIONS - UPDATES & DECISIONS

	<p>Exchange) requirements. The solution developed by the P344 Workgroup allows customers (or independent aggregators acting on their behalf) to participate in TERRE (and the BM) independently of their electricity Supplier, by registering a 'Secondary BM Unit'.</p> <p>The P344 solution is intended to facilitate participation in the BM and TERRE by a wider range of industry market participants, including customers and independent aggregators. However, in the P344 solution, the existing BM Settlement arrangements remain unchanged.</p>
Current Solution:	<p>This Modification proposes to allow the Final Physical Notification which feeds into the Settlement of Trading Charges to be created via a Baseline Methodology. This Modification builds on the work of Issue 71.</p>
History:	
<p>The Initial Written Assessment was presented to the Panel on 13 December 2018 and was entered into the Assessment Procedure.</p> <p>P376 was raised by Enel Trade S.P.A. on 11 December 2018.</p>	

P377: Amending Gate Closure references in Market Index Data to include trades up to the Submission Deadline in the Market Index Data Calculations			No Update
Date Raised:	13 December 2018	Proposer:	BSC Panel
Target Implementation Date:	29 March 2019 if Authority approval before 22 Feb, or 5 weeks after Authority approval if decision after 22 Feb 2019	Current Status:	With Authority
Latest Update:	We presented the Draft Modification Report to the BSC Panel at its meeting on 10 January 2019, whereby it unanimously recommended to the Authority that P377 be approved. We submitted the Final Modification Report to the Authority on 16 January 2019 for decision.		
Next Event:	The Modification is awaiting a decision from the Authority.		
Issue:	The 2018 Market Index Definition Statement (MIDS) Review concluded that the Market Index Data Providers (MIDPs) should include trades made post-Gate Closure and prior to the Submission Deadline. Without the inclusion of these trades the Market Index Price will not be as cost-reflective as it could be.		
Current Solution:	This Modification seeks to implement the recommendations from the 2018 MIDS Review, which recommended including trades post-Gate Closure in the calculation of the Market Index Price and amending Timeband six weighting from '1' to '0' if changes are made between Gate Closure and Submission Deadline.		
History:			
P377 was raised by the BSC Panel on 13 December 2018 as a vehicle to deliver the MIDS Review 2018 findings. The Panel agreed to raise P377 and to submit it direct to the Report Phase at its			

MODIFICATIONS - UPDATES & DECISIONS

meeting on 13 December 2018, with an initial recommendation to approve. The Report Phase consultation was issued for a 10 Working Day consultation starting 17 December.

<u>P378: Introduction of a CM Supplier Interim Charge</u>			Update
Date Raised:	20 December 2018	Proposer:	VPI Immingham LLP
Target Implementation Date:	5 WDs following Authority approval	Current Status:	Closed
Latest Update:	The Authority rejected P378 on 20 February 2019.		
Next Event:	As this Modification has been rejected it is now closed.		
Issue:	On 15 November 2018 the General Court of the Court of Justice of the European Union found in favour of Tempus Energy, against the European Commission (EC), annulling the Commission’s State aid approval for the GB Capacity Market (CM). All CM cost recovery by Suppliers and payments to capacity providers have been suspended with all credit cover available to be returned. The UK Government maintains that the CM is the most cost effective way of ensuring security of supplies and is working with the EC to reinstate the CM. If the CM suspension is lifted, there is a risk that Suppliers and customers will be exposed to a price shock.		
Current Solution:	P378 proposes to use the BSC to introduce a CM Supplier Interim Charge for Suppliers with effect from 1 January 2019. This will act as a contingency fund to protect the industry, and customers, from a price shock in the event that the CM standstill is lifted and back payments are required to be made. Having this fund available will give confidence to industry and investors that they are able to continue normal operations during this standstill period.		
History:			
Ofgem granted urgent status for P378 on 8 January 2019. The Modification Consultation was issued on 16 January 2019 and responses received by 29 January 2019, as agreed under the Urgent timetable. The BSC Panel considered the Draft Modification Report at its urgent meeting on 4 February 2019, whereby it unanimously recommended to the Authority that P378 be approved. The Final Modification Report was submitted to the Authority for decision on 5 February 2019.			
P378 was raised by VPI Immingham LLP on 20 December 2018. The BSC Panel considered the IWA at an ad hoc meeting on 21 December 2018, where it agreed that P378 should be treated as an Urgent Modification. A Request for Urgency was sent to Ofgem on 24 December 2018 and granted on 8 January 2019. P378 was based on the solution agreed by the Issue 76 Workgroup.			
The proposed urgent procedure, detailed in the IWA, recommended a minimum 10 Working Day consultation. The Panel additionally requested that they be allowed to put forward an Alternative solution in response to the consultation, if it is believed to be better than the Proposed. Under the proposed urgent timeline, the consultation was issued on 16 January 2018, alongside proposed legal text.			

MODIFICATIONS - UPDATES & DECISIONS

P379: Multiple Suppliers through Meter Splitting			Update	
Date Raised:		3 January 2019	Proposer:	New Anglia Energy
Target Implementation Date:		TBC through the Assessment Procedure	Current Status:	Assessment Procedure
Latest Update:	The first P379 Workgroup meeting was held on 27 February 2019. The group considered the Terms of Reference and discussed views on the proposal. ELEXON have taken a number of actions arising from the meeting, including further areas for consideration.			
Next Event:	ELEXON are currently progressing the actions from the first meeting. The main and immediate action is to present details of how different solutions would work for specific use cases. The second meeting is currently being scheduled and will likely be in early April 2019.			
Issue:	In the view of the Proposer, this Modification will address a significant barrier to competition in the market rules whereby multiple Trading Parties are unable to compete for behind the Meter energy volumes, measured at the same Settlement Meter at the BSC Boundary Meter Point. The Proposer outlines that the existing arrangements do not adequately facilitate the development of local energy markets and supply innovation, and effectively mean there is a monopoly of one Party, the default Supplier, over a consumer’s energy volumes behind a Settlement Meter at any given time, restricting competition and innovation.			
Current Solution:	This Modification will enable individual consumers to be supplied by multiple Trading Parties, including Suppliers through a Balancing and Settlement Code (BSC) Settlement Meter at the Boundary Point. It will amend the market rules to support development of non-traditional business models and innovation, expanding upon the solution to be implemented by BSC Modification P344 ‘Project TERRE implementation into GB market arrangements’. It will achieve this through the creation of a new Party Agent role, the Customer Notification Agent (CNA), who would reconcile power flows through the Settlement Meter, enabling accurate allocation of volumes and costs, which in turn will allow Trading Parties to reflect these volumes in their bills and payments to consumers.			
History:				
P379 was raised by New Anglia Energy on 3 January 2019 with the Initial Written Assessment presented to the BSC Panel at its meeting on 10 January 2019. The Panel determined that P379 should be submitted to the Assessment Procedure, with the Assessment Report to be presented to the Panel at its meeting on 12 September 2019. The Panel requested an interim report on P379 at its June 2019 meeting.				

<u>P380: Revision to the Replacement Reserve Bid Data submission requirements</u>	Update
--	---------------

MODIFICATIONS - UPDATES & DECISIONS

Date Raised:	6 February 2019	Proposer:	National Grid
Target Implementation Date:	27 June 2019 (June 2019 BSC Release)	Current Status:	Report Phase
Latest Update:	In collaboration with National Grid, we presented the P380 Initial Written Assessment to the BSC Panel on 14 February 2019. The Panel submitted P380 directly to the Report Phase. The Report Phase Consultation was issued on 18 February 2019 and will be ending on 4 March 2019.		
Next Event:	Following Report Phase Consultation, the Draft Modification Report will be presented to Panel for decision on 14 March 2019. A 15 Working Day Self-Governance appeal window will take place between 14 March 2019 to 3 April 2019.		
Issue:	Recent changes to the Replacement Reserve Implementation Framework (RRIF), specifically the Transmission System Operator (TSO) energy bid submission gate closure time for Replacement Reserves (RR), mean the BSC legal text for the TERRE balancing product no longer fully aligns with the RRIF approved for the GB market by the regulator Ofgem on 18 December 2018. The approved changes to BSC Section Q for TERRE (Trans European Replacement Reserves Exchange) requires the data to be sent to the Balancing Mechanism Reporting Agent 15 minutes after Gate Closure, which equates to 45 minutes before the start of the RRAP for the first 12 months, and 40 minutes thereafter. This requires amendment to ensure the data is sent to the BMRA 40 minutes before the start of the RRAP.		
Current Solution:	This Modification proposes to modify the P344 wording of BSC Section Q 'Balancing Mechanism Activities' to avoid National Grid ESO being non-compliant with BSC Section Q 'Balancing Mechanism Activities' during the initial 12 months of the TERRE balancing product being operational. Therefore, the wording of paragraph Q 6.1.11A needs to be revised. By amending the legal text to state '40 minutes before the start of each RRAP' instead of '15 minutes following Gate Closure', National Grid ESO will be able to comply with the RRIF.		
History:			
National Grid Electricity System Operator raised P380 on 6 February 2019.			
The IWA was presented to the BSC Panel for initial recommendation on 14 February 2019. The Panel unanimously gave their approval to advance to the Report Phase.			

<u>P381: Removal of Quarterly Reports</u>			Update
Date Raised:	14 February 2019	Proposer:	BSC Panel
Target Implementation Date:	June 2019 Release	Current Status:	Report Phase

MODIFICATIONS - UPDATES & DECISIONS

Latest Update:	P381 was raised by the BSC Panel on 14 February 2019 who agreed that P381 meets the Self-Governance criteria and should be progressed straight to Report Phase. The Panel also recommended the draft legal text and a proposed Implementation Date of 27 June 2019 as part of the June 2019 BSC Release. The Report Phase Consultation was issued on 19 February 2019 with responses due on 4 March 2019.
Next Event:	The Draft Modification Report will be presented to the Panel on 14 March 2019. A 15 Working Day Self-Governance appeal window will take place between 14 March 2019 to 3 April 2019.
Issue:	Currently, under BSC Section C 3.9.1 'BSCCo and Its Subsidiaries', ELEXON is required to provide to the Panel, BSC Parties and the Authority, quarterly reports. However, the quarterly reports are not read by BSC Parties or interested third parties, and offer little value as the information in the quarterly reports is made readily available in a more timely and accessible manner elsewhere on the BSC Website.
Current Solution:	This Modification proposes to remove Section C3.9.1 of the BSC in respect of 'quarterly reports' Therefore, the ELEXON resource that currently quarterly reports process utilises could be better used adding greater value for our customers.
History:	
P381 was raised by the Panel on 14 February 2019. The IWA was presented to the BSC Panel for initial recommendation on 14 February 2019. The Panel unanimously gave their approval to advance to the Report Phase.	

<u>P382:</u> Amendments to the BSC to reflect the United Kingdom's withdrawal from the European Union without a deal			Update
Date Raised:	4 March 2019	Proposer:	National Grid ESO
Target Implementation Date:	16 WDs after Panel approval (after Self-Governance window expires)	Current Status:	Initial Written Assessment
Latest Update:	P382 was raised on 4 March 2019 by National Grid Electricity System Operator (ESO).		
Next Event:	We will present the P382 Initial Written Assessment to the BSC Panel on 14 February 2019. It is proposed that P382 be submitted directly to the Report Phase. The progression of P382 is predicated on a 'no-deal' Brexit.		
Issue:	The European Union Withdrawal Act (2018) will allow the BSC to remain operative immediately following exit day. However, there will be technical inaccuracies,		

MODIFICATIONS - UPDATES & DECISIONS

	<p>which may lead to confusion for anyone not familiar with the relevant Brexit legislations, and will need updating as soon as possible.</p> <p>It should be noted that some revoked EU Legislation may not lead to the BSC being amended as it is more efficient for these parts of the BSC to remain 'dormant' until further details emerge of the UK's future relationship with the EU post-Brexit. An example would be parts of the Code dealing with P344 'Project TERRE' which won't become 'active' until December 2019.</p>
Current Solution:	<p>The BSC will be amended to reflect where EU regulations will not be retained in EU law and will make the BSC inoperable/confusing. If parts of the BSC are no longer applicable (as the associated EU regulation will not be retained), they may however, not necessarily need to be changed as allowing them to be dormant (i.e. not used but still there) may be more appropriate depending on the circumstances.</p>
History:	
P382 was raised on 4 March 2019.	

CHANGE PROPOSALS - UPDATES & DECISIONS

CP1513: Updates removing inconsistencies within and between BSCP601, CoP3 and CoP5				
Date Raised:		12 November 2018	Proposer:	ELEXON
Target Implementation Date:		27 June 2019 (June 2019 Release)	Current Status:	Awaiting Implementation
Latest Update:		The ISG approved CP1513 on 19 February 2019.		
Next Event:		CP1513 will be implemented on 27 June 2019, as part of the June 2019 BSC Release.		
Issue:		A number of changes have resulted in inconsistencies from documents not being updated within BSCP601‘Metering Protocol and Compliance Testing’, Code of Practice (CoP) 3 ‘The Metering of Circuits with a Rated Capacity not Exceeding 10 MVA for Settlement Purposes’ and CoP5 ‘The Metering of Energy Transfers with Max Demand of up to (and including) 1MW for Settlement Purposes’. They have also resulted in documents not being in alignment between BSCP601 and CoPs 3 and 5 and between CoPs 3 and 5.		
Current Solution:		CP1513 proposes to update references, clause numbers and tests to align BSCP601, CoP3 and CoP5.		
History:				
CP1513 was raised by ELEXON on 12 November 2018. The CP1513 Progression Paper was presented to the ISG for information on 20 November 2018 and was presented to the SVG for information on 4 December 2018. CP1513 was issued for Consultation on 7 January 2019. CP1513 was issued for Consultation in January 2019 as part of the CPC 00792 consultation, with responses due by 1 February 2019. SVG unanimously approved CP1513 at its meeting on 5 February 2019. CP1513 must also be approved by ISG,				

CP1515: Meter Operator Agents to send Metering System Data to SMRS instead of ECOES for the Faster Switching Programme			
Date Raised:	4 January 2019	Proposer:	ELEXON
Target Implementation Date:	27 June 2019 (June 2019 Release)	Current Status:	Consultation
Latest Update:	Following responses to the CP1515 consultation a material change to the redlining was required. Consequently, and following industry engagement, a second consultation was issued to industry for a 10 Working Day consultation period on 1 March 2019.		

CHANGE PROPOSALS - UPDATES & DECISIONS

Next Event:	Following the second CP1515 consultation closure, ELEXON will present CP1515 to the SVG on 02 April 2019 for a decision on whether to approve the solution for implementation.
Issue:	This CP is required to comply with the requirements of Stage 0 of Ofgem's Faster Switching Programme, which will be implemented on 27 June 2019. The MRASCo Development Board (MDB) has approved v2.0 of DTC CP3554 for implementation on 27 June 2019. BSCP501 'Supplier Meter Registration Service' and BSCP514 'SVA Meter Operations for Metering Systems registered in SMRS' must be amended to place obligations on MOAs (to send the D0312 to SMRAs) and on SMRAs (to receive the D0312). The obligations to send and receive the D0268 are unchanged).
Current Solution:	BSCP501 'Supplier Meter Registration Service' and BSCP514 'SVA Meter Operations for Metering Systems registered in SMRS' must be amended to place obligations on MOAs (to send the D0312 to SMRAs) and on SMRAs (to receive the D0312).
History:	CP1515 was raised on 4 January 2019. CP1515 was presented to SVG as a verbal update on 8 January 2019 and included in the January 2019 CPC batch. The CPC consultation for CP1515 closed on 1 February 2019 and was due to be presented to the SVG for decision on 5 February 2019. We received a number of responses, which required clarification and investigation. ELEXON investigated the consultation responses to determine how to progress the Change Proposal.

<u>Issue 69</u> : Performance Assurance Framework Review				
Date Raised:		30 March 2017	Proposer:	ELEXON
Latest Update:	At its most recent meeting the Performance Assurance Board (PAB) suggested engagement with the Issue 69 workgroup (in particular Suppliers) in spring 2019 on the findings of the coming Supplier Charges review.			
Next Event:	Further engagement with Issue 69 stakeholders in spring 2019 for both the PAT Review and Data Provision workstreams.			
Issue	ELEXON and the Performance Assurance Board (PAB) are aware of opportunities to further enhance the application of the risk-based Performance Assurance Framework (PAF) envisaged in P207 'Introduction of a new governance regime to allow a risk based Performance Assurance Framework (PAF)' to utilise and reinforce its effectiveness to address the challenges of a changing industry. This Issue Group will explore the issues and identify possible solutions for each work stream: Smart Metering, PAF procedures, data provision and Performance Assurance Techniques.			
History:				
<p>The first work stream was Smart Metering, with two meetings held on 25 April 2017 and 24 May 2017 respectively. The interim Issue Report for Smart Metering was presented to the PAB in June 2017, and tabled at the BSC Panel in July 2017. ELEXON took a paper to the November 2017 PAB meeting that provided recommendations on mitigating the key smart risk areas identified. A high-risk area was identified in relation to the Supplier-Agent interface and as a result CP1500 'Amend the BSCP537 Appendices to add a requirement for Suppliers and MOAs to demonstrate the ability to send and receive Smart Meter Configuration details' was raised, seeking to include the D0367 data flow in the Qualification process.</p> <p>The second work stream is on PAF procedures. This work stream will focus on a new design for the PAF, covering what is currently the Risk Evaluation Methodology (REM), Risk Evaluation Register (RER), Risk Operating Plan (ROP) and the reporting.</p> <p>The first Workgroup on PAF procedures was held on 17 January 2018. In the meeting, ELEXON presented a proposed design to the group for review and comment. The second meeting was held on 10 April 2018 to align with work we are doing for the Performance Assurance Framework review. Additionally, ELEXON presented a related draft Modification Proposal ('Amendments to Section Z to better facilitate the production of the Risk Evaluation Methodology, Risk Evaluation Register and Risk Operating Plan') and associated draft redlined Legal text to the Workgroup in order to gain their endorsement toward its principles.</p> <p>The third meeting for this work stream was held on 12 June 2018 where the Workgroup discussed a newly drafted version of the RER. At this meeting, as the Workgroup consisted of SVA experts only, they could not provide feedback on the CVA risks listed within the RER. Therefore, a dedicated session for CVA experts to provide feedback on the RER was held on 25 July 2018. The fourth and final meeting for the PAF Procedures Work Stream will be held on 15 August 2018. At this meeting the ELEXON will present the final design of the PAF along with its component parts.</p>				

ISSUES - UPDATES & DECISIONS

Modification P368 'Amendments to Section Z to better facilitate the production of the Risk Evaluation Methodology, Risk Evaluation Register and Risk Operating Plan' was approved by the BSC Panel at its meeting on 12 July 2018 and will be implemented in the November 2018 BSC Release. This Modification arose from work completed by the Issue 69 group relating to PAF procedures.

The last Issue Group for the PAF Procedures work stream was held on 15 August 2018, with subsequent teleconference meetings held on 30 and 31 August 2018. During these sessions, ELEXON presented the final design of the PAF along with its component parts, on which the Issue Group members provided guidance and comment.

The third work stream, the Review of the PATs, aimed to catalogue the current performance assurance techniques (PATs), identify limitations or areas for improvement (based on stakeholder feedback and further discussion with technique owners), and integrate those improvements into a set of new PATs.

The first working group for this work stream took place on 30 November 2018. The working group discussed the key ideas for change to the audit techniques, and identified some additional potential improvements

The final work stream aims to identify and test alternative methods of data provision that will place less burden on participants to provide data, and will help support more accurate risk appraisal.

The first working group for this work stream took place on 3 October 2018, with subsequent working groups scheduled for roughly every quarter.

ELEXON presented the latest version of the Risk Register to the Performance Assurance Board (PAB) at its meeting on 29 November 2018, requesting that the document be approved for public consultation. The PAB commented positively on the revisions made to the Register, including the introduction of a materiality (£) figure associated with each risk to measure its impact, and noted that the reduction in the number of distinct risks, whilst maintaining total coverage of all potential risk events, made the Register more accessible and easier to navigate. The first Issue 69 working group for the Performance Assurance Techniques work stream was held on 30 November 2018. Summary notes from the Workgroups were sent to members. Following the consultation period ending 21 December 2018, the PAB approved the new Risk Register on 31 January 2019.

Issue 72: Ensuring measurement transformer assets installed by a Non-BSC Party are successfully Commissioned within BSC timescales

Date Raised:	11 September 2018	Proposer:	SSE Ltd
Latest Update:	Following unanimous endorsement by the Issue 72 group, ELEXON have engaged externally to initiate a cross-Code discussion related to challenges posed by working with Building Network Operators. This has involved raising the work of Issue 72 with the CACoP as well as holding a joint BSC-MRA Workshop on License Exempt Networks on 1 March 2019.		
Next Event:	ELEXON are looking to hold a third Issue group meeting in late March 2019 to discuss a draft change to CoP4 alongside consideration of the outcomes of		

ISSUES - UPDATES & DECISIONS

	additional actions and external engagement. We are aiming to deliver the Issue Report at the May 2019 Panel, subject to the Proposer's wishes regarding the continued operation of the Issue 72 group.
Issue:	Several issues have been identified in the Commissioning process where Measurement Transformers installed by a non-BSC Party are not owned by the Licensed Distribution System Operator (LDSO). This results in the Meter Operator Agent (MOA) being required to complete the full Commissioning testing, which may not be practical or possible in the case of high voltage (HV) and extra high voltage (EHV) connections.
History:	
<p>Issue 72 was raised by SSE Ltd on 11 September 2018. The first Issue Group meeting was held on Tuesday 16 October 2018. The Issue Group identified a possible solution to the issue of measurement transformers installed by Independent Connection Providers (ICPs) and identified several actions to take in order to progress this.</p> <p>The issue as it relates to Building Network Operators was deemed to be more complex and was considered as to be part of a wider industry problem. Several actions were identified to provide greater clarity of the scope of the problem.</p> <p>ELEXON have liaised with Competition in Connections Code of Practice (CiCCoP) regarding a response to the BSC Panel's letter dated 28 August 2018. The CiCCoP Panel considered and discussed the matters that relate to Issue 72, the outcomes for which are captured in the minutes.</p> <p>The second meeting of the Issue 72 group took place on 24 January 2019. The Issue group have identified several potential solutions to progress, including a clarification change to both CoP4 and the Competition in Connections Code of Practice (CiCCoP). The issue group has unanimously endorsed ELEXON to engage externally to initiate a cross-Code discussion related to challenges posed by working with Building Network Operators.</p>	

<u>Issue 73: Review of fault management and resolution timescales</u>			
Date Raised:	12 October 2018.	Proposer:	SSE Ltd
Latest Update:	The second Workgroup was held on 7 February 2019 to agree the CP that would carry forward FIRG recommendations, discuss potential SLAs and begin defining LDSO process.		
Next Event:	ELEXON has requested data from Workgroup members to help define service level agreements for resolving faults. Following analysis ELEXON will look to schedule another meeting to agree SLAs and develop LDSO process. We have provisionally identified the May Panel meeting to table the Issue Report.		
Issue:	Several issues have been identified in the fault resolution process where a MOA is not best placed to rectify faults on Measurement Transformers owned by the Licensed Distribution System Operator (LDSO). This results in the Meter Operator Agent (MOA) being unable to resolve the fault in a timely manner to remain complaint with the BSC. The notification process used in the faults process should also be amended to reflect the recommendations of the Fault Investigation Review Group (FIRG).		

ISSUES - UPDATES & DECISIONS

History:

The first Workgroup was held on 22 November 2018 where amendments were proposed to the FIRG process.

Issue 73 was raised by SSE on 12 October 2018.

Issue 74: Increased utilisation of non-BM STOR

Date Raised:	25 October 2018.	Proposer:	National Grid ESO
Latest Update:	ELEXON are currently progressing actions and analysis arising from the first meeting and determining an appropriate time to hold a second Issue Group. The Issue Group unanimously agreed in the first meeting that visibility of non-BM STOR would improve parties abilities to make informed decisions on whether to Bid in to the stack for STOR services and that this data would provide clear visibility of when non- BM STOR was being utilised by ESO.		
Next Event:	National Grid have advised they will have completed actions to enable next meeting to be scheduled for mid-April 2019. Workgroup Members will be sent a range of dates for next meeting and this will be booked by mid-March. ELEXON have completed actions that came from first meeting.		
Issue:	<p>The Electricity System Operator (ESO) has received feedback from stakeholders that increased utilisation of non-BM STOR is causing issues on service visibility by way of reduced visibility of non-BM STOR actions. This is compared to other actions taken in the market. This is making it harder for market Parties to react to signals in relation to non-BM STOR utilisation.</p> <p>Stakeholders have also identified that impacts are seen in cash out. Low non-BM STOR prices mean they are often cheaper than some bids the ESO has accepted, so the actions become arbitrated (taken out of the imbalance price stack). This can have an impact on the imbalance price. There have been times when all accepted offers in a short market are arbitrated, leaving no prices with which to generate the imbalance price. Therefore the imbalance price methodology reverts to using the Market Index Price.</p> <p>The ESO requires the Issue group to look into defining potential solutions and identifying if there is a firm need to address this Issue that would have a positive market impact while taking into account the upcoming implementation of P354.</p>		

History:

Issue 74 was raised by National Grid ESO on 25th October 2018.

Issue 75: Use of Internet Protocol (IP) address based communication methods for Central Volume Allocation (CVA) Metering Systems

Date Raised:	28 November 2018.	Proposer:	SSE
---------------------	-------------------	------------------	-----

ISSUES - UPDATES & DECISIONS

Latest Update:	Following the Issue Group meeting on 31 January 2019, we have issued a Service Provider Impact Assessment in line with the proposed solution developed by the Issue Group. This solution looks to alter ELEXON's contract with the Central Data Collection Agency (CDCA) to permit the use of Internet Protocol (IP) to communicate with Meters in the Central Volume Allocation (CVA) Market.
Next Event:	The Issue 75 report has been tabled for the April 2019 BSC Panel meeting as the Issue group need to consider its response to the Impact Assessment that the group requested in order to complete its recommendations on the next steps resulting from the work of the Issue 75 group.
Issue:	British Telecom (BT) has confirmed its intention to switch off the PSTN infrastructure by 2025. This is the currently used to Communicate with CVA Metering Systems. The Circuit Switch Data (CSD) capability over the GSM network (otherwise known as 2G), is also expected to become more and more unsupported over the coming years and to be switched off sometime between 2020 and 2025.
History:	Issue 75 was raised by SSE on 28 November 2018. The first meeting of the Issue 75 Issue Group was held on 31 January 2019 at ELEXON's offices.

PROGRESS OF MODIFICATIONS – The below provides a summary of all open modifications. Full details can be found in the [Change Register](#)

Key	Initial Written Assessment:	Assessment Procedure:	Report Phase:	WA: With Authority Awaiting Decision	AI: Awaiting Implementation	I: Implementation
		AR: Assessment Report APC: Assessment Procedure Consultation	RC: Report Phase Consultation DMR: Draft Modification Report FMR: Final Modification Report			

Mod	Title	Proposer	Date Raised	Urgent
P297	Receipt and Publication of New and Revised Dynamic Data items	National Grid	24 Jul 13	No
P332	Revisions to the Supplier Hub Principle	Smartest Energy	28 Jan 16	No
P354	Use of ABSVD for non-BM Balancing Services at the metered (MPAN) level	ENGIE	11 Jan 17	No
P363	Simplifying the registration of new configurations of BM Units	Green Frog Power	07 Dec 17	No
P364	Clarifying requirements for registering and maintaining BM Units	Green Frog Power	07 Dec 17	No

Mar	Apr	May	Jun	Jul	Aug
AR	DMR FMR				
AR	DMR FMR				

PROGRESS OF MODIFICATIONS – The below provides a summary of all open modifications. Full details can be found in the [Change Register](#)

Mod	Title	Proposer	Date Raised	Urgent	Mar	Apr	May	Jun	Jul	Aug
P366	Changes to Supplier Charges on 'hard-to-read' NHH sites	Orsted	26 Apr 18	No			AR	DMR FMR		
P367	Removal of obsolete Supplemental Balancing Reserve (SBR) and Demand Side Balancing Reserve (DSBR) arrangements	BSC Panel	10 May 18	No						
P369	National Grid Legal Separation changes to BSC	National Grid	05 July 2018	No						
P370	Allow the Panel to designate non-BSC Parties to raise Modifications	BSC Panel	12 July 2018	No	5 WDs after approval					

PROGRESS OF MODIFICATIONS – The below provides a summary of all open modifications. Full details can be found in the [Change Register](#)

Mod	Title	Proposer	Date Raised	Urgent
P371	Inclusion of non-BM Fast Reserve actions into the Imbalance Price calculation	UK Power Reserve	11 Sep 2018	No
P372	Speeding up the approval process for the publication of BSC data on the BMRS	BSC Panel	14 Sep 2018	No
P374	Aligning the BSC with the EB GL change process and derogation approach	SSE	5 Nov 2018	No
P375	Settlement of Secondary BM Units using metering behind the site Boundary Point	Flexitricity	10 Dec 2018	No

Mar	Apr	May	Jun	Jul	Aug
				AR	DMR FMR
	AR	DMR FMR	5 WDs after approval		
		AR	DMR FMR	5 WDs after approval	
				AR	DMR FMR

PROGRESS OF MODIFICATIONS – The below provides a summary of all open modifications. Full details can be found in the [Change Register](#)

Mod	Title	Proposer	Date Raised	Urgent
P376	Utilising a Baseline Methodology to set Physical Notifications for Settlement of Applicable Balancing Services	Enel Trade S.P.A.	11 Dec 2018	No
P377	Amending Gate Closure references in Market Index Data to include trades up to the Submission Deadline in the Market Index Data Calculations	BSC Panel	13 Dec 2018	No
P379	Multiple Suppliers through Meter Splitting	New Anglia Energy	3 January 2019	No
P380	Revision to the Replacement Reserve Bid Data submission requirements	National Grid	6 February 2019	No

Mar	Apr	May	Jun	Jul	Aug
					AR
If Ofgem decision by 22 Feb 2019					
DMR FMR					

PROGRESS OF MODIFICATIONS – The below provides a summary of all open modifications. Full details can be found in the [Change Register](#)

Mod	Title	Proposer	Date Raised	Urgent
P381	Removal of Quarterly Reports	BSC Panel	14 February 2019	No
P382	Amendments to the BSC in the event of no-deal Brexit	National Grid ESO	4 March 2019	No

Mar	Apr	May	Jun	Jul	Aug
DMR FMR					
IWA					

PROGRESS OF CHANGE PROPOSALS – The below provides a summary of all open modifications. Full details can be found in the [Change Register](#)

Key	Assessment Procedure: PP: Progression Paper	CPC: Change Proposal Circular Consultation	Committee Decision: AR: Assessment Report FR: Final CP Report	AI: Awaiting Implementation	I: Implementation
------------	---	--	--	---------------------------------------	--------------------------

CP	Title	Proposer	Date Raised	Mar	Apr	May	Jun	Jul	Aug
CP1508	Updating standards in the CoPs and BSCP601	ELEXON	9 Aug 2018						
CP1511	Clarification of BSCP40 definitions and processes	ELEXON	15 October 2018						
CP1512	Improving the format of BSCP11 forms	ELEXON	26 October 2018						
CP1513	Updates removing inconsistencies within and between BSCP601, CoP3 and CoP5	ELEXON	12 Nov 2018						

PROGRESS OF CHANGE PROPOSALS – The below provides a summary of all open modifications. Full details can be found in the [Change Register](#)

CP1514	Number of register digits for smart Meters	ELEXON	17 Dec 2018
CP1515	Amendments to BSCP514 for the Faster Switching Programme	ELEXON	4 January 2019

	AR FR				

This section provides details on upcoming Panel decisions, Consultations and Impact Assessments.

Panel Decisions

[P363/P364](#): The Assessment Report will be presented to the Panel at its meeting on 14 March 2019.

[P380](#): The Draft Modification Report will be presented to the Panel at its meeting on 14 March 2019.

[P381](#): The Draft Modification Report will be presented to the Panel at its meeting on 14 March 2019.

[P382](#): The Initial Written Assessment will be presented to the Panel at its meeting on 14 March 2019

Please note, we are expecting two further, new Modifications to be presented to the Panel on 14 March 2019, but as at the time of writing they have not been raised.

Authority Decisions

[P361](#): The Final Modification Report was issued to the Authority for decision on 16 July 2018.

[P370](#): The Final Modification Report was issued to the Authority for decision on 20 February 2019.

[P377](#): The Final Modification Report was issued to the Authority for decision on 17 January 2019.

[P373](#): On 20 February 2019 the Authority approved P373 'Reversing the changes relating to Approved Modification P297' for implementation on 27 February 2019 (5WD following Authority decision).

[P378](#): On 20 February 2019 the Authority decided to reject the Proposed Modification P378 'Introduction of a CM Supplier Interim Charge'.

Industry Consultations

We aim to issue the Assessment Procedure Consultation for **[P366](#)** this month.

[CP1515](#) and **[P372](#)** are currently out for consultation at the time of writing.

BSC SYSTEMS ROADMAP – SCOPE & DELIVERY UPDATES

The tables below summarise the scope of each BSC Release. Further information can be found on the [Releases](#) page of our website.

June 2019 BSC Release - 27 June 2019			
Change Number	Title of Change	BSC Central Systems/Document only impacts	Ofgem/BSC Panel/ Panel Committee Approval Status
P363	Simplifying the registration of new configurations of BM Units'	Document	Pending
P364	Clarifying requirements for registering and maintaining BM Units	Document	Pending
P367	Removal of Supplemental Balancing Reserve (SBR) and Demand Side Balancing Reserve (DSBR) cost recovery arrangements	Document	Confirmed
P372	Speeding up the approval process for the publication of BSC data on the BMRS'	Document	Pending
P380	Revision to Replacement Reserve Bid Data deadline submission requirements	Document	Pending
CP1508	Updates to references in CoPs and BSCP601	Document	Confirmed
CP1512	Improve format of BSCP11 forms	Document	Confirmed
CP1513	Updates removing inconsistencies within and between BSCP601, CoP3 and CoP	Document	Confirmed
CP1514	Number of Register digits for smart Meters	Document	Confirmed
CP1515	Meter Operator Agents to send Metering System Data to Supplier Meter Registration Service (SMRS) instead of ECOES for the Faster Switching Programme	Document	Pending

BSC SYSTEMS ROADMAP – SCOPE & DELIVERY UPDATES

Standalone Release - 29 March 2019

Change Number	Title of Change	BSC Central Systems/Document only impacts	Ofgem/BSC Panel/Panel Committee Approval Status
P369	National Grid Legal Separation changes to BSC	Document	Confirmed
P370	Allowing non-BSC Parties to raise Modifications	Document	Pending
P377	Amending Gate Closure references in Market Index Data	Document	Pending
CP1511	Clarification of BSCP40 definitions and processes	Document	Confirmed

Standalone Releases - 1 April 2020 effective, release Feb 20

Change Number	Title of Change	BSC Central Systems/Document only impacts	Ofgem/BSC Panel/Panel Committee Approval Status
P354	Use of ABSVD for non-BM Balancing Services at the metered (MPAN) level	System	Confirmed

Ad-hoc Releases


Change Number	Title of Change	BSC Central Systems/Document only impacts	Ofgem/BSC Panel/Panel Committee Approval Status	Implementation date
P297	Receipt and Publication of New and Revised Dynamic Data items	System	Confirmed	28 Feb 19
P373	Reversing the changes relating to Approved Modification P297	Document	Confirmed	5WD from Authority Decision
P377	Amending Gate Closure References in Market Index Data	Document	Pending	29 March if an Ofgem decision is received before 22 February or 5 weeks after the Authority's approval if a decision is received after 22 February
P382	Amendments to the BSC to reflect the United Kingdom's withdrawal from the European Union without a deal	Document	Pending	16 WDs after Authority approval or 1WD after formal withdrawal from the EU without a deal

BSC SYSTEMS ROADMAP – SCOPE & DELIVERY UPDATES


TBC Release Date			
Change Number	Title of Change	BSC Central Systems/Document only impacts	Ofgem/BSC Panel/Panel Committee Approval Status
P332	Revisions to the Supplier Hub Principle	System	Pending
P366	Changes to Supplier Charges on 'hard-to-read' NHH sites	System	Pending
P361	Revised treatment of BSC charges for Lead Parties of Interconnector BM Units	System	Pending
P371	Inclusion of non-BM Fast Reserve actions into the Imbalance Price calculation	System	Pending
P374	Aligning the BSC with the EBGL change process and derogation approach	Document only	Pending
P379	Multiple Suppliers through Meter Splitting	System	Pending

Modification Trend Charts

Categories of BSC Modifications raised




BSC Modifications and raising Party



Modification Trend Charts

Drivers of BSC Modifications raised



BSC Modifications raised by year and Workgroups (excluding Issue groups) held

