

Public

# **CP to allow the online management of registrations, Market Entry and Market Exit**

---

SVG212

2 October 2018  
Matthew Woolliscroft

**ELEXON**

---

# What's the Issue?

---

- The current process for Market Entry, Market Exit, BM Unit registration and Authorised Signatories are based on the paper forms developed at NETA go live
- This requires the same information to be populated over multiple forms
- Process can be seen as inefficient and can be simplified and streamlined
- The CSDs are restrictive to communication methods being used

---

# What is the Foundation Programme?

---

- Foundation Programme is developing 'self service' Participant Management System
- Developed using a customised version of Salesforce referred to as a 'Self-Service Gateway'
- CRA will be moved to Salesforce allowing self-service and futureproofing Central Registration Systems
- Will provide online platform and digitised process for:
  - Market Entry
  - Market Exit
  - BM Unit registration
  - Authorised Signatories

---

# Changes required to the BSC

---

- The CSDs describe the processes and prescribe the methods of communication that can be used
- Paper forms will still be available to use, but this CP will include the new Self-Service Gateway as an approved submission method in the CSDs

---

# Impacts and Costs

---

## ■ Impacts

- 12 CSDs will need updating to allow the Self Service Gateway to be used for submissions

## ■ Costs

- £2060 to implement the necessary document changes

- No mandatory impacts for participants as CP will just enable use of Self-Service Gateway, but paper forms will still be valid

---

# Progression and Implementation

---

## ■ Progression

- Include in next CPC batch on 8 October
- CP Assessment Report for Decision at ISG on 20 November and SVG on 4 December

## ■ Implementation

- Self-Service Gateway is being implemented under ELEXON's Foundation Programme
  - This CP enables the new system to be used for data submissions
- Proposed Implementation Date of 28 February 2019
  - In line with the Foundation Programme Release 1 and P344 'Implementation of Project TERRE into the GB arrangements'

