

Quality Delivery

Actively managing our services to ensure that we deliver in a reliable, economic and efficient way.

Innovation

Enhancing and evolving our services to support industry changes and development of the energy market.

Customer Centric

Improving the customer experience and developing richer customer relationships.

Simplification & Consolidation

Reducing complexity and fragmentation.

Digital Platform

Creating an agile digital platform to meet the changing energy market.

Please see Appendix A for an explanation of the different phases and reports.

BSC Change Report

Date of meeting **11 February 2021**
 Paper Number **311/03**
 Owner/author **Lawrence Jones**
 Purpose of paper **For Decision**
 Classification **Public**
 Summary

The Change Report is a monthly summary of all Modifications, Change Proposals and Issues that are currently active. It shows the progress of each change in a visual 'progress bar,' as well as containing text updates on what has changed since last month's Change Report. This report is accurate as of 29 Jan 21.

Summary of Open Changes

Total open changes*

- Modifications - 20
- Change Proposals - 10
- Issues - 9

Initial Written Assessment

- None

Assessment Procedure

- **Next Workgroups:** P332 – late Feb, P376 – Mid-Feb, P395 – Feb, P407 – TBC, P410 – late Feb, P412 – 22 Feb, P415 – Feb, P416 – Feb, Issue 88 – 18 Feb, Issue 91 – 3 Feb, Issue 92 – 1 Feb
- **Assessment Consultations:** P376 – closes 2 Feb, P379 CBA closed 22 Jan
- **Assessment reports:** P402, P413, CP1538, CP1539
- **CPC batch:** none

Report Phase

- **DMR:** P417

Awaiting decision

- **Authority:** P375, P390, P398, P399, P414
- **Self-Governance:** P418

Awaiting implementation

- **Feb 21:** CP1530 (system only), CP1533, CP1534, CP1536, CP1537
- **Mar 21:** P408
- **Apr 21:** P383, P418, CP1531
- **Jun 21:** CP1530
- **Feb 22:** CP1532
- **Jun 22:** CP1527

Please note that BSC Changes, as agreed by the BSC Panel, are being prioritised while the industry manages the impact of COVID-19. Details of the impacts of this agreed approach are summarised in section I and detailed in sections II and III. You can also find details on our webpage here: <https://www.elxon.co.uk/about/about-elxon/coronavirus-covid-19-latest-information/covid-19-impact-on-bsc-changes/>

Contents

Contents	1
I. COVID-19: Managing changes to the Balancing and Settlement Code	2
II. Modification Updates – up until decision	4
III. Change Proposal Updates – up until Decision	23
IV. Progression of Modifications – up until implementation	25
V. Progression of Change Proposals – up until implementation	29
VI. BSC Releases Road Map	31
VII. Modification Trend Chart	33
VIII: Recommendations	35
Appendix A	36

I. COVID-19: Managing changes to the Balancing and Settlement Code

End of Change COVID-19 Prioritisation

The Panel agreed, at its meeting on 10 December 2020, to extend the COVID-19 prioritisation approach until 31 March 2021.

The Panel has reviewed this approach at its June, August, October and December 2020 meetings. The Panel agreed at its October 2020 meeting that this approach would end at the end of 2020, subject to feedback and the evolving situation. In response to the change in circumstances since the October 2020 Panel meeting, the Panel extended the prioritisation until March 2021.

In coming to this decision, the Panel took into consideration the new national lockdown, with the majority of GB remaining in tier 2 or higher, the Performance Assurance Board (PAB) extending its COVID-19 derogations as well as the feedback received in the Elexon Customer Survey asking for more prioritisation.

Changes during COVID-19

Changes to the BSC (and its subsidiary documents) will continue to be progressed, but will be prioritised based on whether the change:

- Is required to mitigate risks and issues caused by COVID-19
- Is required to be implemented by a fixed deadline, and
- Has minimal impact on market participants, unless required for the previous two points.

The Panel recognises and agreed to these steps because the COVID-19 situation is challenging and unprecedented for market participants, and that it has resulted in significant operational challenges and changes to the way that they run their business.

Modification and Issue Workgroups

Workgroups will continue, unless (or until) Members report that they cannot attend meetings.

Since the Government's lockdown was introduced, Workgroups have continued as planned, with no impacts or issues reported by the Members. Elexon remains able and willing to support the progression of change.

Change consultations

Some will be issued in line with the three principles above, but most will be staggered to reduce the burden on market participants.

The Panel agreed in principle (and subject to the points above) to delay consultations where the change is likely to have significant impacts on market participants. Details of these impacts can be found in this report below.

New changes

The Panel agreed that any new changes should be progressed in line with the agreed principles.

The Panel and Elexon will monitor the situation and keep this approach under review. They also welcome any feedback you may have on this approach. Please send any comments or questions to bsc.change@elexon.co.uk.

COVID-19: Modification Prioritisation

Modification	Needed to tackle COVID-19	Needed to meet fixed timeline	Minimal impact on market participants	Result (▲ prioritised, ▼ de-prioritised)
P332: Revision to the Supplier Hub				▼ Stagger
P376: Baselining methodology				▼ Stagger
P379: Multiple Suppliers				▼ Stagger
P395: Final Consumption Levies				▼ Stagger
P399: BSAD transparency			X	▲ Continue
P402: BSC Data for targeted Charging Review		X		▲ Continue
P407: Project MARI		X		▲ Continue
P410: European Imbalance Harmonisation'		X		▲ Continue
P412: Non-BM Balancing Services providers pay for non-delivery imbalances		X		▲ Continue
P413: Elexon to be the Programme Manager for MHHS		X		▲ Continue
P415: Facilitating access to wholesale markets for flexibility dispatched by Virtual Lead Parties'		X*		▲ Continue
P416 - Introducing a route of appeal for the Annual Budget in line with the proposals for the Retail Energy Code			X	▲ Continue
P417 'Move the Letter of Credit templates to the BSC Website'			X	▲ Continue
P418 'Amendments to the P383 legal text for Additional BM Units'			X	▲ Continue

* Subject to Government translating Clean Energy Package Directive into UK law

II. Modification Updates – up until decision

P332: Revisions to the Supplier Hub Principle			No Update
Date Raised:	28 January 2016	Proposer:	Smartest Energy
Target Implementation Date:	5WDs after Authority decision	Current Status:	Assessment Procedure
Latest Update:	<p>The Workgroup agreed to proceed to Assessment Consultation following its meeting on 7 December 2020.</p> <p>At its meeting in December 2020, the Panel approved a three month extension to the P332 Assessment Procedure so that further amendments to the side letter requested by the Workgroup can be made and to allow for the Christmas holiday period. The Assessment Report will be presented to the Panel at its meeting in April 2021.</p>		
Next Event:	The Assessment Consultation is currently being drafted and will be sent to Workgroup Members for review before being issued for industry consultation in February 2021.		
Issue:	The BSC when originally created was designed to support the Supplier Hub principle and to this end is silent on the practice of 'Customer appointed Agents'. The 'appointment' of Agents by Customers, outside of the Supplier Hub principle, makes managing Agent performance and delivery of obligations within the BSC difficult, resulting in a reduction in a Supplier's ability to manage performance against industry targets and risking non-delivery of specific obligations.		
Current Solution:	P332 proposes to require all existing and new SVA Meter Operator Agents (MOAs) and Data Collectors (DCs) to sign a side letter to maintain Qualification status. The letter will require SVA MOAs and DCs to agree to treat all appointments the same regardless of contract status, such that they meet all relevant BSC requirements.		
History:	<p>For full details visit the P332 webpage.</p> <p>P332 was raised on 28 January 2016. The Initial Written Assessment was presented to the Panel on 11 February 2016 and entered into the Assessment Procedure.</p> <p>The first Workgroup meeting was held on 30 March 2016 and discussed P332 Proposed Modification and the Terms of Reference items. The Workgroup agreed to request information from industry to help in its assessment of P332 by issuing a Request for Information (RFI) paper.</p> <p>The second Workgroup meeting was held on 15 August 2016 to discuss the responses to the RFI. The Workgroup agreed Elexon and Proposer would start to draft the approach to the Proposed Modification and investigate the interaction with the Performance Assurance Framework (PAF) review.</p> <p>The BSC Panel approved an eight month extension to the P332 Assessment Procedure at its meeting on 8 September 2016.</p> <p>The third Workgroup meeting was held on 26 April 2017 and discussed 14 alternative solution options.</p> <p>The fourth Workgroup meeting was held on 31 May 2017 and focused on gathering Workgroup views for the interim report.</p> <p>The fifth Workgroup meeting was held on 16 August 2017 to review and consider responses to the data request.</p>		

The progression of P332 was delayed from September 2017 to consider whether the issues would be addressed in Ofgem's Significant Code Review on Half Hourly Settlement or any other Ofgem initiatives.

The BSC Panel approved a three month extension to the P332 Assessment Procedure at its meeting on 10 October 2019.

The sixth Workgroup meeting was held on 27 November 2019 to discuss the P332 issue and progress so far.

The seventh Workgroup meeting was held on 6 February 2020 to review case studies provided by Workgroup Members. The Proposer confirmed their preferred solution would be a side letter as part of the Qualification process.

The BSC Panel approved a three month extension to the Assessment Procedure at its meeting on 10 September 2020.

The eighth Workgroup meeting was held on 25 September 2020. The Workgroup reviewed the draft legal text and side letter.

The ninth Workgroup meeting was held on 22 October 2020. The Workgroup reviewed the draft legal text and side letter, incorporating amendments discussed at the previous Workgroup meeting, and gave their initial views against the Applicable BSC Objectives.

P375: Settlement of Secondary BM Units using metering behind the site Boundary Point			No Update
Date Raised:	10 December 2018	Proposer:	Flexitricity
Target Implementation Date:	30 June 2022	Current Status:	With Authority
Latest Update:	The Draft Modification Report was presented to the Panel at its meeting on 10 December 2020 and submitted to Ofgem for decision on 16 December 2020 with a recommendation to approve.		
Next Event:	P375 is currently being considered for decision by the Authority.		
Issue:	The BSC currently only allows metering at the defined Boundary Point to be used for Settlement purposes. However, with the future ability for consumers to participate in the BM and other alternative balancing products, which will be settled under the BSC framework, there is a need to allow Settlement from metering behind the Boundary Point at the asset which is delivering the Balancing Service. This Issue arose through the development of the Project TERRE arrangements through BSC Modification Proposal P344 'Project TERRE implementation into GB market arrangements', but may become relevant to other Balancing Services in the future. The need to allow Settlement from metering behind the Boundary Point is due to the desire to further reduce any potential (either perceived or due to operational reasons) barriers to entry to participate in balancing products.		
Current Solution:	P375 proposes to settle Secondary Balancing Mechanism (BM) Units (to be introduced by P344 'Project TERRE' (Trans European Replacement Reserves Exchange)) using metering equipment behind the defined Boundary Point for Balancing Services (known as 'behind the Meter'), rather than settling using Metering Equipment at the Boundary Point as per current BSC obligations. This will allow balancing-related services on site to be separated from imbalance-related activities, more accurately reflecting the balancing-energy volumes provided by the Balancing Service Provider (BSP).		

History:	For full details visit the P375 webpage .
	Raised by Flexitricity on 10 December 2020.
	IWA – presented 13 December 2018 and progressed to the Assessment Phase.
	Workgroup 1 – held 25 January 2019 and discussed effects on Boundary Site and links to the grid.
	Workgroup 2 – held 18 March 2019 alongside P376. It discussed metering standards and registration.
	Workgroup 3 – held 16 May 2019. It reviewed the relevant Code of Practice.
	A six month extension to the Assessment Procedure was agreed by the Panel on 13 June 2019.
	Workgroup 4 – held 4 July 2019. It considered customer registration and Meter Operator Agents.
	Workgroup 5 – held 20 August 2019. It considered the business requirements and Asset Metering Code 11.
	Workgroup 6 – held 6 November 2019. Conducted a holistic review of the solution.
	A three month extension to the Assessment Procedure was agreed by the Panel in December 2019, and a further six month extension was agreed in April 2020.
	Assessment Phase Consultation issued 24 August 2020. 21 responses to the Assessment phase consultation were received, with all except one expressing clear support.
	The Workgroup met for the final time on 23 September and were unanimous in their recommendation to approve P375.
	Assessment Report – presented 8 October 2020 and progressed to the Report Phase with initial Panel recommendation to approve.
	The P375 Report Phase Consultation closed on 16 November with 6 responses in clear support of the Modification.

P376: Utilising a Baselining Methodology to set Physical Notifications for Settlement of Applicable Balancing Services			Update
Date Raised:	11 December 2018	Proposer:	Enel Trade S.P.A.
Target Implementation Date:	November 2022	Current Status:	Assessment Procedure
Latest Update:	The Assessment Procedure Consultation was issued 12 January with responses invited by 2 February 2021.		
Next Event:	The Workgroup will consider responses to the Assessment Procedure Consultation at a meeting in mid February		
Issue:	<p>Elxon raised Issue 71 'Introduction of a baselining methodology as an alternative to Physical Notifications' on 15 June 2018. This Modification builds on the back of this Issue and formally raises a Modification Proposal relating to the same defect.</p> <p>Modification Proposal P344 'Project TERRE implementation into GB market arrangements' seeks to align the Balancing and Settlement Code (BSC) with the European Balancing Project TERRE (Trans European Replacement Reserves Exchange) requirements. The solution developed by the P344 Workgroup allows</p>		

	<p>customers (or independent aggregators acting on their behalf) to participate in TERRE (and the BM) independently of their electricity Supplier, by registering a 'Secondary BM Unit'.</p> <p>The P344 solution is intended to facilitate participation in the BM and TERRE by a wider range of industry market participants, including customers and independent aggregators. However, in the P344 solution, the existing BM Settlement arrangements remain unchanged.</p>
Current Solution:	<p>P376 proposes to allow the Virtual Lead Party of the Secondary BM Unit, or Supplier for an Additional BM Unit, to use a baselining methodology to determine the expected energy flows for an MSID Pair in the calculation of Non-Delivery Charges and Delivered Volumes. This will decouple the expected volume used in Settlement from the Physical Notification used by the NETSO for dispatch. This change will allow Balancing Service Providers to be fully recompensed for their actual change from normal usage and the impact this change has on the system, thus enabling greater participation.</p>
History:	<p>For full details visit the P376 webpage.</p> <p>Raised by Enel Trade S.P.A. on 11 December 2018.</p> <p>IWA – presented 13 December 2018 and submitted into Assessment Procedure.</p> <p>Workgroup 1 held 25 January 2019 with P375 - discussed possible effects on the Boundary Point and links with National Grid ESO would .</p> <p>Workgroup 2 held 18 March 2019 with P375 - designing solution and exploring assurance methods.</p> <p>Workgroup 3 held 3 June 2019 - considered baseline methodologies.</p> <p>Workgroup 4 held the 14 August 2019 - develop the Business Requirements.</p> <p>Request for Information to support analysis on 23 September 2019 with responses due 11 October 2019.</p> <p>Workgroup 5 held 10 December 2019 - review Request for Information and consider updated Business Requirements.</p> <p>Workgroup 6 held 14 September - consider the impacts and agree the solution that will be consulted on through the Assessment Procedure Consultation. Short mop up session held 2 October, but the Workgroup was unable to reach consensus to issue its consultation.</p> <p>Workgroup 7 meeting was held 6 November - finalise solution for consultation.</p> <p>•</p>

<u>P379: Multiple Suppliers through Meter Splitting</u>			Update
Date Raised:	3 January 2019	Proposer:	GridBeyond
Target Implementation Date:	November 2022 (subject to impact assessment)	Current Status:	Assessment Procedure
Latest Update:	The Cost Benefit Analysis (CBA) consultation closed on 22 January 2021. Responses are currently being collated. There were 14 respondents, representing a range of roles.		
Next Event:	An interim update on the CBA will be given to the Panel on 11 February 2021. We are working to present the CBA Report to the Panel at its April 2021 meeting.		

Issue:	In the view of the Proposer, this Modification will address a significant barrier to competition in the market rules whereby multiple Trading Parties are unable to compete for behind the Meter energy volumes, measured at the same Settlement Meter at the BSC Boundary Meter Point. The Proposer outlines that the existing arrangements do not adequately facilitate the development of local energy markets and supply innovation, and effectively mean there is a monopoly of one Party, the default Supplier, over a consumer's energy volumes behind a Settlement Meter at any given time, restricting competition and innovation.
Current Solution:	This Modification will enable individual consumers to be supplied by multiple Trading Parties, including Suppliers through a Balancing and Settlement Code (BSC) Settlement Meter at the Boundary Point. It will amend the market rules to support development of non-traditional business models and innovation, expanding upon the solution to be implemented by BSC Modification P344 'Project TERRE implementation into GB market arrangements'. It will achieve this through the creation of a new Party Agent role, the Customer Notification Agent (CNA), who would reconcile power flows through the Settlement Meter, enabling accurate allocation of volumes and costs, which in turn will allow Trading Parties to reflect these volumes in their bills and payments to consumers.
History:	<p>For full details visit P379 webpage.</p> <p>P379 was raised by New Anglia Energy on 3 January 2019.</p> <p>IWA - was presented to the BSC Panel at its meeting on 10 January 2019 and submitted into the Assessment Procedure.</p> <p>1st interim report - presented to the Panel on 13 June 2019, as agreed as part of the approved P379 progression plan. The Panel approved a six-month extension and advised the Workgroup to consider how the Modification could be scoped to deliver earlier.</p> <p>The P379 Work Group held 15 meetings following this meeting through 2019 and into 2020.</p> <p>2nd interim report – Presented at March 2020 meeting, the BSC Panel approved an eight month extension to allow Elexon to conduct a Cost Benefit Analysis (CBA) for P379.</p> <p>May 2020 - At its May 2020 meeting, the Panel asked Elexon to consider the possibility of external consultants to carry out the Cost Benefit Analysis following a paper on the high-level scope and approach to the CBA.</p> <p>We are defining tender requirements to inform whether a third party should assist in the production of the CBA, including costs and timescales. We will present our findings at the July 2020 Panel meeting.</p> <p>We issued requests for proposals to five third parties to provide the Cost Benefit Analysis. Proposals were due to be returned by bidders by 12 August 2020.</p> <p>As per Elexon's communication concerning the impact of COVID-19 the timeline for P379 has been pushed back at least three months as it has a significant impact on Parties, particularly Suppliers, Data Collectors and parties looking to become secondary Suppliers.</p>

Bidder selection took place after the third party Cost-Benefit Analysis proposals were independently scored.

The P379 Cost-Benefit Analysis (CBA) contract was awarded to CEPA.

Five month extension granted by the Panel October 2020.

The P379 cost-benefit analysis (CBA) consultation is due to close on 15 January 2021. However, we are seeking to extend this by one week to close on 22 January 2021, following requests from participants and will confirm via email communication.

P390: Allowing extensions to Elexon's business and activities, subject to additional conditions			No Update
Date Raised:	12 August 2019	Proposer:	E.ON
Target Implementation Date:	5 Working Days after Authority decision	Current Status:	With Authority
Latest Update:	P390 was sent to Ofgem for decision on 21 May 2020.		
Next Event:	Ofgem decision on whether to approved P390.		
Issue:	The BSC restricts the activities of Elexon and in the absence of a specific Modification any additional activities cannot be pursued by Elexon (even when those activities would be of benefit to BSC Parties, industry generally and/or the consumer). In the past specific Modifications have been necessary which have enabled Elexon to provide the Warm Homes Discount Reconciliation service, EMR settlement, and to participate in gas performance assurance framework and REC manager appointment processes.		
Current Solution:	Such individual Modifications to extend Elexon's vires are time consuming and can be an unnecessary distraction for industry. They can also result in Elexon being unable to pursue an opportunity within a required timeframe.		
History:	<p>For full details visit P390 webpage.</p> <p>P390 was raised by E.ON on 12 August 2019.</p> <p>The IWA was presented to the Panel on 12 September 2019.</p> <p>The first Workgroup meeting was on 18 November 2019. The Workgroup discussed the Proposed Solution and developed a number of high-level principles with which to evaluate the eventual solution.</p> <p>The second Workgroup meeting was on 18 December 2019. The Workgroup discussed whether to include the Ofgem criteria 'ELEXON's BSC role should not give it any undue competitive advantage in a contestable activity' and agreed that it should be reflected in the Solution.</p> <p>The third Workgroup meeting was on 23 January 2020. The Wrokgroup reviewed the Legal Text.</p> <p>The final Workgroup meeting was held on 25 March 2020. The Workgroup reviewed responses to the Assessment Procedure Consultation and agreed that no changes needed to be made.</p>		

The Assessment Report for P390 was presented to the Panel at their April 2020 meeting, where it was progressed to the Report Phase with a recommendation for approval.

The Report Phase Consultation was issued on 14 April 2020 and closed on 29 April 2020. All three respondents agreed with the Panel views.

The Draft Modification Report was presented to the Panel at its May 2020 meeting. The Panel unanimously agreed to recommend to Ofgem that P390 be approved.

The Final Modification Report was submitted to Ofgem for decision on 21 May 2020. At the August 2020 Panel meeting, Ofgem indicated a Decision on P390 may be forthcoming early September 2020.

In mid-August 2020, Ofgem sought clarification on certain elements of the legal text and how they relate to data provisions already contained in the BSC, which was provided on 10 September. On 25 November 2020, Ofgem sent P390 back as it is unable to form an opinion on whether P390 should be approved based on the submitted FMR and associated documentation.

The second Draft Modification Report was presented to the Panel at its December 2020 meeting. Elexon provided (and the BSC Panel approved) additional rationale and clarification on the effects of the originally submitted P390 Legal Text and proposed amendments to paragraphs 10.2.1 and 4.1.2. to address the Send Back Direction, adding clarity and comfort so that P390 may be resubmitted.

P390 was resent for Authority decision on 14 December 2020.

P395: Excluding generators from BM Unit Gross Demand and the calculation of EMR Supplier Charges			Update
Date Raised:	7 November 2019	Proposer:	Centrica
Target Implementation Date:	TBC	Current Status:	Assessment Procedure
Latest Update:	Elexon have issued P395 Business Requirements to the Workgroup for review ahead of the next meeting		
Next Event:	We are ascertaining the best time to hold the next P395 meeting in which further consideration of a merit order model will take place, this is expected to occur in late Feb 2021.		
Issue:	Currently the BM Unit Gross Demand Report attributes to Suppliers electricity they have provided to generators (including storage facilities) operated by Generation Licensees, which falls outside the definition of 'supply' in the Electricity Act 1989.		
Current Solution:	P395 proposes to amend BSC systems and processes so that the SAA-I042 'BM Unit Gross Demand Report' only includes electricity 'supplied' to premises by licensed Suppliers, and therefore excludes electricity imported by Generators operated by a licensee for generation activities (i.e. those activities authorised by their generation licence to carry on). To facilitate this outcome, P395 proposes that the BSC incorporates the interim solution and extends it to cover complex sites too. This solution would cover sites connected to both the distribution and transmission systems, and where the sites Metering Systems are registered in Supplier Meter		

	Registration Service (SMRS) or Central Meter Registration Service (CMRS). P395 will build on top of capabilities being introduced by P344, P375 and P383.
History:	<p>For full details visit P395 webpage.</p> <p>P395 was raised by Centrica on 7 November 2019.</p> <p>The Panel considered the IWA on 14 November 2019 and agreed to advance the Modification to the Assessment Procedure.</p> <p>There was a delay in holding the first P395 Workgroup meeting caused by the urgent request to progress P397.</p> <p>The first meeting of the P395 Workgroup was held on 19 February 2020, with the Workgroup and Proposer agreeing with Elexon's interpretation of ToR A) 'Which imports should be chargeable?'</p> <p>The Panel approved a six month extension to the Assessment Procedure to P395 to allow for further solution development.</p> <p>At its September 2020 meeting, the Panel agreed an eight month extension to the P395 Assessment Procedure. Elexon will return with the P395 Assessment Report at the June 2021 Panel meeting.</p> <p>The second P395 Workgroup was held on 4 December 2020. The Workgroup considered draft Business Requirements.</p>

P398: Increasing access to BSC Data			No Update
Date Raised:	12 December 2019	Proposer:	BSC Panel
Target Implementation Date:	Jun 21 Release	Current Status:	With Authority
Latest Update:	The Draft Modification Report was presented to the Panel at its December 2021 meeting where they agreed to recommend implementation to the Authority. P398 was sent to Authority for decision on 17 December 2020. The next available release for P398 is June 2021.		
Next Event:	Pending Authority decision on the Final Modification Report.		
Issue:	<p>In June 2019 the Energy Data Task Force (EDTF) published its report 'A Strategy for a Modern Digitalised Energy System'. One of its recommendations was that the energy sector should 'adopt the principle that Energy System Data should be Presumed Open'. The EDTF report recommends that BEIS and/or Ofgem should use legislative and regulatory powers to achieve this recommendation.</p> <p>The BSC does not currently fully support the open data principles as recommended by the EDTF. This Modification seeks to implement market leading working practises regarding data availability within the BSC.</p>		
Current Solution:	P398 proposes amending the BSC so that all data is assumed open unless there is a reason otherwise. The BSC will be amended to require the Panel to establish the BCB and for the BCB to have responsibility for publishing data. The detailed responsibilities will be captured in a new Cat3 document.		

	This will be done based on a transparent process of triage and categorisation. In the longer term, we will look at an IT solution to make accessing BSC data even easier than having to make a formal request for release/publication.
History:	<p>For full details visit P398 webpage.</p> <p>IWA - P398 was raised by the BSC Panel at its meeting on 12 December 2019 where the Panel agreed to send the Modification to the Assessment Phase.</p> <p>Workgroup 1 – Held on 16 January 2020. The Workgroup established the principles for how the BSC should facilitate Open Data.</p> <p>Workgroup 2 – Held on 30 March 2020. The Workgroup finalised the solution at this meeting. The Workgroup also agreed the Business Requirements and resolved some outstanding legal queries.</p> <p>Workgroup 3 – Held on 18 August 2020. The Workgroup agreed the draft legal text and consultation content.</p> <p>Assessment Phase Consultation – The Assessment Phase consultation was issued on 24 August 2020 until 14 September 2020. We received 8 responses with clear support, barring a few issues with the legal text to be reviewed.</p> <p>Workgroup 4 – Held on 25 September 2020 to discuss consultation responses and make their final recommendations to the BSC Panel.</p> <p>Extension Requests – An initial two month extension was granted in July 2020 to allow time to finalise legal text drafting and follow-up work from the previous Workgroups. A further extension to October 2020 was granted in September 2020 to recognise the delay, and consequential impact caused by the cyber-attack and re-prioritisations.</p> <p>Assessment Report – The P398 Assessment Report was presented to the Panel at its meeting on 8 October 2020 where it was progressed unanimously to the Report Phase with a recommendation to approve.</p> <p>The Report Phase Consultation opened on 15 October 2020 and was closed on the 16 November 2020. Two respondents responded to the Report Phase Consultation in support of P398.</p>

P399: Making the identity of Balancing Service providers visible in the Balancing Services Adjustment Data			Update
Date Raised:	24 December 2019	Proposer:	Sutton Bridge Power Generation
Target Implementation Date:	November 2021	Current Status:	With Authority
Latest Update:	The P399 Draft Modification Report was presented to the BSC Panel at its meeting on 14 January 2021 before being submitted to Ofgem for decision on 19 January with a recommendation to approve.		
Next Event:	P399 is currently being considered for decision by the Authority.		

Issue:	Currently, each Balancing Adjustment Action taken outside the Balancing Mechanism is reported with a unique sequential number. The Proposer contends that this does not identify the counterparty to the bilateral trade and creates an information advantage to those counterparties, reducing transparency in the operation of the system creating a barrier to effective competition.
Current Solution:	P399 seeks to create a level-playing field for information relating to BM and non-BM trades. It seeks to include four new data fields to the BSAD file to subsequently be published on the BMRS: BSAD Party ID; BSAD Asset ID; Service Type; and Tendered Status.
History:	<p>For full details visit P399 webpage.</p> <p>Raised by Sutton Bridge Power Station on behalf of Calon Energy on 24 December 2019</p> <p>IWA - presented 16 January 2020 and progressed to Assessment Phase.</p> <p>Workgroup 1 – held 27 January 2020 where the Workgroup agreed two possible solutions</p> <p>Workgroup 2 – held 27 March 2020 where Workgroup considered NGESO and Elexon impact assessments of the two solutions. Costs and lead times were too high and NGESO agreed to impact assess alternative solutions.</p> <p>The Panel agreed a two month extension at its meeting in April 2020</p> <p>Workgroup 3 – held 17 July 2020; Workgroup agreed the solution</p> <p>Assessment Phase Consultation issued 17 August 2020. 5 responses to the Assessment Phase Consultation were received, all of which supported the Modification</p> <p>Workgroup 4 – held 18 September and were unanimous in their recommendation to approve P399.</p> <p>Assessment Report – presented 8 October 2020 and progressed to the Report Phase</p> <p>The first P399 Report Phase Consultation closed on 16 November. It received 4 responses, with all but one in clear support of the Modification. NGESO's response noted that the inclusion of one of the agreed data items would add an additional £350k - £500k to its central implementation costs and that it could no longer meet the June 2021 BSC Release</p> <p>Workgroup 5 – held on 30 November per EBGL requirements, Workgroup agreed to retain the data item</p> <p>The Panel agreed a one month extension at its meeting in December 2020</p> <p>The second P399 Report Phase Consultation closed on 22 December with 3 responses, all of which supported approval of P399.</p>

P402: Enabling reform of residual network charging as directed by the Targeted Charging Review			Update
Date Raised:	5 March 2020	Proposer:	NGESO
Target Implementation Date:	February 2022 BSC Release	Current Status:	Assessment Procedure
Latest Update:	<p>Due to the delay caused by the need to develop and assess the Alternative Solution, it will not be possible to implement central system changes for the Proposed Solution in time for February 2022, as they require a 12 month lead time and a decision is not expected until April 2021. The industry Workgroup recommend an implementation approach where, if the Proposed Solution for P402 is approved, the Legal Text changes are implemented in February 2022 with a gap between this and the eventual go-live for the systems. Elexon are investigating the costs of operating an interim solution, however it is unlikely that this information will be ready in time for the presentation of the Assessment Report – we aim to present this information at the March 2021 Panel meeting.</p> <p>The Alternative solution, recommended by the Workgroup does not require any BSC system changes and can be fully implemented in the February 2022 Release.</p>		
Next Event:	<p>Elexon are finalising Business Requirements and Legal Text so that the Assessment Report can be presented to the February 2021 Panel meeting.</p> <p>Further assessment is being done on the interim solution, should the Proposed solution be approved.</p>		
Issue:	<p>Following the conclusion of its Targeted Charging Review Significant Code Review, Ofgem directed National Grid and certain LDSOs to make changes to how residual revenues are recovered through Distribution Use of System (DUoS) and Transmission Network Use of System (TNUoS) demand charges. Elexon understands that the LDSOs have or can procure all data necessary to implement the TCR SCR changes in relation to demand residual charging. However, NETSO does not have access to the relevant data.</p>		
Current Solution:	<p>The Proposed P402 Solution will introduce new reporting requirements on LDSOs and BSCCo that will ensure the provision of data to enable the NETSO to set TNUoS demand residual tariffs and enable accurate billing of subsequent charges. An Alternative Solution involves LDSOs sending the necessary data directly to National Grid, with high level obligations captured in the BSC.</p>		
History:	<p>For full details visit P402 webpage.</p> <p>National Grid ESO raised P402 on 5 March 2020.</p> <p>IWA - On 12 March 2020 the Panel and approved a 3 month Assessment Procedure, noting the challenging timeline to meet the Ofgem set implementation date of 1 April 2021.</p> <p>The first P402 Workgroup meeting took place on 31 March to review the draft business requirements. Following a revised implementation plan by Ofgem, delivery of TCR changes has been pushed to April 2022 – one year later than previously required.</p> <p>The Panel approved a three month extension to the P402 Assessment Procedure at its May 2020 meeting to allow the Workgroup to consider alternative approaches to solving the P402 issue.</p>		

The second P402 Workgroup meeting took place on 6 May to consider alternative approaches.

The third Workgroup took place on 5 August 2020, where the group discussed how P402 has a soft dependency for the related CUSC modifications – they will rely on a solution that provides NETSO with data for billing and tariff setting being implemented by April 2022 - but agreed that whilst P402 enables the TNUOS TCR arrangements, it doesn't implement any of the core requirements of Ofgem's TCR SCR.

The 4th Workgroup for P402 took place on 28 September 2020, where a solution for consultation was agreed.

The Assessment Consultation for P402 closed on 27 October 2020.

At the October Panel meeting, a two month extension was granted to P402 to allow for contingency in the case that material changes to the solution emerged from the Consultation.

Shortly prior to the 5th Workgroup, and after the issuing of the P402 Consultation, Elexon learned that an alternative approach to the handling of the TCR Decision had been developed by some LDSOs and referenced in replies to the P402 Consultation - centering around LDSOs issuing data directly to National Grid, rather than centrally via SVAA.

The 5th Workgroup meeting took place on Monday 2 November, where the Workgroup voted to raise an Alternative Modification. They acknowledged that the raising of the Alternative at this late stage impacts the delivery of P402 to TCR timescales but felt that the potential benefits of a simplified new approach outweigh this concern..

The group considered Alternative Business Requirements at the 6th Workgroup on 28 November 2020 in order that the Alternative solution could be consulted on.. The 2nd APC closed on 15 December.

The 7th P402 Workgroup meeting occurred on 17 December 2020, the Workgroup considered responses to the 2nd Assessment Consultation and finalised the Business Requirements for both the Proposed and Alternative solutions.

<u>P407: Project MARI</u>			No Update
Date Raised:	4 May 2020	Proposer:	NGESO
Target Implementation Date:	By July 2022	Current Status:	Assessment Procedure
Latest Update:	Workgroup involvement in P407 has been paused in order to better understand the consequences of the UK/EU Free Trade Agreement.		
Next Event:	NGESO to decide on the future of GC0145/P407, subject to further information from BEIS.		
Issue:	Article 20 of the EBGL (Commission Regulation (EU) 2017/2195) requires Transmission System Operators (TSOs) to establish a platform for the exchange of balancing energy from manually activated frequency restoration reserves (mFRR) by		

	July 2022. To achieve this, the European Network of Transmission System Operators for Electricity (ENTSO-E) launched the Manually Activated Reserves Initiative (MARI) to deliver the European wide mFRR platform. P407 will ensure that the BSC, and associated systems, are amended ahead of go-live.
Current Solution:	P407, along with the NGESO changes, will enable GB participants to participate in MARI.
History:	<p>For full details visit P407 webpage.</p> <p>The first Workgroup took place on 23 June 2020.- providing an overview of MARI. 14 May 2020 - The Panel determined that P407 should progress to the Assessment Procedure 4 May 2020 - National Grid Electricity System Operator raised P407 'Project MARI'.</p> <p>Workgroup 2 (7 July 2020) covered Bid Submission and Acceptance.</p> <p>Workgroup 3 (20 August 2020) discussed Dispatch and Settlement processes.</p> <p>Workgroup 4 (26 August 2020) discussed Dispatch and Settlement processes.</p> <p>Workgroup 5 (15 September 2020) further discussed the Dispatch and Settlement processes alongside the BSC solution. A number of dependencies on NGESO don't allow Elexon to complete the BSC solution.</p> <p>Workgroup meetings paused to discuss solutions internally.</p> <p>Workgroup 6 (3 November 2020) further discussed the BSC and NGESO solutions.</p> <p>November 2020 the BSC Panel requested the Assessment Consultation be held in January 2021 .</p>

P410: Changing imbalance price calculations to comply with the Imbalance Settlement Harmonisation regulations			No Update
Date Raised:	3 July 2020	Proposer:	NGESO
Target Implementation Date:	4 November 2021	Current Status:	Assessment Procedure
Latest Update:	The third Workgroup meeting was held 17 Decmeber 2020. The Workgroup considered Elexon's analysis, but was unable to agree a suitable solution and requested additional analysis. Panel approved 3 month exptension to Assessmewnt Procedure in January 2021.		
Next Event:	Elexon will conduct additional analysis at the Workgroup's request which the Workgroup will consider at its next meeting in February 2021.		
Issue:	P410 will introduce changes to the imbalance price calculations to ensure BSC compliance with the European Imbalance Settlement Harmonisation regulations.		
Current Solution:	P410 will replace the Market Index Price in the Imbalance Calculation with a new Value of Avoided Activation of balancing energy as required by the European Regulations.		
History:	<p>For full details visit P410 webpage.</p> <p>NGESO raised P410 on 3 July 2020.</p>		

The Panel considered the IWA at its meeting on 9 July and agreed to progress P410 to the Assessment Procedure.

Workgroup 1 held on 6 August - agreed principles for calculating a Value of Avoided Activation.

Workgroup 2 held 9 October - considered updated proposals. The Workgroup expressed concerns that any VOAA that is compliant with the ISHP would be detrimental to BSC Objectives.

P412: Ensuring non-BM Balancing Services providers pay for non-delivery imbalances at a price that reflects the real-time value of energy		No Update	
Date Raised:	3 September 2020	Proposer:	NGESO
Target Implementation Date:	TBC	Current Status:	Assessment Procedure
Latest Update:	The second Workgroup meeting was held on 27 November 2020 to consider five possible solutions and discuss the pros and cons of each option.		
Next Event:	The third Workgroup meeting will be held on 22 February 2021.		
Issue:	P412 will introduce imbalance charges for non-Balancing Mechanism (BM) Balancing Services providers, where their delivery does not match instructed volumes. This will mean the GB market more effectively meets the requirements of the Clean Energy Package.		
Current Solution:	P412 will introduce adjustments to Supplier's imbalance positions by non-BM Balancing Service Providers' instructed volumes, rather than delivered volumes as currently occurs under the P354 'Use of ABSVD for non-BM Balancing Services at the metered (MPAN) level' solution.		
History:	<p>For full details visit the P412 webpage.</p> <p>P412 was raised on 3 September 2020. The Initial Written Assessment was presented to the BSC Panel on 10 September 2020 and entered into the Assessment Procedure.</p> <p>The first Workgroup meeting was held on 29 October 2020 to discuss the issue, the proposed solution, next steps and the proposed timetable.</p>		

P413: Enable Elexon to be the Programme Manager for the implementation of Market-wide Half Hourly Settlement		Update	
Date Raised:	7 September 2020	Proposer:	Scottish Power
Target Implementation Date:	5 Working Days following Ofgem approval	Current Status:	Assessment Procedure
Latest Update:	A fourth Workgroup meeting was held 25 Jan 21 where the focus was to finalise the Proposed Modification and determine whether the Workgroup agree that any Alternative Modification should be progressed. The Workgroup recommends that the Alternative Solution is approved.		
Next Event:	The Assessment Report will be presented to the Panel at its meeting on 11 February 2021.		

Issue:	If the BSC is not amended to enable Elexon to perform the implementation Programme Manager function for Market-wide Half Hourly Settlement (MHHS), there is a risk that this results in longer implementation timescales, higher costs for the industry and a longer period to see the benefits outlined in Ofgem's Draft Impact Assessment Consultation.
Current Solution:	Enable Elexon, as the BSC Company (BSCCo), to provide the Programme Management (PM) function for the implementation of MHHS.
History:	<p>For full details visit the P413 webpage.</p> <p>P413 was raised by Scottish Power on 7 September 2020</p> <p>IWA - Presented to Panel on 10 September 2020 and progressed to the Assessment Phase.</p> <p>Workgroup 1 - Held on 22 September 2020 which focused primarily on the context and background for the change as well as gathering initial views on the Workgroup Terms of Reference.</p> <p>Workgroup 2 - Members agreed the initial business requirements and decided that the modification should be enable Elexon to be the programme manager rather than require Elexon to be the programme manager.</p> <p>Ad-hoc Workgroup - Held on 3 November to discuss alternative possible funding mechanisms. The Workgroup approved two alternative sets of funding mechanism Business Requirements to be impact assessed.</p> <p>Workgroup 3 - Held on 20 November where the focus was to review key documentation prior to issuing the Assessment Consultation.</p> <p>Assessment Phase Consultation – Issued on 14 Dec 2020 and closed on 15 Jan 2021. 5 responses were received with all but 1 expressing the view that P413 better facilitated the BSC Objectives over the current baseline.</p>

P414: Allowing a Party to Withdraw from the BSC and transfer outstanding liabilities to another Party			No Update
Date Raised:	29 September 2020	Proposer:	RWE Supply & Trading GmbH
Target Implementation Date:	February 2021	Current Status:	With Authority
Latest Update:	We presented the Draft Modification Report to the Panel at its meeting on 10 December 2020. The Panel recommended to the Authority that P414 be approved. P414 was sent to the Authority on 16 December 2020.		
Next Event:	P414 is with the Authority for a decision.		
Issue:	The requirement for a Party to wait at least 14 months between its last day of trading and being able to withdraw from the Code is inefficient as it can prevent the withdrawing party undertaking administrative tasks, such as dissolving the associated legal entity.		
Current Solution:	This Modification seeks to improve the BSC exit arrangements. It will allow a BSC Party to withdraw from the Code as soon as practicable after serving a notice of withdrawal provided that all liabilities under the Code are satisfied or transferred to another BSC Party through a transfer of its BSC party ID to that legal entity.		

History:	For full details visit P414 webpage .
	RWE Supply & Trading GmbH raised P414 on 29 September 2020.
	The Panel considered the Initial Written Assessment at its meeting on 8 October 2020 and agreed to progress P414 to the Report Phase.
	One month Report Phase Consultation from 15 October to 16 November 2020. Three responses were received representing suppliers and generators. The respondents agreed with the solution and implementation proposal.

P415: Facilitating access to wholesale markets for flexibility dispatched by Virtual Lead Parties				Update
Date Raised:	30 September 2020	Proposer:	Enel X UK Ltd	
Target Implementation Date:	TBC	Current Status:	Assessment Phase	
Latest Update:	The first P415 Workgroup was held on 11 December 2020 where the Workgroup considered the background and a simple worked example for P415, identifying areas to revisit in future meetings.			
Next Event:	The next P415 Workgroup has been scheduled for 9 February 2020.			
Issue:	Consumers of electricity who are able to be flexible about their consumption cannot currently obtain any value from that flexibility from the Wholesale Energy Market, except if they work with their Supplier to do so. This contrasts with Balancing Services, the Balancing Mechanism, and the Capacity Market, all of which allow a customer's flexibility to be offered by an aggregator without the involvement of the Supplier.			
Current Solution:	This Modification seeks to allow Virtual Lead Parties to obtain value from flexibility within the Wholesale Energy Market.			
History:	For full details visit P415 webpage .			
	Raised by Enel X UK Ltd on 30 September 2020.			
	IWA – presented on 8 October 2020, where the Panel agreed to progress P415 to the Assessment Phase.			
	Workgroup 1 – held on 11 December and discussed the principles behind the Modification.			

P416: Introducing a route of appeal for the Annual Budget in line with the proposals for the Retail Energy Code			No Update
Date Raised:	5 November 2020	Proposer:	British Gas Ltd
Target Implementation Date:	5WD after Ofgem Approval	Current Status:	Assessment Phase
Latest Update:	The second Workgroup meeting was held on 22 December 2020 where the focus was to discuss key terms of reference questions and to further develop the Modification.		
Next Event:	The next Workgroup meeting date is to be agreed with the Workgroup.		
Issue:	There is currently no direct route of appeal for any BSC Parties not in agreement with any items in the Annual Budget. The Proposer contends that the current options to		

	challenge the BSC Annual Budget are inefficient and in the case of a binding resolution to remove a director, disproportionate.
Current Solution:	<p>Allow an appeal to the Authority in the case that a BSC Party reasonably believes that an item in the Annual Budget:</p> <ul style="list-style-type: none"> was not consulted upon as part of the draft Annual Budget process, or the Board failed to have reasonable regard to the comments submitted; is not a legitimate item of expenditure for the Board; is a manifestly inappropriate provision for the activity in question, and there are insufficient safeguards in place to ensure that the actual costs incurred will be efficient; or will, or is likely to, prejudice the interests of one or more Parties, or cause them to be in breach of this Code, the Energy Licences and/or Law.
History:	<p>For full details visit the P416 webpage.</p> <p>P416 was raised by British Gas Ltd on 5 November 2020</p> <p>IWA - The BSC Panel considered the Proposed Modification at its meeting on 12 November 2020 and agreed to Progress the Modification to the Assessment Procedure Phase.</p> <p>Workgroup 1 - Held on 14 December 2020 where the Terms of Reference and background to the Modification were considered.</p>

P417: Move the Letter of Credit templates and Approved Insurance Product requirements to the BSC Website for simplification'			Update
Date Raised:	5 November 2020	Proposer:	BSC Panel
Target Implementation Date:	April 2021	Current Status:	Report Phase
Latest Update:	The Report Phase Consultation opened on 22 December 2020 and closed on 22 January 2021, no responses to this consultation were received.		
Next Event:	Panel to consider Draft Modification Report at February 2021 Panel meeting.		
Issue:	<p>This Modification seeks to address two issues:</p> <p>Section M 'Credit Cover and Credit Default' of the BSC contains valid forms that can be used to provide Credit Cover with a Letter of Credit as well as general requirements of an Approved Insurance Product. If changes to the Section M provisions are required a BSC Modification Proposal must be raised to update the text which will take at least three months to implement and more industry and Elexon effort to progress than need be the case.</p> <p>There are currently two valid sets of Letter of Credit templates under the BSC. The proposer contends that having two valid sets of Letter of Credit templates could increase the risk of Imbalance Parties using Letter of Credit templates that are not in line with current banking practices.</p>		
Current Solution:	The Modification Proposal will:		

	<p>Remove the Letter of Credit templates and Approved Insurance Product requirements from annexes M1 - M4.</p> <p>Update of Section M to introduce a requirement for the Letter of Credit templates and the Approved Insurance Product requirements to be published on the BSC Website;</p> <p>Alter the definitions of Letter of Credit and Approved Insurance Product so that there is a requirement for Elexon to publish these templates and requirements on the BSC Website; and</p> <p>Introduce:</p> <p>A mandatory 20 Business Day consultation period for any changes to the Letter of Credit templates or Approved Insurance Product requirements; and</p> <p>At least a 60 Business Day period from Panel approval till the specified updates become live.</p>
History:	<p>For full details visit P417 webpage.</p> <p>IWA -This Modification Proposal was presented to the Panel on 10 December 2020 and the Panel agreed to raise the Modification.</p> <p>Panel members requested the inclusion of a 3 month lead time before changes were made to either the Letter of Credit and Approved Insurance Products templates and also requested an extended Report Phase Consultation window due to the Christmas period.</p>

P418: - Amendments to the P383 legal text for Additional BM Units		No Update	
Date Raised:	10 December 2020	Proposer:	BSC Panel
Target Implementation Date:	1 April 2021	Current Status:	Awaiting Decision
Latest Update:	The Panel considered the Draft Modification Report at its meeting on 14 January 2021 and approved P418 as a Self-Governance Modification.		
Next Event:	The Self-Governance Window to appeal the Panels decision to approve P418 will close on 2 February 2021.		
Issue:	The approved legal text for P383 did not include details on how Metering Systems in Additional BM Units should be treated. This omission should be corrected. Additionally the BSC Baseline has been updated by other Modifications since the P383 legal text was drafted and sent for approval. As such, the P383 legal text should be aligned with the updated BSC Baseline to make best use of the new provisions.		
Current Solution:	P418 aims to ensure the Legal Text for approved BSC Modification P383 properly reflects the approved solution, business requirements, and is aligned with the BSC baseline introduced by P344, P354 and P388. In particular, it will clarify that the solution being delivered by P383 is applicable to both Supplier Base Balancing Mechanism (BM) Units and Additional BM Units.		
History:	For full details visit P418 webpage .		

P418 was raised by the BSC Panel at its meeting on 10 December 2020 where it submitted P418 to the Report Phase.

Report Phase Consultation from 15 December to 7 January.

III. Change Proposal Updates – up until Decision

CP1538: Correct Specification of TERRE Tibco Messages		Update	
Date Raised:	19 November 2020	Proposer:	Elxon
Target Implementation Date:	1 April 2021	Current Status:	Consultation
Latest Update:	CP1538 was issued for industry consultation on 7 December 2020, with responses due 6 January 2021. No responses were received, as expected as CP1538 has negligible impact on Parties.		
Next Event:	The CP1538 Assessment Report will be presented to the ISG at its meeting on 2 February 2021 for decision.		
Issue:	Industry testing of the full TERRE solution has identified that there are several TERRE Tibco data items that have not been defined in the NETA Interface Definition and Design (IDD) Part 1 word document, or included in the "RR Activation Data" message, so Participants will not be able to configure their Tibco readers to receive this message.		
Current Solution:	Amend the IDD Part 1 document to ensure that TERRE Tibco messages are specified correctly.		
History:	<p>For full details visit the CP1538 webpage.</p> <p>CP1538 was raised on 19 November 2020.</p> <p>The CP1538 Progression Paper was presented to the ISG on 1 December 2020.</p> <p>CP1538 was issued for industry consultation on 7 December 2020, with responses due 6 January 2021</p>		

CP1539: Inclusion of LCCC as an Affected party for Metering Dispensations		Update	
Date Raised:	16 November 2020	Proposer:	Elxon
Target Implementation Date:	1 April 2021	Current Status:	Consultation
Latest Update:	CP1539 was issued for industry consultation on 7 December 2020, with responses due 6 January 2021. We received one response to the consultation. The respondents objections were discussed and resolved.		
Next Event:	The CP1539 Assessment Report will be presented to the ISG and SVG at their meetings on 3 March 2021 for decision.		
Issue:	Currently, there is no mechanism to ensure that the Low Carbon Contracts Company (LCCC) is informed of Metering Dispensations applications related to generation sites where there may also be Contracts for Difference (CfD) arrangements in place at site. As such the LCCC may be missing critical opportunities to have clarity in the Metering Dispensations granted by the BSC Panel Committees (Imbalance Settlement Group (ISG) and/or Supplier Volume Allocation Group (SVG) on behalf of the BSC Panel so that they do not conflict with the requirements and ethos of the CfD.		
Current Solution:	Include the LCCC as an Affected party for future Metering Dispensations by including them in the List of Definitions in BSCP32 paragraph 2.2. The BSCP32 section 4.1 application form should be modified to include confirmation that the applicant has engaged with the LCCC (where applicable), and other Affected parties, rather than		

	<p>simply stating who the Affected parties are. This will allow LCCC to discuss with a CfD Generator and request relevant information relating to associated 'aggregation rules' for each Metering Dispensation in situations likely to affect the LCCC as CfD Counterparty, essentially be sent any relevant information on any CfD whose Metering Equipment is the subject of a Metering Dispensation application.</p>
History:	<p>For full details visit the CP1539 webpage.</p> <p>CP1539 was raised on 16 November 2020.</p> <p>The CP1539 Progression Paper was presented to the ISG and SVG at their meetings on 1 December 2020.</p>

IV. Progression of Modifications – up until implementation

Key	Initial Written Assessment:	Assessment Procedure:	Report Phase:	WA: With Authority Awaiting Decision	AI: Awaiting Implementation	I: Implementation	D: Delayed due to COVID-19	CBA: Cost/Benefit Analysis
		AR: Assessment Report APC: Assessment Procedure Consultation	RC: Report Phase Consultation DMR: Draft Modification Report FMR: Final Modification Report					

Mod	Title	Proposer	Date Raised	Urgent		Nov	Dec	Jan	Feb	Mar	Apr	May
P332	Revisions to the Supplier Hub Principle	Smartest Energy	28 Jan 2016	No					APC		AR	
P375	Settlement of Secondary BM Units using metering behind the site Boundary Point	Flexitricity	10 Dec 2018	No		RPC	DMR FMR	WA				
P376	Utilising a Baselining Methodology to set Physical Notifications for Settlement of Applicable Balancing Services	Enel Trade S.P.A.	11 Dec 2018	No				APC		AR	RPC	DMR
P379	Multiple Suppliers through Meter Splitting	New Anglia Energy	3 Jan 2019	No						APC/AR		

Mod	Title	Proposer	Date	Urgent		Nov	Dec	Jan	Feb	Mar	Apr	May
P390	Allowing extensions to Elexon's business and activities, subject to additional conditions	E.ON	12 Aug 2019	No		WA						
P395	Excluding generators from calculation of EMR Supplier Charges	Centrica	7 Nov 2019	No								
P396	Revised treatment of BSC Charges for Lead Parties of Interconnector BM Units	Nord Pool AS	10 Dec 2019	No		I						
P398	Improving access to Open Data	BSC Panel	12 Dec 2019	No		RPC	WA					
P399	Making the identity of Balancing Service providers visible in the Balancing Services Adjustment Data	Sutton Bridge Power Station	24 Dec 2019	No		RPC	WA RPC	DMR FMR	WA			
P402	Enabling reform of residual network charging as directed by the Targeted Charging Review	National Grid ESO	5 Mar 2020.	No					AR	RPC	WA	

Mod	Title	Proposer	Date	Urgent		Nov	Dec	Jan	Feb	Mar	Apr	May
P407	Project MARI	National Grid ESO	4 May 2020	No							AR	
P408	Simplifying the Output Usable Data Process	National Grid ESO	5 May 2020	No			I					
P410	Changing imbalance price calculations to comply with the Imbalance Settlement	National Grid ESO	3 July 2020	No								AR
P411	Including new LDSOs in Qualification to mitigate potential risks to Settlement	BSC Panel	9 July 2020	No		I						
P412	Ensuring non-BM Balancing Services providers pay for non-delivery imbalances at a	National Grid ESO	3 September 2020	No					APC	APC		
P413	Enable Elexon to be the Programme Manager for the implementation of Market-wide Half Hourly	Scottish Power	7 September 2020	No			APC	APC	RPC	DMR		
P414	Allowing a Party to Withdraw from the BSC and transfer outstanding liabilities to another	RWE	29 September 2020	No		RPC	DMR FMR	AI	AI			

P415	Facilitating access to wholesale markets for flexibility dispatched by Virtual Lead Parties	Enel X	30 September 2020	No
P416	Introducing a route of appeal for the Annual Budget in line with the proposals for the Retail	British Gas	5 November	No
P417	Move the Letter of Credit templates and Approved Insurance Product requirements to	BSC Panel	10 December	No
P418	Amendments to the P383 legal text for Additional BM Units	BSC Panel	10 December 2020	No

IWA			APC	AR	RPC	
	IWA	RPC	DMR FMR			
	IWA	DMR				

V. Progression of Change Proposals – up until implementation

Key	Assessment Procedure: PP: Progression Paper	CPC: Change Proposal Circular Consultation	Committee Decision: AR: Assessment Report FR: Final CP Report	AI: Awaiting Implementation	I: Implementation
------------	---	---	--	------------------------------------	--------------------------

CP	Title	Proposer	Date	Nov	Dec	Jan	Feb	Mar	Apr	May
CP1531	Additionally provide the TUoS Report to National Grid ESO at the II Settlement Run	National Grid ESO	30 June 2020	AI			I			
CP1532	Reduce Half Hourly Change of Supplier timelines to meet the Initial Settlement Run	Elxon	8 July 2020	AI			I			
CP1533	Mandatory Sending of D0052 for DCC serviced SVA NHH Metering Systems	Elxon	8 July 2020.	AI			I			
CP1534	Introduce Change of Supplier (CoS) – No Meter Process	Elxon	8 July 2020.	AI			I			
CP1536	Use of DTC data flow D0379 for submission of unmetered Half Hourly data	National Grid ESO	27 July 2020	AI			I			

CP1537	Extending the Timescales for agreeing Technical Assurance of Performance Assurance Parties	Elexon	21 August 2020	AR			I			
CP1538	Correct Specification of Tibc Messages	Elexon	19 November 2020		CPC		AR	AI	I	
CP1539	Inclusion of LCCC as an Affected party for Metering Dispensations	LCCC	16 November 2020		CPC			AR	AI	I

VI. BSC Releases Road Map

The tables below summarise the scope of each BSC Release. Further information can be found on the [Releases](#) page of our website.

February 2021 Release			
Change Number	Title of Change	BSC Central Systems/Document only impacts	Current Status of Change
P398	Increasing Access to BSC data	Document	6. Authority Decision / SG Appeal Window
P414	Allowing a Party to Withdraw from the BSC and transfer outstanding liabilities to another Party	Document	6. Authority Decision / SG Appeal Window
CP1532	Review Appointment of Agent Timelines	Document	7. Implementation Phase
CP1533	Update Non Half Hourly Data Collector (NHHDC) Change of Supplier Process	Document	7. Implementation Phase
CP1534	Review Change of Supplier (CoS) - No Meter Process	Document	7. Implementation Phase
CP1536	Use of DTC data flow D0379 for submission of unmetered Half Hourly data	Document	7. Implementation Phase
CP1537	PAF Review: Amend BSCP535-Technical Assurance timescales and process for agreeing Technical Assurance of Performance Assurance Parties (TAPAP) Findings Reports	Document	7. Implementation Phase

April 2021 Release			
Change Number	Title of Change	BSC Central Systems/Document only impacts	Current Status of Change
P383	Enhanced reporting of demand data to the NETSO to facilitate CUSC Modifications CMP280 and CMP281	System	7. Implementation Phase
P417	Move the Letter of Credit templates and Approved Insurance Product requirements to the BSC Website for more efficient maintenance and simplification	Doc Only	5. Report / Panel Decision Phase
P418	Amendments to the P383 legal text for Additional BM Units	Doc Only	6. Authority Decision / SG Appeal Window
CP1531	Additionally provide the TUoS Report to National Grid ESO at the II Settlement Run	System	7. Implementation Phase

June 2021 Release			
Change Number	Title of Change	BSC Central Systems/Document only impacts	Current Status of Change
CP1530	Introduction of a formalised process for the validation of measurement transformer ratios by ELEXON	System	7. Implementation Phase
CP1539	Inclusion of LCCC as an Affected party for Metering Dispensations	Document	4. Assessment Phase/Cpnsultation Phase

November 2021 Release

Change Number	Title of Change	BSC Central Systems/Document only impacts	Current Status of Change
P399	Making the identity of Balancing Service providers visible in the Balancing Services Adjustment Data	System	6. Authority Decision / SG Appeal Window



Ad Hoc Releases

Change Number	Title of Change	BSC Central Systems/Document only impacts	Current Status of Change	Implementation Date
P390	Allowing extensions to ELEXON's business and activities, subject to additional conditions	Doc Only	6. Authority Decision / SG Appeal Window	5 WDs after Authority decision
P408	Simplifying the Output Usable Data Process as a consequence of GC0130	System	7. Implementation Phase	18 Mar 21


TBC Release Date

Change Number	Title of Change	BSC Central Systems/Document only impacts	Current Status of Change	Target Implementation Date
P332	Revisions to the Supplier Hub Principle	Doc Only	4. Assessment / Consultation Phase	Jun 21
P376	Utilising a baselining methodology as an alternative to Physical Notifications	System	4. Assessment / Consultation Phase	Nov 22
P379	Enabling consumers to buy and sell electricity from/to multiple providers through Meter Splitting	System	4. Assessment / Consultation Phase	Jun 23
P402	TCR SCR - implementing Ofgem's policy decision	System	4. Assessment / Consultation Phase	Feb 22
P407	Project MARI	System	4. Assessment / Consultation Phase	Jun 22
P410	Changing imbalance price calculations to comply with the Imbalance Settlement Harmonisation regulations	System	4. Assessment / Consultation Phase	Nov 21
P412	Ensuring non-BM Balancing Services providers pay for non-delivery imbalances at a price that reflects the real-time value of energy	System	4. Assessment / Consultation Phase	Jun 22
P413	Enable Elexon to be the Programme Manager for the implementation of Market-wide Half Hourly Settlement (MHHS)	Doc Only	4. Assessment / Consultation Phase	Jun 21
P415	Facilitating access to wholesale markets for flexibility dispatched by Virtual Lead Parties	System	4. Assessment / Consultation Phase	Nov 22
P416	To introduce a route of appeal for the BSC Annual Budget	Doc Only	4. Assessment / Consultation Phase	Jun 21
CP1538	Amend the Interface Definition and Design (IDD) Part 1 document to ensure that TERRE Tibco messages are specified correctly.	Doc Only	4. Assessment / Consultation Phase	Apr 21
CP1539	Inclusion of LCCC as an Affected party for Metering Dispensations	System	4. Assessment / Consultation Phase	Apr 21


VII. Modification Trend Chart




BSC Modifications and raising Party



BSC Modifications raised by year and Workgroups (excluding Issue groups) held





VIII: Recommendations

We invite the Panel to:


- **NOTE** the contents of the February 2021 Change Report.

For more information, please contact:

Lawrence Jones, Head of Rules Management

bsc.change@elexon.co.uk

020 7380 4118



Appendix A

Key

Stage	Modifications	Change Proposals
Initial Written Assessment	Includes Elexon's Initial Written Assessment of the implications of each Modification Proposal and a recommendation of how the Modification should proceed.	Includes Elexon's Initial Written Assessment of the implications of each Change Proposal to seek Committee(s) initial views and agree the consultation questions.
Assessment Procedure	Workgroups are held to develop and assess the proposal. The Workgroup recommendations are consulted on (Assessment Procedure Consultation), before being submitted to Panel with the Workgroup's recommendations on how to proceed (Assessment Report). The Panel initial views are gathered.	The proposal is consulted on in a Change Proposal Consultation Batch. The relevant Committee(s) then decide(s) whether to approve or reject the Change Proposal.
Report Phase	The Panel's initial views on whether to approve and timescales for implementation are consulted on (Report phase Consultation). The responses to the consultation are then presented to the Panel for their final views (Draft Modification Report). The Panel decide whether to approve or reject the Modification and publish the Final Modification Report. If the Modification cannot be approved under Self-governance, the Final Modification Report is sent to Ofgem for decision.	Not applicable.
Awaiting Decision	Modifications that have been submitted to Ofgem for decision or Modifications that have been decided on by the Panel under Self-Governance arrangements and are still subject to objection by BSC Parties (15 Working days after the Panel's decision).	Not applicable.
Awaiting Implementation	Modifications that have been approved but not yet implemented and details of Modifications that have been rejected or withdrawn.	Change Proposals that have been approved but not yet implemented and Change Proposals that have been rejected.
Rejected / Withdrawn	Modifications that have been rejected by the BSC Panel/ the Authority or withdrawn by the Proposer or the Pane	Change Proposals that have been rejected by the Panel or the relevant Panel sub-Committee.