Market-wide Half Hourly Settlement - High Level Timetable

	2018							2019					
	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
DWG Activities													
DWG Meeting 8	13												
DWG Meeting 9		17											
DWG Meeting 10			22										
DWG Meeting 11 (Workgroup progress report)				18									
DWG Meeting 12 (review draft service requirements)						13							
DWG Meeting 13 (agree the final preferred TOM)								15					
DWG Meeting 14 (consultation on transitional approach)										TBC			
DWG Meeting 15 (review draft report for DWG stage 2)												TBC	
DWG Meeting 16 (agree final report for Stage 2)													TBC
DWG Workgroup Meeting 1	11												
DWG Workgroups Develop Service Requirements													
ELEXON begins to draft the Final Report for Stage 2													
ELEXON finalises the Final Report for Stage 2													
ELEXON provides Final Report for Stage 2 to Ofgem													
DAB Meetings													
DAB Meeting 4	12												
DAB Meeting 5				4 or 6									
DAB Meeting 6							11 or 13						
DAB Meeting 7								29 or 31					
Consultations													
ELEXON drafts consultation on the Transitional Approach													
4 week consultation on Transitional Approach													
ELEXON undertakes Settlement Impact Assessment (IA)													
ELEXON summarise consultation responses for the DWG													
ELEXON Activities													
ELEXON re-draft/refine viable TOMs													