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1.

Introduction

1.1

ELEXON opened the ninth AWG meeting.

2.

Updates from other work-streams
Code Change and Development Group (CCDG)

2.1

ELEXON provided an update from the CCDG. The group have revised the CCDG project plan, and agreed to
circulate it to the AWG. They had spent recent meetings validating the outputs from the AWG/CCDG
subgroup. Work is ongoing around exception reporting, erroneous transfers, and the change of market
segment process.
SCR

2.2

Ofgem provided an update on the Significant Code Review, noting that they would be publishing their full
business case decision in Spring 2021. The timeline that had been proposed in the draft impact assessment
consultation will be pushed back 6 months. This is partly due to COVID-19 related delays to the publication
of our consultation and impacts on other work programmes. Ofgem also reminded the AWG that the deadline
for responses to the consultation was September 14th and mentioned that a workshop was being held on
September 3rd to get stakeholders views on specific aspects of the consultation

3.

Project Plan Update

3.1

ELEXON provided an update on the revised AWG project plan, also noting that everything had been pushed
back by approximately 6 months, but that the high-level task list has not changed. A number of the key areas
of the plan were discussed, including the interface specifications, industry standing data and solution
architecture document.

3.2

The group discussed an ongoing risk assessment to identify scenarios where risks might arise, and draft
requirements accordingly. It was agreed that members would volunteer to form a group to look into this.

3.3

ELEXON introduced the architecture products dashboard, and the various terms involved. It was noted that
the target state would be referred to as the market model, and the business capability model would be used
to link the level-zero business processes to the market model. The dashboard and the artefacts within it will
be used to feed into the AWG’s final comparison of options and the recommendation to Ofgem.

4.

Business Process Maps
Change of Supplier

4.1

ELEXON presented a series of business process models of a number of the level-zero processes, noting that
the diagrams would be available for review and comment in Teams. A subgroup member did a detailed
walkthrough of the process, discussing the changing roles and data flows within it, between the current and
target states.

4.2

It was noted that it would be worth including the secondary supplier in the change of supplier process, and a
number of other minor amendments were suggested.
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Change of Agent
4.3

The change of agents processes were presented in their current state. The diagram presented was a
simplification, and did not include variations in which different agents could be changed independently of
each other, and how this may affect the data items and parties involved.
Data Retrieval

4.4

A group member presented the data retrieval process. The further level-zero processes would be
diagrammed in the same way. Once further details on areas such as data volumes and frequency have been
added, they will provide a reasonable picture of the target end state.

5.

Headline Report & Actions

5.1

There were no comments on the AWG08 Headline Report.

5.2

02/02 – The SPaR assessment has been delayed due to Ofgem reprioritisation in light of the COVID-19
pandemic.

5.3

07/02 – Ofgem facilitation of a collaborative working tool for business process mapping is still underway –
Ofgem agreed to chase this action internally.

5.4

08/01 – Action closed – Group members had identified where they could offer expertise in level-zero
processes.

5.5

08/02 – Action closed – Impacts of MHHS by party type would be identified during reviews of the process
diagrams.

6.

Next Steps

6.1

The discussion around data exchange patterns will likely be discussed at the next AWG.

7.

Next Meeting

7.1

The next AWG meeting will be held on 22 September 2020.
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