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MODIFICATIONS - UPDATES & DECISIONS 

 

  

  

New Changes Approval, Rejections & Withdrawal 

CP1508 was raised by ELEXON on 9 August 

2018. 

P344 was approved  by the Authority on 24 August 
2018, for implementation on 28 February 2019, as 
part of the February 2019 BSC Release.  

 P359 was approved by the Authority on 17 August 

2018, for implementation on 28 February 2019, as 

part of the February 2019 BSC Release. 

 P362 was approved by the Authority on 20 August 
2018 for implementation 5 Working Days after 
approval, as a standalone BSC release, on 28 
August 2018. 

 P355 was withdrawn by the Proposer on Thursday 
30 August 2018. Unless another BSC Party adopts 
it, P355 will formally close at 12.00 Friday 7 
September 2018. 
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281/03 - BSC Change Report (Sep 2018) 

This report provides key 

information on BSC 

Changes covering the 

period between the 

August 2018 and the 

September 2018 Panel 

meetings. Further 

information on BSC 

Changes can be found in 

the Change Register or on 

the Change pages of our 

website. 

This report contains 

updates on: 

  P332, P344, P355,  

P359,  P361, P362, 

P363, P364, P366, P369 

and P370 

  CP1505 and CP1508 

  Issue 69, Issue 70 and 

Issue 71 

Decisions required by 

the Panel: 

  CP1505 
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https://www.elexon.co.uk/change/change-register/
https://www.elexon.co.uk/change
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P332: Revisions to the Supplier Hub Principle No  Update 

Date Raised:  28 January 2016 Proposer: Smartest Energy 

Target Implementation 

Date: 

Post 2020 Current Status: Assessment 

Procedure  

Latest 

Update: 

P332 is currently ‘on-hold’, subject to the outcome of the Significant Code Review 

(SCR) on market-wide Half Hourly Settlement and Ofgem’s policy decision on its 

Supplier Agent functions review.  

The Panel approved a seven-month extension to the Assessment Procedure at its 

meeting on 10 May 2018. The rationale for the extension was to allow enough 

time for the outcome of Ofgem’s policy work to be known and for the Target 

Operating Models (TOMs), which are being developed as part of the SCR, to be 

further developed.  

Next Event: December 2018: Panel to review the P332 progression timetable. An update on 

Ofgem’s policy decision for its Supplier Agent function review and the SCR will be 

provided. The P332 Proposer will also consider whether the TOMs have sufficiently 

addressed his defect. 

Issue: The BSC when originally created was designed to support the Supplier hub 

principle and to this end is silent on the practice of ‘Customer appointed Agents’. 

The ‘appointment’ of Agents by Customers , outside of the Supplier hub principle, 

makes managing Agent performance and delivery of obligations within the BSC 

difficult, resulting in a reduction in a Supplier’s ability to manage performance 

against industry targets and risking non-delivery of specific obligations. 

Current 

Solution: 

P332 proposes to amend the roles and responsibilities of Supplier Agents. This 

includes requiring Supplier Agents to become signatories to the Balancing and 

Settlement Code (BSC). 

History: 

P332 was raised by SmartestEnergy Limited on 28 January 2016 and seeks to address issues 

associated with Customer’s contracting directly with Supplier Agents.  

The Panel, at its meeting on 14 September, directed (in accordance with F2.6.10) the P332 

Workgroup to pause work on the P332 solution. The Panel believed the Significant Code Review 

(SCR) on Half Hourly Settlement (HHS) could change the baseline against which P332 was being 

developed and assessed.  

P332 is currently ‘on-hold’, subject to the outcome of the Significant Code Review (SCR) on 

market-wide Half Hourly Settlement and Ofgem’s policy decision on its Supplier Agent functions 

review.  

The Panel approved a seven-month extension to the Assessment Procedure at its meeting on 10 

May 2018. The rationale for the extension was to allow enough time for the outcome of Ofgem’s 

policy work to be known and for the Target Operating Models (TOMs), which are being developed 

as part of the SCR, to be further developed. 

 

https://www.elexon.co.uk/mod-proposal/p332/
https://www.ofgem.gov.uk/publications-and-updates/electricity-settlement-reform-significant-code-review-launch-statement-revised-timetable-and-request-applications-membership-target-operating-model-design-working-group
https://www.ofgem.gov.uk/publications-and-updates/electricity-settlement-reform-significant-code-review-launch-statement-revised-timetable-and-request-applications-membership-target-operating-model-design-working-group
https://www.ofgem.gov.uk/system/files/docs/2018/03/supplier_agent_functions_working_paper.pdf
https://www.ofgem.gov.uk/publications-and-updates/electricity-settlement-reform-significant-code-review-launch-statement-revised-timetable-and-request-applications-membership-target-operating-model-design-working-group
https://www.ofgem.gov.uk/publications-and-updates/electricity-settlement-reform-significant-code-review-launch-statement-revised-timetable-and-request-applications-membership-target-operating-model-design-working-group
https://www.ofgem.gov.uk/system/files/docs/2018/03/supplier_agent_functions_working_paper.pdf
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P344: Project TERRE implementation into GB market 

arrangements 

Update 

Date Raised:  1 June 2016 Proposer: National Grid 

Target Implementation 

Date: 

22 February 2019 

(Feb 19 BSC Release) 

Current Status: Awaiting 

implementation 

Latest 

Update:  

The Authority determined on 24 August 2018 that the P344 Proposed Modification 

(customer consent required for the sharing of HH delivered volumes with the 

customer’s Supplier) be approved for implementation on 28 February 2019 as part 

of the February 2019 BSC Release. The Authority’s decision letter can be found on 

the P344 webpage. This aligns with the Authority’s decision on P354, in that 

customer consent will be required to share relevant customer data with the 

Supplier. 

Next Event: P344 will be implemented on 28 February 2019 as part of the February 2019 BSC 

Release. 

Issue: P344 seeks to align the Balancing and Settlement Code (BSC) with the European 

Balancing Project TERRE (Trans European Replacement Reserves Exchange) 

requirements. This is in order to allow the implementation of the TERRE balancing 

product at national level and hence ensure compliance with the European 

Electricity Balancing Guideline (EB GL). 

Current 

Solution: 

The full detailed solution can be found on the P344 webpage. 

History: 

The P344 Workgroup convened for its final meeting on 22 March 2018 in order to finalise the 

solution. The P344 Workgroup voted to recommend that the Alternative solution (without 

customer consent) be approved as they believe it better facilitates the Applicable BSC Objective 

compared to the Proposed solution (with customer consent). The Workgroup requested that 

National Grid provide its justification for the anticipated £25-28 million development costs 

(attributable to both P344 and Grid Code equivalent Modification GC0097 ‘Grid Code Processes 

Supporting TERRE’). The Workgroup deemed that the respective Code Panels should be presented 

with this justification in order to make fully informed initial recommendations on the Modifications. 

The BSC Panel approved a one-month extension to the Assessment Report, in order that National 

Grid had the opportunity to provide this justification as part of the P344 Assessment Report, which 

was presented at the May 2018 Panel meeting.  

In consideration of the cost justification and Workgroup Report, at its meeting on 26 April 2018, 

the Grid Code Panel agreed to progress GC0097 to the Code Admin Consultation phase, equivalent 

to the BSC’s Report Phase Consultation. 

The BSC Panel initially recommended approval of the P344 Proposed Modification (customer 

consent required for sharing of HH delivered volumes with the customers’ Supplier) and rejection 

of the Alternative Modification (mandatory sharing of such data). The BSC Panel progressed P344 

to the Report Phase at its meeting on 10 May 2018. The P344 Report Phase Consultation closed at 

5pm Friday 1 June 2018 and the Draft Modification Report was presented to the Panel at its 

https://www.elexon.co.uk/mod-proposal/p344/
https://www.elexon.co.uk/mod-proposal/p344/
https://www.elexon.co.uk/mod-proposal/p344/
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meeting on 14 June 2018. The Final Modification Report was issued to Ofgem on 19 June 2018. 

 

P355: Introduction of a BM Lite Balancing Mechanism  Update 

Date Raised:  21 June 2017 Date Raised:  21 June 2017 

Target Implementation 

Date: 

TBC Target 

Implementation 

Date: 

TBC 

Latest 

Update:  

P355 was withdrawn by the proposer, Peak Gen Power, on Thursday 30 August 

2018. Following the approval of P344 ‘Project TERRE implementation into GB 

market arrangements’, the Proposer is content that P344 addresses the primary 

P355 defect, to allow greater participation from smaller generators and 

aggregators in the Balancing Mechanism.  

Next Event: P355 will officially close at 12:00, Friday, 7 September 2018, unless adopted. 

 

P355 is subject to a period where the withdrawn Modification Proposal shall 

remain open for a period of five Working Days to be adopted. After this period, 

unless adopted, P355 will close. 

Issue: Under the current energy balancing regime, it is difficult for smaller parties to 

compete directly with larger generators for the provision of energy to National 

Grid (NG), as the GB System Electricity Operator (ESO), for balancing. 

Current 

Solution: 

P355 seeks to introduce a new BM Lite classification to allow smaller generators to 

offer energy to the System Operator for energy balancing, in competition with the 

larger BM Units already in the market. 

History: 

This Modification is noteworthy by the fact that the Authority granted a designation to a non-BSC 

Party for the purposes of raising a Modification to the Code. 

The IWA was presented to the BSC Panel at its meeting on 13 July 2017. The first Workgroup 

meeting was held on 2 August 2017 with further Workgroup meetings held on 20 September 2017 

and 23 October 2017.  

The P355 Proposer contacted ELEXON at the end of 2017 to confirm that he believes that the 

Virtual BM Unit element of the P344 solution covers much of what was intended by P355. He 

therefore requested that we put on hold any further work for P355 until June 2018, when the 

Draft Modification Report for P344 was due to be presented to the Panel. At its meeting on 14 

December 2017, the Panel therefore approved a three-month extension to the P355 timetable to 

June 2018.   

Subsequently, the Proposer asked that P355 be paused until a P344 decision was made before 

deciding the next steps for P355. Consequently, a two-month extension to the P355 Assessment 

Procedure was granted by the Panel at its June 2018 meeting until the end of July 2018, to align 

with Ofgem’s expected P344 decision. As an Ofgem decision was not received by the end of July 

2018, a further two month extension was granted by the Panel on 9 August 2018. 

 

https://www.elexon.co.uk/mod-proposal/p355/
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P359: Mechanised process for GC/DC declarations Update 

Date Raised:  6 September 2017 Proposer: SSE Ltd 

Target Implementation 

Date: 

22 February 2019 

(Feb 19 BSC Release) 

Current Status: Awaiting 

implementation 

Latest 

Update: 

The Authority approved P359 on 17 August 2018, for implementation on 28 

February 2019, as part of the February 2019 BSC Release. 

Next Event: P359 will be implemented on 28 February 2019, as part of the February 2019 BSC 

Release. 

Issue: There is a concern that the current arrangements for re-declaring 
Generation Capacity (GC) and Demand Capacity (DC) values, using estimates of 

Balancing Mechanism (BM) Unit Metered Volumes provided by the Lead Party, are 

ambiguous; resulting in low levels and/or inaccurate re-declared values. Failure to 
re-declare can result in underestimated Credit Cover requirements. 

Current 

Solution: 

P359 seeks to introduce a new mechanised process for Generation Capacity (GC) 

and Demand Capacity (DC) declarations. 

History: 

P359 was raised by SSE Ltd on 6 September 2017.  

At its meeting on 14 September 2017, the Panel agreed with ELEXON’s recommendation to send 

this Modification to Assessment Phase. ELEXON was not able to attract the minimum number of 

five members to join the P359 Workgroup, which resulted in a one month delay.  

The first Workgroup meeting was held on 19 October 2017. As part of the solution development, 

the Workgroup requested that ELEXON conduct further analysis on eight different areas.
1
 The 

Workgroup agreed that the next meeting should be held following the completion of the analysis, 

to ensure that the work could be considered in its totality.  

ELEXON discussed the impact this would have on the timeline with the Workgroup. Based on the 

required analysis, the festive period and the competing commitments from other Industry 

Workgroups, the Workgroup agreed that it would be sensible to hold the next meeting in the new 

year, which would result in a three-month delay.  

Due to the delay in forming the first Workgroup, and the length of time required to complete the 

analysis, the BSC Panel agreed a four-month extension to the Assessment Procedure at its 

November 2017 meeting. 

The second P359 Workgroup was held on 23 January 2018. In the meeting, the Workgroup 

agreed two sets of business requirements; one for an automated solution, another for an in-house 

solution. Following the meeting, ELEXON circulated draft business requirements to the Workgroup 

and service providers for impact assessment. ELEXON’s service providers provided a response and 

costings to both sets of business requirements. In their response, ELEXON’s service providers 

highlighted a number of enhancements to the automated solution for ELEXON to consider. As 

such, the business requirements for the automated solution were re-issued for a second impact 

assessment, to ensure that the solution is costed correctly ahead of the next Workgroup meeting. 

This resulted in the pre-arranged meeting being postponed by a fortnight. The Panel approved a 

                                                                 
1 Estimated effort equivalent to two days a week for 10.5 weeks. 

https://www.elexon.co.uk/mod-proposal/p359/
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one-month extension at its March 2018 meeting, resulting in the Assessment Report being 

presented to the Panel at its May 2018 meeting. 

The third P359 Workgroup was held on 6 March 2018. The Workgroup agreed the automated 

solution as the Proposed Solution. 

The P359 Assessment Procedure Consultation was issued on 19 March 2018, with responses due 

by 6 April 2018.  

The fourth P359 meeting took place on 20 April 2018, where the Workgroup considered the 

responses to the Assessment Procedure Consultation. The majority of the Workgroup believed 

that P359 would better facilitate Applicable BSC Objectives (c) and (d) compared to the current 

baseline and so should be approved. 

The Assessment Report was presented to the BSC Panel on 10 May 2018. The Panel unanimously 

recommended that P359 should be approved.  

The Draft Modification Report was presented to the BSC Panel on 14 June 2018. The BSC Panel 

recommended that P359 should be approved. The Final Modification Report was issued to the 

Authority for decision on 15 June 2018. 

 

P361: Revised treatment of BSC Charges for Lead Parties of 

Interconnector BM Units 

Update 

Date Raised:  31 October 2017 Proposer: Nord Pool Spot AS 

Target Implementation 

Date: 

22 February 2019 

(Feb 19 BSC Release) 

Current Status: With Authority 

Latest 

Update: 

P361 is with the Authority for decision. Ofgem initially published an indicative 

decision date of 17 August 2018 but they have since been in contact notifying 

ELEXON that this decision date could not be met due to further legal analysis of 

the issue. 

Next Event: We are awaiting the Authority’s decision. 

Further consideration of the Implementation approach will be needed, as the P361 

cut-off for the February 2019 Release has now lapsed. 

Issue: The EU Third Package (Article 2 of Regulation 714/2009) expects Interconnectors 

to be treated as an extension of the Transmission System and not as Production 

or Consumption. However, for the purposes of calculating BSC Charges, BM Units 

in Great Britain are currently treated as either a Production BM Unit (generation) 

or a Consumption BM Unit (demand). The Proposer asserts that the treatment of 

Interconnector BM Units in the BSC Charges calculations is not aligned with the 

EU Third Package.  

Current 

Solution: 

This Modification Proposal seeks to exclude Interconnector Balancing Mechanism 

(BM) Units from the Main Funding Share and SVA (Production) Funding Share BSC 

Charges, in order to better facilitate the EU Third Package. 

History: 

The first P361 Workgroup meeting was held on Monday 8 January 2018. The Workgroup 

discussed the issue and the proposed solution. The Workgroup agreed to seek additional legal 

guidance on the defect. A second Workgroup meeting was held on 12 February 2018. The 

https://www.elexon.co.uk/mod-proposal/p361/
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Workgroup discussed the legal guidance provided by ELEXON and agreed to seek additional 

external legal advice on the issues and EU law.  

On 22 February 2018 Ofgem rejected the Proposer’s request to treat P361 as an Urgent 

Modification Proposal. Ofgem did not believe the case for urgency had been clearly demonstrated. 

A third Workgroup meeting was held on 13 March where external legal guidance was presented 

and discussed. Subsequently, the Proposer amended his solution to only exclude Interconnector 

BM Units Credit Energy Volumes from the Main Funding Share and SVA (Production) Funding 

Share calculations.  

A fourth Workgroup meeting was held on 18 April 2018, where the service provider impact 

assessment of the Proposed solution was discussed and the Assessment Procedure Consultation 

documentation finalised. The Assessment Procedure Consultation was issued on the 26 April 2018, 

with responses due by15 May 2018. 

The fifth Workgroup was held on 24 May 2018, where the Assessment Consultation responses 

were discussed. The Workgroup raised an Alternative Modification, whereby the revised formula 

for the Main Funding Share and SVA (Production) Funding Share would be effective from the date 

of Authority decision. The formal implementation date would still remain as previously discussed, 

as the 28 February 2019.  

The Assessment Report was presented to the Panel on 14 June 2018. The Panel initially 

recommended that both the Proposed and Alternative Modifications be rejected. The Report Phase 

Consultation was subsequently issued on 20 June 2018, with responses due by 3 July 2018. 

The Draft Modification Report was presented to the Panel on 12 July 2018. The Panel 

recommended that both the Proposed and Alternative Modifications be rejected. The Final 

Modification Report was submitted to the Authority on 13 July 2018. 

 

P362: Introducing BSC arrangements to facilitate an electricity 

market sandbox 

Update 

Date Raised:  9 November 2017 Proposer: BSC Panel 

Target Implementation 

Date: 

5 WDs after approval Current Status: Implemented 

Latest 

Update: 

The Alternative solution (Transmission Company can also apply for and participate 

in the Sandbox) for P362 was approved by the Authority on 20 August 2018 for 

implementation 5 Working Days after approval, as a standalone BSC release. The 

Alternative solution has been implemented and the Modification is now closed.  

Next Event: The Modification is now closed. Ofgem have expressed their desire to coordinate 

future external communications with Elexon regarding  P362 Sandbox. 

Issue: Appropriate provisions do not exist to enable pre-competitive or proof of concept 

testing for innovative products/services in the live BSC Settlement environment. 

Current 

Solution: 

This Modification seeks to enable the Panel to grant derogation, for a limited time, 

of certain BSC obligations, to participants of ELEXON’s BSC sandbox.  

 

https://www.elexon.co.uk/mod-proposal/p362/
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History: 

ELEXON recommended to the Panel, at its meeting on 9 November 2017 that a Modification 

should be raised to introduce an electricity market sandbox into the BSC arrangements. The Panel 

agreed to raise the Modification Proposal in accordance with Section F2.1.1(d)(i).  

A one-month extension was approved by the Panel to allow for two additional Workgroup 

meetings. One additional meeting was required to finish material that was outstanding from the 

first meeting, and a second additional meeting was needed to revise the solution following 

Ofgem’s decision to co-ordinate sandboxes across code administrators. 

Ofgem confirmed they would coordinate a common sandbox process across all code 

administrators who would like to participate. Ofgem held a second sandbox cross-code meeting on 

16 February 2018 where it highlighted how ELEXON was taking the lead by initiating its own 

regulatory sandbox with P362. 

The P362 Assessment Procedure Consultation was issued on 20 March 2018, with responses due 

by 12 April 2018. The Workgroup met on 23 April 2018 to discuss the responses. In response to 

the first Assessment Consultation, the Workgroup raised an Alternative Modification Proposal. The 

Alternative solution is identical to the Proposed solution, except that the Transmission Company 

will be permitted to apply for, and be granted, BSC derogation. Consequently, a second 

Assessment Consultation was issued on 8 May 2018 and a one month extension was approved by 

Panel to allow for this.  

The P362 Assessment Report was presented to the panel on 12 June 2018. The BSC Panel initially 

recommended that the P362 Alternative Modification should be approved and the P362 Proposed 

Modification should be rejected. The Report Phase Consultation was issued on 19 June 2018 with 

responses due on 3 July 2018.  

The majority of respondents to the Report Phase Consultation agreed that P362 Alternative 

modification proposal should be approved. The BSC Panel made its unanimous final 

recommendation to approve the Alternative Modification on 12 July 2018. The Final Modification 

Report was issued to the Authority for decision on 18th July 2018. 

 

 

P363: Simplifying the registration of new configurations of BM Units Update 

Date Raised:  7 December 2017 Proposer: Green Frog 

Power 

Target Implementation Date: TBC Current Status: Assessment 

Procedure 

Latest Update: At the Panel’s meeting in August, a three month extension was granted for 

P363 and P364, meaning both Modifications will return to the Panel in 

November to present the Assessment Report. An extension was requested, 

as both Modifications were put on hold following requests from Workgroup 

members, due to a potential overlap with Issue 70 and 71. Following Issue 

group’s meeting, Workgroup members are of the opinion that there will 

now be no overlap and both Modifications can progress as planned. 

https://www.elexon.co.uk/mod-proposal/87223/
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Next Event: The fifth Workgroup meeting is scheduled for 10 September 2018. 

Issue: The issue is that the current non-standard BM Unit application process is 

inefficient and time-consuming for each site, with each application being 

assessed on its own merits. Particularly in the last two years, ELEXON has 

progressed an increasing number of non-standard BM Unit applications 

and as it stands this is projected to continue as the electricity industry 

undergoes considerable change brought about by new technologies, 

business models and regulatory arrangements. 

Current Solution: The latest version of this proposal seeks to modify Section K to identify 

principles that standard BMUs must satisfy. Any BM Unit meeting the 

principles would be registered without needing to go through the current 

non-standard BM Unit process.  There will be an appeals process. Long 

term, this will simplify the existing process, and result in faster 

Registration, particularly for new designs of Plant and Apparatus.  

History: 

The Modification originated from an ELEXON review of Metering Dispensations and non-standard 

BM Units, with the findings and recommendations being presented to the Panel at its March 2017 

meeting (Panel 264/08 Review of Metering Dispensations and Non-Standard BM Units). 

The IWA was presented to the Panel in December 2017. Given the synergies between P363 and 

P364, they are being progressed together with combined Workgroups, but will have separate 

consultations and reports.  

The first Workgroup meeting for both Modifications was held on 5 February 2018. The second 

Workgroup meeting was held on Monday 5 March 2018. The third Workgroup was held on 

Tuesday 1 May 2018. It was planned to hold the third Workgroup early to mid-April, but this was 

not possible due to Workgroup member availability.  

The solution the Workgroup has been developing is notably different from the original proposed 

solution (albeit rectifying the same defect) and it is intended that it will be the same solution for 

P364 (as it will address the P364 defect too).  

The newly proposed solution to this Modification would introduce new opportunities to register 

standard BM Units that ELEXON, CDCA and CRA will need to bear in mind when considering 

applications to register BMUs. Furthermore, the development of this change should bear in mind 

technical constraints and implications under the Grid Code and Distribution Code – these may 

require changes if the BSC Proposal is considered appropriate, to ensure consistency across the 

codes. 

The fourth Workgroup meeting was held on Monday 18 June 2018. Discussions focused on the 

draft legal text and business requirements. Following discussion, it was decided to put the 

Modification temporarily on hold. This was due to the fact the newly raised Issue 70 and 71 could 

impact P363/P364. 

 

P364: Clarifying requirements for registering and maintaining BM 

Units 

Update 

Date Raised:  7 December 2017 Proposer: Green Frog 

Power 

https://www.elexon.co.uk/mod-proposal/p364/
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Target Implementation Date: TBC Current Status: Assessment 

Procedure 

Latest Update: At the Panel’s meeting in August, a three month extension was granted for 

P363 and P364, meaning both Modifications will return to the Panel in 

November to present the Assessment Report. An extension was requested, 

as both Modifications were put on hold following requests from Workgroup 

members, due to a potential overlap with Issue 70 and 71. Workgroup 

members are of the opinion that there will now be no overlap and both 

Modifications can progress as planned 

Next Event: The fifth Workgroup meeting is scheduled for 10 September 2018. 

Issue: BSC Section K3.2.1 requires that BSC Parties register BM Units comprising 

the Plant and Apparatus for whose Exports and/or Imports they are 

responsible.  BSC Section K3.1 sets out requirements that determine the 

configuration of BM Units.  Taking account of ELEXON’s review of Metering 

Dispensations and non-standard BMUs, we believe that the requirements 

of Section K3.1 may not best reflect the current and changing ways in 

which parties participate in the electricity industry.  

Current Solution: The issue is that the current non-standard BM Unit application process is 

inefficient and time-consuming for each site, with each application being 

assessed on its own merits.   

 

Particularly in the last two years, ELEXON has progressed an increasing 

number of non-standard BM Unit applications and as it stands this is 

projected to continue as the electricity industry undergoes considerable 

change brought about by new technologies, business models and 

regulatory arrangements. 

History: 

The IWA was presented to the Panel in December 2017. The progression history for P364 is the 

same as P363 and they are being progressed together. However, they will have separate 

consultations and reports.  

The solution the Workgroup developed is notably different from the originally proposed solution 

(albeit rectifying the same defect) and it is intended that it will be the same solution for P363 (as 

it will address the P363 defect too).  

We originally intended to hold three Workgroup meetings, but it has become apparent that we 

will need five meetings for the Workgroup to fully develop the solution. As such, it is likely that 

we will not be able to present the Assessment Report to the Panel in August 2018 as originally 

planned. We shall review the situation ahead of the August Panel meeting. 

The fourth Workgroup meeting was held on Monday 18 June 2018. Discussions focused on the 

draft legal text and business requirements. Following discussion, it was decided to but the 

Modification temporarily on hold. This was due to the fact the newly raised Issue 70 and 71 could 

impact P363/P364. 

 



  

11 
 

MODIFICATIONS - UPDATES & DECISIONS 

P366: Amending Supplier Charge SP08a to exclude hard-to-read 

sites (HTR) 

Update 

Date Raised:  26 April 2018 Proposer: Orsted 

Target Implementation 

Date: 

TBC Current Status: Assessment 

Procedure 

Latest 

Update: 

The second P366 Workgroup was held on 7 August 2018. ELEXON are preparing 

business requirements for three potential solutions. 

Next Event: Once the Workgroup have agreed the draft business requirements ELEXON will 

issue service provider Impact Assessments (IAs) for each of the potential 

solutions. The Workgroup will reconvene in October to discuss the IA findings and 

determine the way ahead 

Issue: The Proposer has defined HTR sites as small industrial sites that are unattended 

and located in remote areas. They have no telecom infrastructure or equivalency 

available for Advanced Meters or smart Meters. Despite making all practicable 

effort, it is often not possible for Suppliers to obtain Meter readings at these 

locations. Due to the nature of the NHH performance requirements, small 

Suppliers are most susceptible to HTR related SP08a Supplier Charges. The 

Proposer believes they are unfairly disadvantaged and are less able to compete 

competitively for customers with HTR sites. 

Current 

Solution: 

This Modification seeks to remove HTR volumes from the SP08a Supplier Charge 

calculations. The Workgroup is considering several options to do this and have 

developed some draft HTR criteria. 

History: 

The IWA was presented to the Panel on 10 May 2018. The Panel approved P366 to proceed to the 

Assessment Phase and the associated timetable. They agreed the Workgroup membership and 

Workgroup's Terms of Reference pending some additions suggested during the meeting.  

In the absence of the Authority's determination in regard to whether P366 is within scope of the 

three Significant Code Reviews (SCR) in the SCR Phase, P366 progresses in accordance with the 

approved Assessment Procedure timetable. 

The first P366 Workgroup was held on 7 June 2018 to develop the proposed solution to such an 

extent to allow further impact assessment and analysis. Following analysis of potential options it 

was agreed that IAs should be carried out to better inform the development of the solution. 

 

P369: National Grid Legal Separation changes to BSC No update 

Date Raised:  5 July 2018 Proposer:  National Grid 

Target Implementation 

Date:  

29 March 2019 Current Status:  With Authority 

https://www.elexon.co.uk/mod-proposal/p366/
https://www.elexon.co.uk/mod-proposal/p369-national-grid-legal-separation-changes-bsc/
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MODIFICATIONS - UPDATES & DECISIONS 

Latest 

Update: 

The Draft Modification Report was be presented to the Panel for decision on 9 

August 2018. The Panel recommended approval of P369; directing changes to the 

legal text to use ‘National Electricity Transmission Operator (NETSO)’ instead of 

‘Transmission Company’. The Final Modification Report was submitted to the 

Authority on 20 August 2018. 

Next Event: P369 is with the Authority decision. No indicative decision date has been 

published as of yet. 

Issue: The Balancing and Settlement Code (BSC) as well as the Code Subsidiary 

Documents (CSDs) include multiple references to NGET in terms of the ESO 

functions set out in its Transmission Licence. Each of these references need to be 

reviewed to ensure that the references continue to remain accurate following the 

legal separation of the ESO functions from NGET and their transfer to NGESO. 

Current 

Solution: 

This Modification proposes to introduce a definition for the term ‘National 

Electricity Transmission System Operator’ and abbreviation ‘NETSO’ to refer to the 

entity named National Grid Electricity System Operator Limited. It also seeks to 

amend all references which refer to ESO functions to become ‘National Electricity 

Transmission System Operator’ or ‘NETSO’. P369 will also amend all references of 

Transmission Company to ‘NETS 

History:  

The Initial Written Assessment was presented to the Panel on 12 July 2018. The Panel agreed to 

progress P369 directly to Report Phase not as a Self-Governance Modification. The Report Phase 

Consultation was issued on 18 July 2018 with responses due by 31 July 2018. The Draft 

Modification Report will be presented to the Panel for decision on 9 August 2018. 

 

P370: Allow the Panel to designate non-BSC Parties to raise 

Modifications 

Update 

Date Raised:  12 July 2018 Proposer: Panel 

Target Implementation 

Date: 

5 Working days 

following 

implementation  

Current Status: Assessment 

Procedure 

Latest 

Update: 

P370 has held two Workgroup meetings in August. On 3 August 2018 the first 

Workgroup meeting was held, where members discussed the majority of the 

terms of reference.  On 28 August 2018, the Workgroup discussed the remaining 

terms of reference, and draft legal text and business requirements. 

Next Event: A third Workgroup meeting is being arranged for week commencing 17 

September 2018, to finalise the solution for Assessment Consultation, which is 

expected to be issued in later September or early October 2018. An extension will 

likely to be required due to the additional Workgroup meetings that were required 

to discuss the solution and will be requested no later than the October 2018 panel 

meeting. 

Issue: In March 2017, the Authority’s designation process was tested (the first time since 

the BSC was introduced in 2001) and proved to be overly time consuming, adding 

almost 12 weeks to the front-end of the Modification Procedure. The current 

https://www.elexon.co.uk/mod-proposal/p370-allowing-non-bsc-parties-raise-modifications/


  

13 
 

MODIFICATIONS - UPDATES & DECISIONS 

designation process is not in line with Ofgem’s desire for Panel’s to become more 

self-governing and lacks transparency and clear process and timescales.   

Current 

Solution: The main features of the solution are to move responsibility for the operation of 

the current designation process from the Authority to the BSC Panel and for the 

Authority to become the body to whom appeals may be made. 

The Workgroup also believe that Issues, acting as a ‘pre-change’ stage should be 

open to all and is required as part of this solution. 

History:  

At its meeting on 12 July 2018, ELEXON recommended to the Panel to raise P370. The Panel 

agreed to raise the Modification Proposal in accordance with Section F2.1.1(d)(i) and agreed for 

the Modification to proceed directly to the Assessment. 
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CHANGE PROPOSALS - UPDATES & DECISIONS 

CP1505: Allowing ‘off site’ Commissioning of current transformers preinstalled in cut 

outs or switchgear at manufacture for use in low voltage (LV) installations` 

Date Raised:  12 March 2018 Proposer: GTC 

Target Implementation 

Date: 

1 November 2018 

(Nov 18 BSC 

Release) 

Current Status: Pending Decision 

Latest 

Update: 

ELEXON presented the Assessment Report to the ISG for decision at its meeting 

on 21 August 2018. The responses from the Request for Information (RFI) and 

further views from the SVG were presented to help support the ISG in its decision 

making process. The ISG by majority (all bar one) determined that CP1505 should 

be rejected, disagreeing with the SVG’s view that it should be approved. 

Next Event: ELEXON will present the CP1505 Assessment Report to the BSC Panel at its 

meeting on 13 September 2018 for decision, as the ISG and SVG did not agree 

whether the CP should be approved or rejected. 

Issue: CoP4 details the requirements of Commissioning Metering Equipment for 

Settlement purposes in LV installations to be done ‘on site’. This is not always 

reasonably practical or physically possible and should be updated to allow ‘off site’ 

Commissioning of current transformers. In some installations current transformers 

are delivered in sealed units and have already been tested (and certain 

requirements of CoP4 confirmed) by the manufacturer ‘off site’. In these 

instances, it may not be cost effective to complete all Commissioning tests ‘on 

site’. Furthermore for some sealed units it may not possible to access the current 

transformers and so meaningful Commissioning tests cannot be completed ‘on 

site’.  

Current 

Solution: 

This change proposes to add and amend text in CoP4 to specify that CTs 

preinstalled in cut outs or switchgear may be Commissioned ‘off site’. This is 

conditional on the ‘off site’ tests being completed in line with requirements 

detailed in Sections 5.5 and 6.2 (HH and NHH respectively) of CoP4. 

History:  

CP1505 was presented to the ISG for information on 20 March 2018 and to the SVG for 

information on 27 March 2018. It was issued for CP Consultation on 9 April 2018, with responses 

due by 4 May 2018. CP1505 was approved by the SVG on 29 May 2018. On the 19 June 2018 

CP1505 was presented to the ISG. The ISG were concerned CP1505 could exacerbate an existing 

Code of Practice (CoP) 4 problem (due to be explored by a forthcoming issue) regarding the 

accountability within a certain stage of the Commissioning testing process. The ISG therefore 

deferred their decision pending further research into the possible exacerbation of the issue.  

On 16 July 2018, ELEXON issued a request for information (RFI) to the industry with responses 

due on the 24 July in order to gain further information for a concern held by the ISG. The ISG 

were concerned CP1505 could exacerbate an existing Code of Practice (CoP) 4 problem (due to be 

explored by a forthcoming issue) regarding the accountability within a certain stage of the 

Commissioning testing process. The Proposer and SVG did not hold the same concern as they 

believed it was a separate, pre-existing condition outside the scope of CP1505. 

The SVG discussed the ISG’s concern at their Committee meeting on 31 July 2018 in order to help 

inform the ISG’s decision; it was commented that the ISG’s concern was a separate matter and 

https://www.elexon.co.uk/change-proposal/cp1505/
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should be treated as such. 

 

CP1508: Updating references to the British and International Standards within the relevant Code 

Subsidiary Documents. 

Date Raised:  9 August 2018 Proposer: ELEXON 

Target Implementation 

Date: 

27 June 2019 (Jun 

19 BSC Release)  

Current Status: CP Consultation 

Latest 

Update: 

CP1508 was presented to the Imbalance Settlement Group (ISG) and the Supplier 

Volume Allocation Group (SVG) for information on 21 August 2018 and 4 

September 2018, respectively. 

Next Event: CP1508 will be issued for industry consultation on 10 September 2018, with 

responses due by 28 September 2018. 

Issue: Many of the standards referenced in the CSDs are outdated, have been withdrawn 

or superseded. Whilst parties can install Metering Equipment tested and stamped 

to the latest standards that are not currently referenced in the CSDs, due to a 

generic Metering Dispensation (D/477), the CSDs should be updated to ensure 

alignment to current applicable standards. 

Current 

Solution: 

CP1508 proposes to update all references to standards within the CSDs to their 

latest published equivalent. 

History: 

CP1508 was raised by ELEXON on 9 August 2018. 

 

https://www.elexon.co.uk/change-proposal/cp1508-updating-standards-cops-bscp601/
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Issue 69: Performance Assurance Framework Review 

Date Raised:  30 March 2017 Proposer: ELEXON 

Latest 

Update: 

The last Issue Group for the PAF Procedures work stream was held on 15 August 

2018, with subsequent teleconference meetings held on 30 and 31 August 2018. 

During these sessions, ELEXON presented the final design of the PAF along with 

its component parts, on which the Issue Group members provided guidance and 

comment. 

Next Event: ELEXON will present the PAF Procedures work stream findings and 

recommendations report to the Performance Assurance Board (PAB) at its 

meeting on 27 September 2018. 

The first Issue Group meeting for the data provision work stream will be held in 

mid-October 2018. 

Issue ELEXON and the Performance Assurance Board (PAB) are aware of opportunities 

to further enhance the application of the risk-based Performance Assurance 

Framework (PAF) envisaged in P207 ‘Introduction of a new governance regime to 

allow a risk based Performance Assurance Framework  (PAF)’ to utilise and 

reinforce its effectiveness to address the challenges of a changing industry. This 

Issue Group will explore the issues and identify possible solutions for each work 

stream: Smart Metering, PAF procedures, data provision and Performance 

Assurance Techniques. 

 

History: 

The first work stream was Smart Metering, with two meetings held on 25 April 2017 and 24 May 

2017 respectively. The interim Issue Report for Smart Metering was presented to the PAB in June 

2017, and tabled at the BSC Panel in July 2017. ELEXON took a paper to the November 2017 PAB 

meeting that provided recommendations on mitigating the key smart risk areas identified. A high 

risk area was identified in relation to the Supplier-Agent interface and as a result CP1500 ‘Amend 

the BSCP537 Appendices to add a requirement for Suppliers and MOAs to demonstrate the ability 

to send and receive Smart Meter Configuration details’ was raised, seeking to include the D0367 

data flow in the Qualification process. 

The second work stream is on PAF procedures. This work stream will focus on a new design for 

the PAF, covering what is currently the Risk Evaluation Methodology (REM), Risk Evaluation 

Register (RER), Risk Operating Plan (ROP) and the reporting.  

The first Workgroup on PAF procedures was held on 17 January 2018. In the meeting, ELEXON 

presented a proposed design to the group for review and comment. The second meeting was held 

on 10 April 2018 to align with work we are doing for the Performance Assurance Framework 

review. Additionally, ELEXON presented a related draft Modification Proposal (’Amendments to 

Section Z to better facilitate the production of the Risk Evaluation Methodology, Risk Evaluation 

Register and Risk Operating Plan’) and associated draft redlined Legal text to the Workgroup in 

order to gain their endorsement toward its principles.  

The third meeting for this work stream was held on 12 June 2018 where the Workgroup discussed 

a newly drafted version of the RER. At this meeting, as the Workgroup consisted of SVA experts 

only, they could not provide feedback on the CVA risks listed within the RER. Therefore, a 

https://www.elexon.co.uk/smg-issue/issue-69/
https://www.elexon.co.uk/mod-proposal/p207-introduction-of-a-new-governance-regime-to-allow-a-risk-based-performance-assurance-framework-paf-to-be-utilised-and-reinforce-the-effectiveness-of-the-current-paf/
https://www.elexon.co.uk/mod-proposal/p207-introduction-of-a-new-governance-regime-to-allow-a-risk-based-performance-assurance-framework-paf-to-be-utilised-and-reinforce-the-effectiveness-of-the-current-paf/
https://www.elexon.co.uk/change-proposal/cp1500/
https://www.elexon.co.uk/change-proposal/cp1500/
https://www.elexon.co.uk/change-proposal/cp1500/
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dedicated session for CVA experts to provide feedback on the RER was held on 25 July 2018. The 

fourth and final meeting for the PAF Procedures Work Stream will be held on 15 August 2018. At 

this meeting the ELEXON will present the final design of the PAF along with its component parts. 

Modification P368 ’Amendments to Section Z to better facilitate the production of the Risk 

Evaluation Methodology, Risk Evaluation Register and Risk Operating Plan’ was approved by the 

BSC Panel at its meeting on 12 July 2018 and will be implemented in the November 2018 BSC 

Release. This Modification arose from work completed by the Issue 69 group relating to PAF 

procedures. 

 

On the 25 July, a dedicated session was held for CVA experts to provide feedback on the newly 

drafted risk register. Attendees were invited to attend the forthcoming data provision work 

stream. 

 

 

Issue 70: Settlement of Secondary BM Units using metering at the asset 

Date Raised:  15 June 2018 Proposer: Flexitricity 

Latest 

Update: 

ELEXON are finalising the report and it is going out to the Issue Group members 

for review and comment. Following this, the report will be presented at the next 

Panel meeting.  

 

Next Event: ELEXON will aim to present the Issue Report to the Panel at its meeting on 11 

October 2018. 

 

Issue Issue 70 aims to look into whether data from Operational Metering can be used 

for Settlement purposes and if not, whether the customer will need to install 

additional metering at the asset for Settlement purposes. Further details can be 

found in the paper ‘Extending the P344 Solution to allow Settlement of Secondary 

BM Units using metering at the asset’. 

History: 

Flexitricity raised Issue 70 was raised on 15 June 2018 by Flexitricity. 

Due to the complementary nature of Issue 70 and 71, the Issue Groups were held on the same 

day for progression efficiency. 

The first Issue Group was held on 11 July 2018. The scope of the Issue was discussed and an 

Issue Report will be drafted; incorporating any Issue Group members’ comments, following 

review. It is ELEXON’s opinion that no further Issue Groups will be required. 

 

Issue 71: Introduction of a baselining methodology as an alternative to Physical 

Notifications 

Date Raised:  15 June 2018 Proposer: ELEXON 

https://www.elexon.co.uk/mod-proposal/p368-amendments-section-z-facilitate-production-paf-procedures/
https://www.elexon.co.uk/mod-proposal/p368-amendments-section-z-facilitate-production-paf-procedures/
https://www.elexon.co.uk/mod-proposal/p356/
https://www.elexon.co.uk/smg-issue/issue-71/
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Latest 

Update: 

ELEXON are finalising the report and it is going out to the Issue Group members 

for review and comment. Following this, the report will be presented at the next 

Panel meeting.  

 

Next Event: ELEXON will aim to present the Issue Report to the Panel at its meeting on 11 

October 2018. 

Issue: The requirement to provide a Physical Notification (ahead of Gate Closure) may 

be problematic for customers and independent aggregators, where the asset they 

control (and whose output they can forecast accurately) may share a network 

connection with other Demand or Generation whose output is outside of their 

control. In this situation, the expertise for new market entrants lies in calculating 

the cumulative change for the customer’s sites but not the cumulative change 

relative to total Demand for those customer sites. 

Issue 71 seeks to examine the possibility of a PN for a site being created via an 

alternative baselining methodology. 

 

History: 

ELEXON raised Issue 71 on 15 June 2018. 

Due to the complementary nature of Issue 70 and 71, the Issue Groups were held on the same 

day for progression efficiency. 

The first Issue Group was held on 11 July 2018. The scope of the Issue was discussed and an 

Issue Report will be drafted; incorporating any Issue Group members’ comments, following 

review. It is ELEXON’s opinion that no further Issue Group will be required. 
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PROGRESS OF MODIFICATIONS – The below provides a summary of all open modifications. Full details can be found in the Change Register 

Key Initial Written 

Assessment: 

Assessment Procedure:  

AR: Assessment Report 

APC: Assessment 

Procedure Consultation 

Report Phase: 

RC: Report Phase 

Consultation 

DMR: Draft 

Modification Report 

FMR: Final 

Modification Report 

WA: With Authority 

Awaiting Decision 

AI: Awaiting 

Implementation 

I: Implementation 

  

Mod Title Proposer Date 

Raised 

Urgent   Sep Oct Nov Dec Jan Feb 

P297 

Receipt and Publication of 

New and Revised Dynamic 

Data items 

 

National 

Grid 

 

24 Jul 13 

 
No       

P332 
Revisions to the Supplier 

Hub Principle 

Smartest 

Energy 
28 Jan 16 No 

 

   AR 
DMR 
FMR 

 

P344 

Project TERRE 

implementation into GB 

market arrangements 

National 

Grid 

01 Jun 

16 
No 

 

   
   

P354 

Use of ABSVD for non-BM 

Balancing Services at the 

metered (MPAN) level 

ENGIE 11 Jan 17 No 

 

      

P355 
Introduction of a BM Lite 

Balancing Mechanism 
PeakGen 

21 Jun 
17 

No 

 

Withdrawn – pending formal closure 1200 Fri 7 Sep 18 

https://www.elexon.co.uk/change/change-register/
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PROGRESS OF MODIFICATIONS – The below provides a summary of all open modifications. Full details can be found in the Change Register 

  
Mod Title Proposer Date 

Raised 
Urgent   Sep Oct Nov Dec Jan Feb 

P356 
Aligning the BSC with Grid 

Code Modification GC0099  

National 

Grid 
03 Jul 17 No 

 

      

P359 
Mechanised process for 

GCDC declarations 
SSE 

06 Sep 

17 
No 

 

      

P361 

Revised treatment of BSC 

charges for Lead Parties of 

Interconnector BM Units 

Nord Pool 

Spot AS 

31 Oct 

17 
No 

 

      

P362 

Introducing BSC 

arrangements to facilitate 

an electricity market 

sandbox 

BSC Panel 
09 Nov 

17 
No 

 

5 WDs 
after 

approval 
     

P363 
Simplifying the registration 
of new configurations of 

BM Units’ 

Green Frog 
Power 

07 Dec 
17 

No 

 

DMR 
FMR 

     

P364 
Clarifying requirements for 
registering and maintaining 

BM Units 

Green Frog 

Power 

07 Dec 

17 
No 

 

DMR 

FMR 
     

https://www.elexon.co.uk/change/change-register/
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PROGRESS OF MODIFICATIONS – The below provides a summary of all open modifications. Full details can be found in the Change Register 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Mod Title Proposer Date 

Raised 

Urgent   Sep Oct Nov Dec Jan Feb 

P366 

Changes to Supplier 

Charges on ‘hard-to-read’ 

NHH sites 

Orsted 
26 Apr 

18 
No 

 

APC  AR 
DMR 
FMR 

  

P367 

Removal of obsolete 

Supplemental Balancing 

Reserve (SBR) and 

Demand Side Balancing 

Reserve (DSBR) 

arrangements 

BSC Panel 
10 May 

18 
No 

 

      

P368 

Amendments to Section Z 

to better facilitate the 

production of the Risk 

Evaluation Methodology, 

Risk Evaluation Register 

and Risk Operating Plan 

BSC Panel 
14 June 

2018 
No 

 

      

P369 
 National Grid Legal 

Separation changes to BSC 

National 

Grid 

05 July 

2018 
No 

 

      

P370 

Allow the Panel to 

designate non-BSC Parties 

to raise Modifications 

BSC Panel 
12 July 

2018 
No 

 

APC  AR 
DMR 
FMR 

5 WDs 
after 

approval 
 

https://www.elexon.co.uk/change/change-register/


 

22 
 

PROGRESS OF CHANGE PROPOSALS – The below provides a summary of all open modifications. Full details can be found in the Change Register 

Key Assessment Procedure: 

PP: Progression Paper 

CPC: Change Proposal 

Circular Consultation 

Committee Decision: 

AR: Assessment Report 

FR: Final CP Report 

AI: Awaiting 

Implementation 

I: Implementation 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CP Title Proposer Date 
Raised 

 Sep Oct Nov Dec Jan Feb 

CP1495 

Introduction of a rejection response 

dataflow for a D0170 request from 

the Meter Operator Agent to the 

Licenced Distribution System 

Operator where a D0215 response is 

required. 

ELEXON 
03 Oct 

17 

 

      

CP1496 

Introduction of two data flows for the 

Commissioning process for Half 

Hourly (HH) Supplier Volume 

Allocation (SVA) Current Transformer 

(CT) operated Metering Systems 

ELEXON 
16 Oct 

17 

 

      

CP1497 

Introduction of data flows for Half 

Hourly Meter Operator Agents to pass 

on Commissioning information when 

there is a Change of Agent 

ELEXON 
16 Oct 

17 

 

      

CP1503 

Changes to European Transparency 

Regulation data to align with latest 

ENTSO-e Manual of Procedures 

National 

Grid 

12 Feb 

18 

 

      

https://www.elexon.co.uk/change/change-register/
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PROGRESS OF CHANGE PROPOSALS – The below provides a summary of all open modifications. Full details can be found in the Change Register 

 

CP Title Proposer Date 

Raised 

 Sep Oct Nov Dec Jan Feb 

CP1504 

Amend BSCP201’s references to 

dual/single pricing following 

implementation of P305 

ELEXON 
02 Mar 

18 

 

      

CP1505 

Allowing “off-site” Commissioning of 

current transformers preinstalled in 

cut outs or switchgear at manufacture 

for use in low voltage (LV) 

installations 

GTC (ETCL 

& IPNL) 

12 Mar 

18 

 

AR      

CP1506 New Interconnector fuel type 
National 

Grid 

03 May 

18 

 

      

CP1507 

Updates to BSCP520 to align with 

working practices and UMSUG 

recommendations 

ELEXON 
15 May 

18 

 

      

https://www.elexon.co.uk/change/change-register/
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ON THE HORIZON  

 

 

 

Panel Decisions 

CP1505: CP Assessment Report will be presented to the Panel at its meeting on 13 September 2018. 

 

Authority Decisions 

P361: Final Modification Report was issued to the Authority for decision on 16 July 2018. As of yet, no 

decision has yet been received. 

P369: Final Modification Report was issued to the Authority for decision on 20 August 2018. As of yet, no 

decision has yet been received. 

 

Industry Consultations 

There are no Industry Consultations for this month’s Change Report. 

 

 

This section provides details on upcoming Panel decisions, Consultations and Impact 

Assessments. 

https://www.elexon.co.uk/change-proposal/cp1505/
https://www.elexon.co.uk/mod-proposal/p361/
https://www.elexon.co.uk/mod-proposal/p369/
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BSC SYSTEMS ROADMAP – SCOPE & DELIVERY UPDATES 

Change 

Number
Title of Change

BSC Central 

Systems/Document 

only impacts

Ofgem/BSC 

Panel/Panel 

Committee Approval 

Status

P354
Use of ABSVD for non-BM Balancing Services 

at the metered (MPAN) level
System Confirmed

Standalone Releases - 1 April 2020 effective, release Feb 20

Change 

Number
Title of Change

BSC Central 

Systems/Document 

only impacts

Ofgem/BSC 

Panel/Panel 

Committee 

Approval Status

P297
Receipt and Publication of New and 

Revised Dynamic Data items
System Confirmed

P356

Aligning the BSC with Grid Code 

Modification GC0099 'Establishing a 

common approach to interconnector 

scheduling consistent with the single 

intraday market coupling processes set 

out within Regulation (EU) 2015/1222 

(CACM)'

Document Confirmed

P368

Amendments to Section Z to better 

facilitate the production of the Risk 

Evaluation Methodology, Risk Evaluation 

Register and Risk Operating Plan

Document Confirmed

CP1495

Introduction of a rejection response 

dataflow for a D0170 ‘Request for Meter 

System Related Details’ request from the 

Meter Operator Agent to the Licenced 

Distribution System Operator where a 

Document Confirmed

CP1496

Introduction of two data flows for the 

Commissioning process (implemented 

with P283) for Half Hourly (HH) Supplier 

Volume Allocation (SVA) Current 

Transformer (CT) operated Metering 

Document Confirmed

CP1497

Introduction of data flows for Half Hourly 

Meter Operator Agents to (HHMOA) pass 

on Commissioning information when 

there is a Change of Agent (CoA)

Document Confirmed

CP1503

Changes to European Transparency 

Regulation data to align with latest 

ENTSO-e Manual of Procedures

System Confirmed

CP1504 Amend BSCP201’s references to dual/single pricing following implementation of P305Document Confirmed

CP1505

Allowing “off-site” Commissioning of 

current transformers preinstalled in cut 

outs or switchgear at manufacture for 

use in low voltage (LV) installations 

Document Pending

CP1506 New Interconnector fuel type System Confirmed

CP1507

Updates to BSCP520 to align with 

working practices and UMSUG 

recommendations

Document Confirmed

November 2018 BSC Release - 1 November 2018

The tables below summarise the scope of each BSC Systems Release. Further information can be found on 

the Releases page of our website.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

https://www.elexon.co.uk/change/releases/
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BSC SYSTEMS ROADMAP – SCOPE & DELIVERY UPDATES 

 

 

 

 

Change 

Number
Title of Change

BSC Central 

Systems/Document 

only impacts

Ofgem/BSC 

Panel/Panel 

Committee Approval 

Status

P344
Project TERRE implementation into GB 

market arrangements
System Confirmed

P359 Mechanised process for GC/DC declarations System Confirmed

P361
Revised treatment of BSC charges for Lead 

Parties of Interconnector BM Units 
System Pending

February 2019 BSC Release - 28 February 2019

June 2019 BSC Release - 27 June 2019

Change 

Number
Title of Change

BSC Central 

Systems/Document 

only impacts

Ofgem/BSC 

Panel/Panel 

Committee Approval 

Status

P363
Simplifying the registration of new 

configurations of BM Units’
Document Pending

P364
Clarifying requirements for registering and 

maintaining BM Units
Document Pending

P367

Removal of Supplemental Balancing Reserve 

(SBR) and Demand Side Balancing Reserve 

(DSBR) cost recovery arrangements

Document Confirmed

` Ad-hoc Releases

Change 

Number
Title of Change

BSC Central 

Systems/Document 

only impacts

Ofgem/BSC 

Panel/Panel 

Committee Approval 

Status

Implementation 

date

P362
Introducing BSC arrangements to facilitate 

an electricity market sandbox
Document Confirmed 5WDs after approval

P354
Use of ABSVD for non-BM Balancing Services 

at the metered (MPAN) level
System Confirmed

 1 April 2020 

effective, 

Release Feb 20
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BSC SYSTEMS ROADMAP – SCOPE & DELIVERY UPDATES 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Change 

Number
Title of Change

BSC Central 

Systems/Document 

only impacts

Ofgem/BSC 

Panel/Panel 

Committee Approval 

Status

Target 

Implementation 

Date

P332 Revisions to the Supplier Hub Principle System Pending

P355
Introduction of a BM Lite Balancing 

Mechanism
System Pending

P366
Changes to Supplier Charges on ‘hard-to-

read’ NHH sites
System Pending 27 Jun 20

TBC Release Date



 

28 
 

Modification Trend Charts 
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Modification Trend Charts 
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