

# BSC Release Plan



Change Proposals and Modification Proposals in **BLACK** text represents SVA changes, **RED** text represents CVA changes and **BLUE** text represents changes which impact both the SVA and CVA arrangements.

Release	Pending CPs & Modifications	Approved CPs & Modifications	Updates
<b>Feb 2012 Scope</b> (Imp. date 23 Feb 12)		<b>P266 Pro✓, P268 Alt✓, P269 Pro✓, P273 Pro✓</b> <b>CP1347, CP1349, CP1350, CP1352, CP1353, CP1354, CP1355</b>	P266 introduces an improved process for allocating Reactive Power appropriately. P268 removes the ability for Exempt Export BM Units to elect a "null" P/C flag. P269 amends the rules around the use of the Production / Consumption (P/C) Flag. P273 amends the calculation of the SVA (Consumption) Funding Share to address a defect. CP1347 introduces an enduring solution to replace the interim solution introduced for P246 to give LDSOs Aggregated Metering Data for Embedded Networks across the Data Transfer Network.
<b>June 2012 Scope</b> (Imp. date 28 June 12)	<b>CP1351, CP1360, CP1361, CP1362, CP1363, CP1364, CP1365, CP1366</b>	<b>Changes to BMRS Zones</b> <b>CP1356, CP1357</b>	The Panel agreed on 11 August 2011 that the number of BMRS Zones be changed from 5 to 17 as part of the June 2012 Release. These changes will be implemented on 28 June 2012.
<b>Standalone Releases</b>		<b>P279 Pro✓</b> <b>CP1358, CP1359</b>	The two CPs have been raised with an initial recommended Implementation Date of 1 April 2012. P279 is a Self-Governance Modification with an Implementation Date of 10 January 2012, pending the Self-Governance appeals window.

Key:

**Pro✓/Pro\*** - Indicates that the Panel's recommendation to the Authority was to Approve/Reject the Proposed Modification

**Alt✓/Alt\*** - Indicates that the Panel's recommendation to the Authority was to Approve/Reject the Alternative Modification

Effective Date: 12/12/2011