



MDD Circular

To	Market Participants
No.	Market Domain Data Circular 0440
Purpose	For Information
From	MDD Co-ordinator
Date	24 November 2010

MDD Release Schedule 2011

The table below details the anticipated MDD Release Schedule for 2011.

Following the implementation of [CP1271 "Align Market Domain Data Approval Timetable to SVG Meetings"](#), the MDD Release Schedule has a separate 'Fast Track' deadline for New Entrants (Suppliers, LDSOs and Party Agents) to facilitate the inclusion of these new Market Participants into MDD in a timely manner. All other changes must be received by the General Changes deadline.

All MDD changes will be presented to the Supplier Volume Allocation Group (SVG) for their approval. This is to ensure all changes receive adequate consideration prior to being approved.

It should be noted that the Change Request Deadline dates are the last dates that Change Requests can be considered for a particular Version of MDD. All Change Requests received after these dates will be incorporated into the following MDD Release. It is not expected that the dates on this schedule will be altered; however, this cannot be guaranteed.

MDD Version	Change Request Deadline		Publish Date	Go-Live Date
	General Changes	New Entrants		
175	05/01/2011	19/01/2011	09/02/2011	16/02/2011
176	02/02/2011	16/02/2011	09/03/2011	16/03/2011
177	09/03/2011	23/03/2011	13/04/2011	20/04/2011
178	06/04/2011	20/04/2011	11/05/2011	18/05/2011
179	04/05/2011	18/05/2011	08/06/2011	15/06/2011
180	08/06/2011	22/06/2011	13/07/2011	20/07/2011
181	06/07/2011	20/07/2011	10/08/2011	17/08/2011
182	03/08/2011	17/08/2011	07/09/2011	14/09/2011
183	07/09/2011	21/09/2011	12/10/2011	19/10/2011
184	05/10/2011	19/10/2011	09/11/2011	16/11/2011
185	02/11/2011	16/11/2011	07/12/2011	14/12/2011
186	30/11/2011	14/12/2011	11/01/2012	18/01/2012

If you have any queries or require further clarification, please do not hesitate to contact me.

Regards,
David Kemp

ELEXON, BSC Operations
0207 380 4303