

# AGENDA

**MEETING NAME** Design Working Group (DWG)

**Meeting number** 17

**Date and time** 1 May 2019, 10:00-16:00

**Venue** ELEXON Ltd, 4<sup>th</sup> Floor, 350 Euston Road, London NW1 3AW

**Classification** Public

Agenda item	Paper no.	Lead
<b>1. Introduction, apologies and meeting objectives</b>	Verbal / Gantt chart	Kathryn Coffin
<b>2. SCR update</b>	Verbal	Ofgem
<b>3. Review outputs of transition work streams:</b> <ul style="list-style-type: none"><li>Advanced Segment</li><li>Smart &amp; Non-Smart Segment</li><li>Unmetered Segment</li></ul>	<i>Materials to follow by 26/04/19</i>	Matt McKeon Mark De Souza-Wilson Kevin Spencer
<b>4. Agree overall transition critical path</b>	<i>Materials to follow by 26/04/19</i>	Kevin Spencer
<b>5. Update from PAB on MHHS/PAF interactions</b>	<a href="#">PAB paper 219/05</a> / Verbal	Kevin Spencer
<b>6. Agree Settlement timetable transition approach</b>	Slides to be provided at meeting	Matt McKeon
<b>7. Agree initial content of transition RAID log</b>	Verbal	Kathryn Coffin
<b>8. Actions</b>	Actions log	Kathryn Coffin
<b>9. Summary and next steps</b>	Verbal	Kathryn Coffin

## Next meeting

**22 May 2019**