

Change Proposal Impact Assessment Timeline			
Submission Deadline (finalised CP)	CPC Consultation		
	Issued	Responses Due	Responses Published
08 Oct 18	05 Nov 18	30 Nov 18	07 Dec 18
05 Nov 18	03 Dec 18	28 Dec 18	04 Jan 19
03 Dec 18	07 Jan 19	01 Feb 19	08 Feb 19
14 Jan 19	11 Feb 19	08 Mar 19	15 Mar 19
11 Feb 19	11 Mar 19	05 Apr 19	12 Apr 19
11 Mar 19	08 Apr 19	03 May 19	10 May 19
15 Apr 19	13 May 19	07 Jun 19	14 Jun 19
13 May 19	10 Jun 19	05 Jul 19	12 Jul 19
10 Jun 19	08 Jul 19	02 Aug 19	09 Aug 19
15 Jul 19	12 Aug 19	06 Sep 19	13 Sep 19
12 Aug 19	09 Sep 19	04 Oct 19	11 Oct 19
16 Sep 19	14 Oct 19	08 Nov 19	15 Nov 19
14 Oct 19	11 Nov 19	06 Dec 19	13 Dec 19
Final dates for June 2019 Release			Please note: The data is of a varying size and scope depending on what is submitted by these groups. Please note that specific ISG/SV responses are not included in this timeline.
Final dates for November 2019 Release			
Final dates for February 2020 Release			

timetable 2018-2019		
Committee Decision		
Paper Day	Meeting Date	Decisions Published
ISG: 10 Dec 18 SVG: 17 Dec 18	ISG: 18 Dec 18 SVG: 08 Jan 19	09 Jan 19
ISG: 14 Jan 19 SVG: 28 Jan 19	ISG: 22 Jan 19 SVG: 05 Feb 19	12 Feb 19
ISG: 11 Feb 19 SVG: 25 Feb 19	ISG: 19 Feb 19 SVG: 05 Mar 19	12 Mar 19
ISG: 11 Mar 19 SVG: 25 Mar 19	ISG: 19 Mar 19 SVG: 02 Apr 19	09 Apr 19
ISG: 15 Apr 19 SVG: 29 Apr 19	ISG: 23 Apr 19 SVG: 07 May 19	14 May 19
ISG: 13 May 19 SVG: 28 May 19	ISG: 21 May 19 SVG: 04 Jun 19	11 Jun 19
ISG: 10 Jun 19 SVG: 24 Jun 19	ISG: 18 Jun 19 SVG: 02 Jul 19	09 Jul 19
ISG: 15 Jul 19 SVG: 29 Jul 19	ISG: 23 Jul 19 SVG: 06 Aug 19	13 Aug 19
ISG: 12 Aug 19 SVG: 27 Aug 19	ISG: 20 Aug 19 SVG: 03 Sep 19	10 Sep 19
ISG: 09 Sep 19 SVG: 30 Aug 19	ISG: 17 Sep 19 SVG: 08 Oct 19	15 Oct 19
ISG: 14 Oct 19 SVG: 28 Oct 19	ISG: 22 Oct 19 SVG: 05 Nov 19	12 Nov 19
ISG: 11 Nov 19 SVG: 25 Nov 19	ISG: 19 Nov 19 SVG: 03 Dec 19	10 Dec 19
ISG: 09 Dec 19 SVG: 16 Dec 19	ISG: 17 Dec 19 SVG: 07 Jan 20	14 Jan 20
<p>ites indicated should be taken as guidance as, due to the  ope of CPs, ELEXON cannot guarantee that changes  dates will be included in that specific batch or presented to  G meeting.</p>		