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Phase 

Implementation 

Draft Report 

 

P436 ‘Consequential BSC 

changes for Switching SCR 
(REC 3.0)’ 

 

 
Ofgem’s Switching Significant Code Review (SCR) will introduce the new 

Central Switching Service (CSS) and version 3.0 of the Retail Energy 

Code (REC 3.0). P436 progresses the consequential BSC changes needed 

to align with REC 3.0. These set out the new relationship between 

Supplier registrations in the REC’s CSS and the Supplier Meter 

Registration Service (SMRS) provided by Supplier Meter Registration 

Agents (SMRAs) under the BSC. They also include ownership transfer of 

pre-existing SMRS provisions and data flows from the Master Registration 

Agreement (MRA) to the BSC, bringing all SMRS obligations under BSC 

governance where previously they were split across the two Codes. 

 

 

 

This is an Authority Led SCR Modification. It has not followed 
the standard Modification Procedures but the timetable set by 
the Authority in accordance with BSC Section F5.3A. 

 

 

 

The BSC Panel initially recommends approval of P436. 
 

 

 

The BSC Panel does believe that P436 impacts the European 
Electricity Balancing Guideline (EBGL) Article 18 Terms and 
Conditions held within the BSC. 

 

 This Modification is expected to impact: 

 Licensed Distribution System Operators (LDSOs) in their capacity 
as SMRAs 

 Suppliers 

 Supplier Agents (Data Collectors, Data Aggregators and SVA Meter 
Operator Agents) 

 BSCCo (Elexon) 
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About This Document 

 
Not sure where to start? We suggest reading the following sections: 

 Have 5 mins? Read section 1 

 Have 15 mins? Read sections 1, 8 and 9 

 Have 30 mins? Read all sections 

 Have longer? Read all sections and the annexes and attachments 

 

This is the P436 Draft Authority Led SCR Modification Report, which Elexon will present to 

the Panel at its meeting on 14 April 2022. The Panel will consider the responses received 

to the Authority Led SCR Consultation on the Panel’s initial views. The Panel will then 

make its final recommendations, which Elexon will submit to the Authority in the Final 

Authority Led SCR Modification Report. 

P436 is an Authority Led SCR Modification Proposal and so has not followed the standard 

Modification Procedures. Instead it has followed the timetable set by the Authority and the 

Authority Led SCR Modification Proposal procedure detailed in BSC Section F5.3A.1  

There are five parts to this document:  

 This is the main document. It provides details of the solution, impacts, costs, 

benefits/drawbacks and implementation approach.  

 Attachment A contains the Authority Led SCR Modification Proposal form. 

 Attachment B contains the letter sent by the Authority to the Panel outlining its 

approach to this Modification. 

 Attachment C contains the draft redlined changes to the BSC and its subsidiary 

documents for P436. Minor updates have been made to one document (BSCP604) 

after the consultation. 

 Attachment D contains the full responses to the Authority Led SCR Modification 

Consultation.  

                                                
1 https://www.elexon.co.uk/bsc-and-codes/balancing-settlement-code/  

 

Contact 

Chris Arnold 

 

020 7380 4221 

 
BSC.change@elexon.co.uk 

 

Chris.arnold@elexon.co.uk  
 

 
 
 

https://www.elexon.co.uk/bsc-and-codes/balancing-settlement-code/
https://www.elexon.co.uk/bsc-and-codes/balancing-settlement-code/
mailto:BSC.change@elexon.co.uk
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1 Summary 

Why Change?  

Ofgem’s Switching Significant Code Review (SCR) is part of Ofgem’s Switching 

Programme.2 It will introduce a harmonised dual-fuel Central Switching Service (CSS) 

supported by version 3.0 of the Retail Energy Code (REC 3.0).3 

Consequential changes to the BSC and its Code Subsidiary Documents (CSDs) are needed 

to implement the End-to-End Business Process Design developed by the Switching 

Programme and specifically to align the BSC with REC 3.0. 

Ofgem is directing these changes through P436 as an Authority Led SCR Modification 

Proposal. 

 

Solution 

P436 will amend the BSC and CSDs to: 

 Set out the new relationship between the REC’s CSS and the Supplier Meter 

Registration Service (SMRS) provided by Licensed Distribution System Operators 

(LDSOs) under the BSC in their capacity as Supplier Meter Registration Agents 

(SMRAs). 

 Transfer ownership of pre-existing SMRS provisions and data flows from the 

Master Registration Agreement (MRA) to the BSC, bringing all SMRS obligations 

under BSC governance where previously they were split/duplicated across the BSC 

and MRA. 

REC 3.0 also requires Elexon to provide the REC Code Manager with ongoing updates to 

electricity Market Participant Role information, for use in CSS. We are progressing changes 

to our Kinnect Customer Solution system to automate provision of this data. 

 

Impacts & Costs 

Costs Estimates  

Organisation Implementation 

(£k) 
On-going (£k) Impacts 

Elexon £247k - £272k £5k - £7k per 

year 

Changes to BSC documentation and 

processes, and to Elexon’s Kinnect 

Customer Solution system. 

Industry Anticipated to be 

minor 

Anticipated to 

be minor 

The BSC changes do not impose any 

obligations over and above those 

already mandated by Ofgem’s SCR. 

Total £247k - £272k £5k - £7k  

                                                
2 https://www.ofgem.gov.uk/energy-policy-and-regulation/policy-and-regulatory-programmes/switching-

programme  

3 https://recportal.co.uk/rec-v3-baselined-documents  

 

What is an Authority 

Led SCR Modification 

Proposal? 

An Authority Led SCR 
Modification Proposal is 

one of three routes 

available to the Authority 
for giving effect to a SCR. 

The Authority can direct 

NGESO to raise a 
Modification Proposal, it 

can raise a Modification 

Proposal itself or it can 
follow a process that is 

substantially non-BSC to 

direct changes to the BSC, 
as is the case with P436. 

 
 

https://www.ofgem.gov.uk/energy-policy-and-regulation/policy-and-regulatory-programmes/switching-programme
https://www.ofgem.gov.uk/energy-policy-and-regulation/policy-and-regulatory-programmes/switching-programme
https://recportal.co.uk/rec-v3-baselined-documents
https://www.ofgem.gov.uk/energy-policy-and-regulation/policy-and-regulatory-programmes/switching-programme
https://www.ofgem.gov.uk/energy-policy-and-regulation/policy-and-regulatory-programmes/switching-programme
https://recportal.co.uk/rec-v3-baselined-documents
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Implementation  

The Implementation Date for P436 is the date on which version 3.0 of the REC comes into 

effect. 

REC 3.0 will become effective on the CSS go-live date, which is still to be decided under 

Ofgem’s SCR. Ofgem currently anticipates the CSS go-live date to be 18 July 2022, but it 

will designate the exact date nearer the time. Implementation of P436 is therefore likely to 

take place outside of a standard BSC Release. 

 

Recommendation 

The Panel initially unanimously agrees that P436 will better facilitate the achievement of 

both:  

 Applicable BSC Objective (c) ‘Promoting effective competition in the generation 

and supply of electricity and (so far as consistent therewith) promoting such 

competition in the sale and purchase of electricity’; and  

 Applicable BSC Objective (d) ‘Promoting efficiency in the implementation and 

administration of the balancing and settlement arrangements’.  

The Panel therefore initially recommends to Ofgem that P436 should be approved.  
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2 Why Change? 

What is the issue? 

REC 3.0 requires changes to the BSC and/or its CSDs to: 

 Reflect that CSS will become the definitive record of Supplier registrations and 

registration deactivations. The SMRS which LDSOs provide (as SMRAs) under the 

BSC will sync with CSS via the REC’s new Electricity Retail Data Service (ERDS). 

LDSOs will provide the ERDS in their new additional capacity as Electricity Retail 

Data Agents (ERDAs), with the REC setting out the ERDA/ERDs obligations. 

 Incorporate pre-existing SMRS provisions that were originally part of the MRA, are 

temporarily held in the REC’s MRA Transition Schedule4 and have been identified 

by Ofgem’s Switching Programme as requiring transfer to the BSC as part of REC 

3.0. This brings all SMRS provisions under BSC governance, when previously they 

were split/duplicated across the BSC and MRA. The transferred provisions relate to 

SMRS service levels, charges, liquidated damages and Retrospective Manual 

Amendments to SMRS data.5  

 Reference two SMRS data flows (the D0089 and D0204) that have transferred 

ownership from the MRA to the BSC, as well as to remove references to other 

SMRS flows (the D0055, D0057 and D0058) that are now obsolete under the new 

CSS arrangements.6 

The new REC 3.0 Switching Data Management Schedule7 also requires Elexon to provide 

the REC Code Manager with updates to electricity Market Participant Role information on 

an ongoing basis. The REC Code Manager will be responsible for putting this information 

into CSS. We are progressing changes to our Kinnect Customer Solution system to 

automate provision of this data. 

 

What is the Switching Programme and the REC? 

Ofgem’s Switching Programme comprises two Ofgem-led SCRs. 

Retail Code Consolidation (RCC) SCR 

This consolidated a number of gas and electricity Industry Codes, including the MRA, into 

a single dual-fuel Code: the REC. It also made consequential changes to various other 

Industry Codes including the BSC. 

                                                
4 https://recportal.co.uk/the-rec-public  

5 Historically, the BSC’s SMRS obligations and processes set out the registration requirements for Settlement, 

while the MRA provisions relating to the Metering Point Administration Service (MPAS, its equivalent term) 
covered more retail-facing aspects. The BSC has now inherited those MRA provisions. 

6 D0089 ‘Notification from MPAS of Changed Metering Point Details’, D0204 ‘Selective or Full Refresh of MPAS 

Details’, D0055 ‘Registration of Supplier to Specified Metering Point’, D0057 ‘Rejection of Registration’ and D0058 
‘Notification of Termination of Supply Registration’.  

7 https://recportal.co.uk/rec-v3-baselined-documents  

https://recportal.co.uk/the-rec-public
https://recportal.co.uk/rec-v3-baselined-documents
https://recportal.co.uk/the-rec-public
https://recportal.co.uk/rec-v3-baselined-documents
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Version 2.0 of the REC (REC 2.0) became operational on 1 September 2021, with the 

consequential Industry Code changes progressed and implemented in parallel under SCR 

governance. REC 2.0 closed down the MRA and introduced an MRA Transition Schedule to 

the REC, which temporarily holds various MRA provisions intended for transfer to other 

Codes under the Switching SCR (see below). REC 2.0 also transferred Supplier Volume 

Allocation (SVA) Metering arrangements from the BSC to the REC, and introduced a new 

cross-Code change process for retail Codes.8 

Elexon drafted the consequential BSC changes to deliver the RCC SCR’s intent, and Ofgem 

then directed these changes by raising and approving P4209 as an Authority Led SCR 

Modification Proposal. P420 was implemented in parallel with REC 2.0 on 1 September 

2021. 

 

Switching SCR 

This SCR will deliver the new CSS to enable faster and more reliable switching (Change of 

Supplier) for both gas and electricity. 

It also introduces Version 3.0 of the REC (REC 3.0) which sets out the supporting CSS 

governance, processes and data specifications. REC 3.0 requires consequential changes to 

the BSC and other Industry Codes (the DCUSA, SEC, UNC and IGT UNC10). The Switching 

SCR also requires the various pre-existing MRA provisions currently held in the REC’s MRA 

Transition Schedule to be transferred to other relevant Industry Codes on implementation 

of REC 3.0, at which point the MRA Transition Schedule will be removed from the REC. 

Although Ofgem decided in 2019 under the RCC SCR that the MRA’s SMRS provisions 

should be moved to the BSC,11 this decision is therefore only being implemented now as 

part of REC 3.0. 

 

Desired outcomes 

Ofgem’s desired outcomes from this Modification Proposal are that: 

 The BSC must align with REC 3.0 from the go-live date for CSS, which is also the 

REC 3.0 effective date and which is still to be designated by Ofgem.  

 The Implementation Date for this Modification Proposal must therefore be flexible 

and tied to the CSS go-live date / REC 3.0 effective date, as determined by 

Ofgem.  

You can find a copy of the Modification Proposal in Attachment A, with Ofgem’s 

accompanying letter to the BSC Panel in Attachment B. 

                                                
8 REC1.0 was designated in February 2019 and set out transitional arrangements to facilitate delivery of the 

Switching Programme. REC1.1 came into force in January 2021, and primarily covered REC governance and 
change control. 

9 P420 ‘Retail Code Consolidation Significant Code Review’ (https://www.elexon.co.uk/mod-proposal/p420/). 

10 Distribution Connection and Use of System Agreement, Smart Energy Code, Uniform Network Code and 

Independent Gas Transporters’ Uniform Network Code. 

11 See Ofgem’s ‘Proposed Way Forward for MPAS Provisions’ attachment to its RCC SCR Launch Statement in 

November 2019 (https://www.ofgem.gov.uk/publications/retail-code-consolidation-scr-launch-statement). 

https://www.elexon.co.uk/mod-proposal/p420/
https://www.elexon.co.uk/mod-proposal/p420/
https://www.ofgem.gov.uk/publications/retail-code-consolidation-scr-launch-statement
https://www.ofgem.gov.uk/publications/retail-code-consolidation-scr-launch-statement
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3 Solution 

Development of Proposed Solution – Issue 86 and RDUG 

In March 2020, as part of Issue 8612 and at Ofgem’s request, Elexon produced initial draft 

REC 3.0 redlining to the BSC and CSDs for Ofgem’s review. We marked up the REC 3.0 

changes against the BSC baseline in existence at that time, not against the REC 2.0 

changes for the RCC SCR (which were drafted in parallel and subsequently implemented 

through P420).  

Following implementation of REC 2.0 on 1 September 2021, we re-baselined our REC 3.0 

drafting over the P420 (and P42413) legal text. At the same time, we addressed: 

 Review comments provided by Ofgem on the original drafting; 

 Drafting questions that remained outstanding in 2020; and 

 The transfer of D0089 and D0204 ownership to the BSC. 

We shared this updated drafting with the Switching Programme’s Regulatory Design User 

Group (RDUG) in November 2021 and January 2022, which had no comments. 

Ofgem is now directing the progression and implementation of our REC 3.0 redlined 

changes through P436 as an Authority Led SCR Modification Proposal. This is the same 

process used to deliver the BSC’s REC 2.0 changes through P420. 

 

Benefits  

The consequential BSC changes included in P436 are required to support the successful 

delivery of Ofgem’s Switching SCR. Ofgem’s Full Business Case14 for the Switching 

Programme estimates the overall monetised benefit to consumers to be between £185m 

and £1,077m. See Sections 4 and 5 on the benefits to BSC Parties and consumers 

respectively. 

 

Summary of Solution and Legal Text 

The table on the following pages summarises the BSC and CSD impacts for REC 3.0. 

Attachment C includes all the redlined documents. Attachment C also includes Elexon’s 

matrix showing the final BSC document locations of the MRA provisions that Ofgem’s 

Switching Programme requires to be transferred to the BSC. 

Elexon has taken the following overall approach to the BSC legal drafting: 

                                                
12 Issue 86 ‘Review of processes potentially impacted by Ofgem’s Faster Switching Programme’ 

(https://www.elexon.co.uk/smg-issue/issue-86/). 

13 P424 ‘Re-insert correct definition of Settlement Error’ (https://www.elexon.co.uk/mod-proposal/p424/). P424 

retrospectively corrected an error in the P420 legal drafting. 

14 https://www.ofgem.gov.uk/publications/switching-programme-full-business-case  

https://www.elexon.co.uk/smg-issue/issue-86/
https://www.elexon.co.uk/mod-proposal/p424/
https://www.ofgem.gov.uk/publications/switching-programme-full-business-case
https://www.elexon.co.uk/smg-issue/issue-86/
https://www.elexon.co.uk/mod-proposal/p424/
https://www.ofgem.gov.uk/publications/switching-programme-full-business-case
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 Under REC 3.0, CSS will become the definitive record of Supplier registrations, 

with SMRS synchronising with CSS via the REC’s ERDA/ERDS. The Issue 86 

Group’s preference was that BSC documents should not include steps that are 

defined in the REC, to avoid the potential for future inconsistencies and to reduce 

the need for further consequential changes. In the step table drafting within the 

relevant BSC Procedures (BSCPs), the CSS registration or registration deactivation 

therefore appears as a trigger in the ‘when’ column. 

 Where the BSC or BSCPs refer to the act of registering, we have amended the text 

to refer to the REC, CSS and/or ERDA/ERDS as appropriate. But where an existing 

BSCP reference to registration means recording the registration status in SMRS, 

we have left these references intact in order to reduce the level of change 

required (since this language is pervasive through the BSC and BSCPs, including in 

BSCP titles). 

 Our redlining reflects that the Switching Programme requires the relevant SMRS 

provisions in the REC’s MRA Transition Schedule to be transferred to the BSC in a 

way that keeps them as equivalent as possible to the original MRA provisions. 

Once they are implemented in the BSC, BSC Parties can of course propose any 

changes to them through the normal BSC change process. We have made some 

minor changes to the transposed MRA requirements where needed to fit in with 

existing BSC obligations, terminology and conventions, or to reflect the existence 

of new REC terms and obligations. 

 The new REC 3.0 Switching Data Management Schedule will set out in detail what 

Market Participant Role data Elexon is required to provide to the REC Code 

Manager. We have therefore chosen not to replicate this detail in a BSCP but have 

included a high-level BSC obligation to provide data in accordance with the REC 

schedule.15 

 

BSC document Summary of redlining for REC 3.0 

BSC Section H ‘General’16 

Requires Elexon to provide the REC Code Manager with 

data and information under the REC’s Switching Data 

Management Schedule and REC performance assurance 

framework.17 

BSC Section J ‘Party Agents 

and Qualification Under the 

Code’ 

Reflects merger of MRA’s and BSC’s SMRS provisions 

(including explicit obligation on LDSOs to be responsible 

for SMRA services) and new relationship between SMRS 

and CSS. 

                                                
15 The data is already available publically via Elexon’s Qualified Persons Workbook 

(https://www.elexon.co.uk/about/elexon-key-contacts/bsc-signatories-qualified-persons/), but the system 
changes will automate provision of the data each time it is updated for a market entry/exit, trade sale or Supplier 
of Last Resort (SoLR) event. The accompanying BSC obligation is therefore included in the drafting so that Elexon 
is required to provide the data to the REC Code Manager, rather than to give permission for provision of any 
confidential data. 

16 Not included in Elexon’s original 2020 redlining, but subsequently identified as impacted. 

17 At the time of P420, the passing of performance assurance information between the BSC and REC was 

covered as part of the transition period for metering assurance. The drafting for this Modification Proposal 
ensures that there is an enduring requirement after the transition period ends. 

https://www.elexon.co.uk/bsc-and-codes/bsc-signatories-qualified-persons/
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BSC document Summary of redlining for REC 3.0 

BSC Section K 

‘Classification and 

Registration of Metering 

Systems and BM Units’ 

Reflects merger of MRA’s and BSC’s SMRS provisions 

(including transfer of MRA clauses relating to SMRS 

obligations, service levels, charges, billing and liquidated 

damages), and new relationship between SMRS and CSS. 

BSC Section S ‘Supplier 

Volume Allocation’ 

Reflects merger of MRA’s and BSC’s SMRS provisions 

(including explicit obligation on LDSOs to provide SMRS) 

and new relationship between SMRS and CSS. 

BSC Annex S-2 ‘Supplier 

Volume Allocation Rules’ 
Reflects new relationship between SMRS and CSS. 

BSC Section W ‘Trading 

Disputes’ 

Reflects that CSS is now the definitive source of Supplier 

registrations and that the Supplier identity held in SMRS 

can therefore only be the subject of a Trading Dispute in 

the (unlikely) event that it doesn’t match CSS. 

BSC Section X ‘Definitions 

and Interpretation’ 

Reflects that data in CSS takes precedence over that in 

SMRS. 

BSC Annex X-1 ‘General 

Glossary’ 

Updates to existing definitions and creation of new defined 

terms. 

BSCP68 ‘Transfer of 

Registration of Metering 

Systems Between CMRS 

and SMRS’ 

Reflects new relationship between SMRS and CSS, and 

removes references to obsolete data flows. 

BSCP501 ‘Supplier Meter 

Registration Service’ 

Reflects merger of MRA’s and BSC’s SMRS provisions 

(including transfer of MRA clauses relating to SMRS service 

levels, entry requirements, reporting and liquidated 

damages), the new relationship between SMRS and CSS, 

removal of obsolete data flows and transfer of ownership 

of certain SMRS flows to the BSC. The BSC Panel (or its 

Performance Assurance Board (PAB) under delegated 

authority) will have new powers, transferred from the 

MRA, to review certain aspects of SMRS service levels and 

liquidated damages. 

BSCP502 ‘Half Hourly Data 

Collection for SVA Metering 

Systems Registered in 

SMRS’ 

Reflects new relationship between SMRS and CSS. 

BSCP504 ‘Non Half Hourly 

Data Collection for SVA 

Metering Systems 

Registered in SMRS’ 

Reflects new relationship between SMRS and CSS, and 

removes references to obsolete data flows. 

BSCP513 ‘Bulk Change of 

NHH Supplier Agent’16 

Reflects merger of MRA’s and BSC’s SMRS provisions, 

transferring SMRS bulk change of agent (CoA) provisions 

from the MRA and its Agreed Procedure (MAP) 11 into 

BSCP513. As a result, the BSC has inherited more (pre-

existing) prescription about the SMRA-Supplier relationship 

in a bulk CoA. 
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BSC document Summary of redlining for REC 3.0 

BSCP520 ‘Unmetered 

Supplies Registered in 

SMRS’ 

Reflects new relationship between SMRS and CSS, and 

removes references to obsolete data flows. 

BSCP550 ‘Shared SVA 

Meter Arrangement of Half 

Hourly Import and Export 

Active Energy’ 

Reflects new relationship between SMRS and CSS, and 

removes references to obsolete data flows. 

BSCP604 ‘Error Resolution 

and Retrospective Manual 

Amendments’18 

New BSCP created from the MRA’s MAP04. Covers 

Retrospective Manual Amendments (RMAs) to certain 

SMRS data items owned by Suppliers and LDSOs. As this is 

a new BSCP, its text is not redlined. 

SVA Data Catalogue 

Volume 1: ‘Data Interfaces’ 
Removes obsolete data flows/items and reflects the 

transfer of ownership of certain data flows/items from the 

MRA to the BSC. 
SVA Data Catalogue 

Volume 2: ‘Data Items’16 

Self-Assessment Document 

(SAD): ‘Qualification 

Process for SVA Parties, 

SVA Party Agents and CVA 

MOAs’19 

Reflects merger of MRA’s and BSC’s SMRS provisions, new 

relationship between SMRS and CSS, removal of obsolete 

data flows, and changes to BSCP501 content. 

Of the impacted documents above, the most extensive changes are to BSC Section K and 

BSCP501 plus the introduction of the new BSCP604. However, the amount of redlining to 

BSCP501 makes the actual wording changes look more numerous than they are. This is 

because, in the process of transferring the relevant MRA SMRS provisions across, we have 

restructured/reordered text within the BSCP to make it easier to follow. 

Following consultation, we have made a minor amendment to BSCP604 and you can find 

more details in Section 8. All other documents remain unchanged from the versions issued 

for consultation. 

 

EBGL Impacts 

Within the redlining there are seven clauses, within two documents, that have an impact 

on the EBGL Article 18 Terms and Conditions within the BSC.  Due to this, the redlining 

was issued for a one-month industry consultation to meet the EBGL change process 

obligations. 

BSC Section Clauses Impacted 

Section H 4.2.3(f) 

Section K 2.4, 2.4.1, 2.4.3(b), 2.4.5, 2.4.6, 2.5.4(c)  

 

                                                
18 Numbered BSCP603 in Elexon’s 2020 redlining, but now renumbered as BSCP604. This is due to P375 

‘Settlement of Secondary BM Units using metering behind the site Boundary Point’ subsequently creating 
BSCP603 (https://www.elexon.co.uk/mod-proposal/p375/). 

19 Elexon’s original 2020 redlining included changes to BSCP537 Appendices 1 and 2, which have since been 

superseded on the BSC baseline by the Category 3 SAD. For completeness, Elexon has included the (re-
baselined) SAD changes as part of its updated drafting. 

https://www.elexon.co.uk/mod-proposal/p375/
https://www.elexon.co.uk/mod-proposal/p375/
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EBGL Objectives 

Impact of the Modification on the Relevant EBGL Objectives: 

Relevant Objective Identified impact 

(a) Fostering effective competition, non-discrimination and 

transparency in balancing markets; 

Neutral 

(b) enhancing efficiency of balancing as well as efficiency of 

European and national balancing markets; 

Neutral 

(c) integrating balancing markets and promoting the possibilities 

for exchanges of balancing services while contributing to 

operational security; 

Neutral 

(d) contributing to the efficient long-term operation and 

development of the electricity transmission system and electricity 

sector in the Union while facilitating the efficient and consistent 

functioning of day-ahead, intraday and balancing markets; 

Neutral 

(e) ensuring that the procurement of balancing services is fair, 

objective, transparent and market-based, avoids undue barriers 

to entry for new entrants, fosters the liquidity of balancing 

markets while preventing undue distortions within the internal 

market in electricity; 

Neutral 

(f) facilitating the participation of demand response including 

aggregation facilities and energy storage while ensuring they 

compete with other balancing services at a level playing field and, 

where necessary, act independently when serving a single 

demand facility; 

Neutral 

(g) facilitating the participation of renewable energy sources and 

support the achievement of the European Union target for the 

penetration of renewable generation. 

Neutral 

The EBGL changes identified are mainly: 

 Typographical corrections; 

 Adding relevant references to registration or registration deactivation in CSS 

(including, depending on the context, replacing existing references to 

registering/de-registering in SMRS); or 

 Removing references to the REC’s MRA Transition Schedule. 

We believe that these amendments have no material impact on the EBGL Article 18 Terms 

and Conditions. However, a one-month consultation was still required under the EBGL 

change process. 
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4 Applicable BSC Objectives 

Impact of the Modification on the Relevant Objectives: 

Relevant Objective Identified impact 

a) The efficient discharge by the Transmission Company of the 

obligations imposed upon it by the Transmission Licence 

Neutral 

(b) The efficient, economic and co-ordinated operation of the 

National Electricity Transmission System 

Neutral 

(c) Promoting effective competition in the generation and supply 

of electricity and (so far as consistent therewith) promoting such 

competition in the sale and purchase of electricity 

Positive 

(d) Promoting efficiency in the implementation of the balancing 

and settlement arrangements 

Positive 

(e) Compliance with the Electricity Regulation and any relevant 

legally binding decision of the European Commission and/or the 

Agency [for the Co-operation of Energy Regulators] 

Neutral 

(f) Implementing and administrating the arrangements for the 

operation of contracts for difference and arrangements that 

facilitate the operation of a capacity market pursuant to EMR 

legislation 

Neutral 

(g) Compliance with the Transmission Losses Principle Neutral 

 

The Panel initially unanimously agrees with Ofgem that P436 will better facilitate the 

achievement of Applicable BSC Objective (d) by ensuring that the BSC aligns with 

version 3.0 of the REC as of the go-live date for CSS/REC 3.0. Failure to ensure this would 

create risks for the successful delivery of Ofgem’s Switching Programme as well as adverse 

impacts for BSC Parties and Party Agents, who would be unable to use the BSC processes 

needed to support the new CSS arrangements. This in turn would create adverse effects 

for consumers. 

As the consequential BSC changes support the delivery of faster, more reliable switching, 

the Panel initially unanimously agrees with Ofgem that P436 also promotes effective 

supply competition and thereby better facilitates the achievement of Applicable BSC 

Objective (c). 

Ofgem and the Panel believe that P436 has a neutral impact on all other Applicable BSC 

Objectives. 
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5 Impacts & Costs 

Estimated central implementation costs of P436 

Implementation cost estimates 

Organisation Item Implementation (£k) Comment 

Elexon Systems £235k - £260k Changes to Kinnect Customer Solution 

system to automate provision (to the 

REC Code Manager) of incremental 

updates to Market Participant Role 

information following each market 

entry/exit, trade sale, SoLR etc. 

 Documents £12k Implementation of approved changes 

to the BSC and CSDs, plus updates to 

Guidance Notes, LWIs and 

Performance Assurance Framework 

(PAF) documentation. See impacts 

below. 

 Other £0 Effort associated with preparing to 

administer new BSC processes will 

form part of ‘business as usual’ 

resourcing. See impacts below. 

Industry Systems & 

processes 

Anticipated to be 

minor 

The BSC changes do not impose any 

obligations over and above those 

already mandated by Ofgem’s SCR. 

See impacts below. 

Total £247k - £272k  

 

Estimated on-going costs of P436  

On-going cost estimates 

Organisation On-going (£k) Comment 

Elexon £5k - £7k per year Hosting and maintaining an auditable record of 

all incremental updates to Market Participant 

Role information, plus a single snapshot of all 

the current data, and ensuring that these are 

always available to the REC Code Manager 

through a dedicated area of the Kinnect 

Customer Solution. Effort associated with 

administering new BSC processes will form part 

of ‘business as usual’ resourcing. See impacts 

below. 

Industry Anticipated to be minor The BSC changes do not impose any obligations 

over and above those already mandated by 

Ofgem’s SCR. See impacts below. 

Total £5k - £7k per year  
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P436 impacts 

Impact on BSC Parties and Party Agents 

Party/Party Agent Impact Estimated 

impact 

LDSOs (SMRAs) The BSC changes are consequential to the 

wider Switching Programme, which has 

already considered the impacts on industry 

participants as part of its Business Case. In 

addition, the provisions being transferred from 

the REC’s MRA Transition Schedule to the BSC 

already existed under the MRA.  

The impacts of the BSC changes on BSC 

Parties are therefore not expected to be 

significant, other than liaising with a different 

Code Manager on the previously MRA-

governed processes. 

L 

Suppliers 

Supplier Agents 

The Panel notes the comments of its Distribution System Operator Representative and 

Elexon that some LDSOs have raised concerns, at the Energy Networks Association’s 

Commercial Operations Group (COG), that the BSC has inherited SMRA obligations from 

the MRA but has no direct equivalent of the MRA’s Issue Resolution Expert Group (IREG).  

The Panel notes that this is outside the scope of the P436 consequential changes to 

consider. However Elexon has highlighted to the COG that the existing BSC change 

process already:  

 Contains flexibility to form Workgroups and Issue Groups for individual 

Modifications and Change Proposals (whether already-raised or potential ideas for 

ones) as well as on a standing basis; 

 Gives equal opportunity for all interested BSC Parties and non-Parties to record 

their views and impacts through industry consultation, as a result of which 

solutions can be amended; 

 Enables the Supplier Volume Allocation Group (SVG), under its Terms of 

Reference, to establish advisory subgroups if required.  

The Panel notes that Elexon is continuing discussions with LDSOs, through the COG, on 

how SMRAs can get involved in the BSC change process. 

Impact on the NETSO 

Impact Estimated cost 

No impact N/A 
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Impact on BSCCo 

Area of Elexon  Impact Estimated cost 

Digital Operations Managing implementation/testing of the 

Kinnect Customer Solution system changes to 

automate provision of Market Participant Role 

information. Arranging transfer (from REC to 

BSC) of the existing LDSO/Supplier contact list 

for use in the RMA process and maintaining 

this going forwards under the new BSCP604. 

LWI updates. 

M 

Customer Operations Implementation of approved changes to the 

BSC and CSDs. Reviewing and updating 

Settlement Risks, audit papers and other PAF 

documentation including liaising with PAB and 

REC as needed. Updating guidance and LWIs, 

and answering any participant queries on new 

BSC processes.  

L 

Future Markets and 

Engagement 

Supporting implementation of the Kinnect 

Customer Solution system change. Supporting 

participants and other areas of Elexon in 

understanding the new BSC provisions, 

including the processes inherited from the 

MRA. 

L 

The majority of the new BSC processes inherited from the MRA are carried out between 

Parties with minimal Code Manager involvement and some may be infrequently used. For 

example, payments relating to SMRS charges and liquidated damages are made between 

the relevant Parties and will not flow through Elexon. 

Impact on BSC Settlement Risks 

Elexon will need to review the following Settlement Risks, and make any necessary 

changes to the 2022/23 Risk Evaluation Register20 and Risk Operating Plan21, to reflect 

the new hierarchy/relationship and synchronisation of data between SMRS (risk 

governed under the BSC through the BSC PAB) and CSS/ERDS (risk governed under the 

REC through the REC PAB): 

Risk 1 - SVA Metering Point is registered incorrectly or not at all, such that metered data 

is not collected or aggregated.  

Risk 2 - SVA Metering System attributes held in the SMRS or by any party in the Supplier 

Hub are incorrect.  

Risk 14 - Agents are not appointed or de-appointed correctly, such that SMRS is not 

complete or up to date, members of the Supplier Hub do not hold the correct Market 

Participant ID of other Hub members or the appropriate agents are not appointed. 

 

                                                
20 https://www.elexon.co.uk/reference/performance-assurance/performance-assurance-processes/performance-

assurance-risk-evaluation-register/  

21 https://www.elexon.co.uk/reference/performance-assurance/performance-assurance-processes/  

https://www.elexon.co.uk/reference/performance-assurance/performance-assurance-processes/performance-assurance-risk-evaluation-register/
https://www.elexon.co.uk/reference/performance-assurance/performance-assurance-processes/
https://www.elexon.co.uk/reference/performance-assurance/performance-assurance-processes/performance-assurance-risk-evaluation-register/
https://www.elexon.co.uk/reference/performance-assurance/performance-assurance-processes/performance-assurance-risk-evaluation-register/
https://www.elexon.co.uk/reference/performance-assurance/performance-assurance-processes/
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Impact on BSC Systems and process 

BSC System/Process Impact 

Elexon Kinnect 

Customer Solution 

Changes are required to automate provision of Market 

Participant Role information to the REC Code Manager. See 

Section 6 for further details. 

 

Impact on BSC Agent/service provider contractual arrangements 

BSC Agent/service 

provider contract 
Impact 

No impact No impact 

 

Impact on Code 

Code Section Impact 

Section H 

Section J 
Section K 

Section S 
Annex S-2 

Section W 

Section X 
Annex X-1 

See summary of changes in section 3. All of these documents 

remain unchanged from the versions issued for consultation. 

 

Impact on EBGL Article 18 terms and conditions and objectives 

Within the redlining there are seven clauses, within two documents, that amend the 

EBGL provisions. However, we believe these amendments do not materially amend the 

EBGL Article 18 Terms and Conditions for the reasons given in Section 3. 
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Impact on Code Subsidiary Documents 

CSD Impact 

BSCP68 

BSCP501 

BSCP502 

BSCP504 

BSCP513 

BSCP520 

BSCP550 

BSCP604 (new) 

SVA Data Catalogue 

Volume 1 

SVA Data Catalogue 

Volume 2 

SAD 

See summary of changes in section 3. Following consultation, 

we have made a minor amendment to BSCP604 and you can 

find more details in Section 8. All other documents remain 

unchanged from the versions issued for consultation. 

 

Impact on Core Industry Documents and other documents 

Document Impact 

Ancillary Services 

Agreements 

No impact - The development of version 3.0 of the REC, as 

part of Ofgem’s Switching SCR, requires consequential 

changes to the BSC as detailed in this Modification Proposal. 

The BSC changes have no impact on the REC or any other 

Core Industry Documents.  

 

 

Connection and Use of 

System Code 

Data Transfer Services 

Agreement 

Distribution Code 

Distribution Connection 

and Use of System 

Agreement 

Grid Code 

Retail Energy Code 

Supplemental 

Agreements 

System Operator-

Transmission Owner 

Code 

Transmission Licence 

Use of Interconnector 

Agreement 
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Impact on a Significant Code Review (SCR) or other significant industry change projects 

P436 is an Authority Led SCR Modification Proposal directed under Ofgem’s Switching 

SCR. Ofgem confirmed on 10 February 2022 that, whilst the content is related to the 

Switching SCR, it does not require a SCR suitability assessment. Ofgem also confirmed 

that P436 is outside the scope of both its Electricity Settlement Reform SCR22 and its 

Access & Forward-Looking Charges SCR23. 

 

Impact of the Modification on the environment and consumer benefit areas: 

Consumer benefit area Identified impact 

1) Improved safety and reliability Neutral 

2) Lower bills than would otherwise be the case Positive 

3) Reduced environmental damage Neutral 

4) Improved quality of service Positive 

5) Benefits for society as a whole Neutral 

P436 supports Ofgem’s Switching Programme. The Programme’s overall objective is to 

improve consumers’ experience of switching, leading to greater engagement in the retail 

energy market, by designing and implementing a new switching process that is reliable, 

fast and cost-effective. This will build consumer confidence and facilitate competition, 

delivering better outcomes for consumers.  

Ofgem’s Full Business Case for the Switching Programme estimates the overall monetised 

benefit to consumers to be between £185m and £1,077m. Ofgem’s identified monetised 

benefits include the following factors relating to improved quality of service for consumers: 

 Direct benefits to consumers from faster switches and lower volumes of 

exceptions; and 

 Indirect benefits of higher switching volumes likely to result from easier and more 

reliable switching. 

Ofgem’s Full Business Case also identifies non-monetised benefits of: 

 Benefits to consumers of encouraging and enabling greater competition and 

innovation in the market (i.e. from competitive pressure leading to bills being 

lower than would otherwise have been the case); and 

 Benefits of having a single switching system designed with future change in mind 

and that is better able to adapt to innovation. 

As set out in the Full Business Case, Ofgem believes that the non-monetised benefits will 

outweigh the monetised ones. 

 

                                                
22 https://www.ofgem.gov.uk/energy-policy-and-regulation/policy-and-regulatory-programmes/electricity-

settlement-reform  

23 https://www.ofgem.gov.uk/energy-policy-and-regulation/policy-and-regulatory-programmes/network-

charging-and-access-reform  

 

What are the 

consumer benefit 

areas? 

1) Will this change mean 
that the energy system 

can operate more safely 

and reliably now and in 
the future in a way that 

benefits end consumers? 

2) Will this change lower 

consumers’ bills by 
controlling, reducing, and 

optimising spend, for 

example on balancing and 
operating the system? 

3) Will this proposal 

support: 

i) new providers and 

technologies? 

ii) a move to hydrogen or 
lower greenhouse gases? 

iii) the journey toward 

statutory net-zero 

targets? 

iv) decarbonisation? 

4) Will this change 
improve the quality of 

service for some or all end 

consumers? Improved 
service quality ultimately 

benefits the end 

consumer due to 
interactions in the value 

chains across the industry 

being more seamless, 
efficient and effective.  

5) Are there any other 

identified changes to 

society, such as jobs or 
the economy? 
 

https://www.ofgem.gov.uk/energy-policy-and-regulation/policy-and-regulatory-programmes/electricity-settlement-reform
https://www.ofgem.gov.uk/energy-policy-and-regulation/policy-and-regulatory-programmes/network-charging-and-access-reform
https://www.ofgem.gov.uk/publications/switching-programme-full-business-case
https://www.ofgem.gov.uk/energy-policy-and-regulation/policy-and-regulatory-programmes/electricity-settlement-reform
https://www.ofgem.gov.uk/energy-policy-and-regulation/policy-and-regulatory-programmes/electricity-settlement-reform
https://www.ofgem.gov.uk/energy-policy-and-regulation/policy-and-regulatory-programmes/network-charging-and-access-reform
https://www.ofgem.gov.uk/energy-policy-and-regulation/policy-and-regulatory-programmes/network-charging-and-access-reform
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6 Implementation 

Implementation Date 

The Implementation Date for P436 will be the date that version 3.0 of the REC comes into 

effect, which is also the CSS go-live date. This date will be determined by Ofgem. 

 

Implementation Approach for Document Changes 

A flexible Implementation Date is needed for P436 because:  

 The P436 provisions are required for the new CSS arrangements to work as 

intended. From their date of implementation they will overwrite existing 

obligations in the BSC as well as introduce new BSC obligations that are currently 

held in the REC’s MRA Transition Schedule (which remains in place up to the point 

that REC 3.0 goes live, but then ceases to exist). The P436 provisions must 

therefore come into effect no earlier or later than the REC 3.0 effective date in 

order for everything to align. 

 Ofgem has yet to determine the exact CSS/REC 3.0 go-live date. It currently 

anticipates the CSS go-live date to be 18 July 2022, but it will designate the exact 

date nearer the time under its SCR. 

Elexon’s legal team has confirmed that the BSC permits the setting of a flexible 

Implementation Date in this way. 

 

Approach to Managing Interactions with Other Changes 

Implementation of P436 is likely to take place outside of a standard BSC Release. Its 

flexible Implementation Date introduces a risk of redlining interactions with other in-

progress Modifications and Change Proposals, due to uncertainty about the order in which 

they will be implemented. 

Elexon is managing this risk by comparing the REC 3.0 BSC redlining with the legal text for 

all other BSC changes planned for implementation between now and the end of 2022. 

Where we find an interaction then, wherever we can, we will amend our drafting for P436 

and/or the other change(s) to avoid any conflicts between different sets of legal text that 

would make their implementation impossible. So far we have not found any clashes that 

we have been unable to resolve in this way. However, once the drafting is submitted to 

Ofgem it cannot be changed. 

Re-baselining the REC 3.0 drafting over REC 2.0 was time-consuming and any further re-

baselining increases the risk of errors creeping into the drafting. Our approach is therefore 

to only re-baseline the P436 redlining over other approved or implemented changes where 

this is essential to avoid a drafting conflict, rather than because there is a newer version of 

the relevant document(s). 

We have therefore asked Ofgem to note that the sooner it approves P436, and the earlier 

it can give notice to industry of its designated CSS/REC 3.0 go-live date: 
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 The smaller the risk becomes of there being any unintended redlining conflicts 

with other BSC changes that may require future housekeeping changes to 

address; and 

 The more time Elexon has to implement the approved REC 3.0 redlining into the 

latest live versions of the impacted BSC documents, while managing any 

scheduling interactions with other approved changes. 

Elexon is not a Programme party under the Switching SCR and therefore does not receive 

all Programme communications. We have therefore also asked Ofgem to clarify its 

intended mechanism to notify the industry and impacted Code bodies of the final CSS/REC 

3.0 go-live date. 

Ofgem has advised that there will be a Switching Programme ‘go/no go’ decision, and 

notification through an Ofgem letter, 2-3 weeks before the current anticipated CSS go-live 

date of 18 July 2022. Industry will therefore know at that point whether the final CSS go-

live date remains as 18 July or needs to be delayed. 

 

Implementation Approach for Kinnect Changes 

For the changes needed to Elexon’s Kinnect Customer Solution system to automate 

provision of Market Participant Role information to the REC Code Manager, the Panel notes 

that: 

 This is a new interface with no impact on participants, and replaces a current 

workaround of providing all data updates manually to support the initial population 

of CSS;  

 We have agreed our automated solution for providing this information with the 

REC Code Manager, who will support our detailed system design and testing; 

 To ensure that these changes are delivered by the earliest possible CSS go-live 

date, we are beginning development of the Elexon Kinnect Customer Solution 

changes ahead of Ofgem’s approval of P436; 

 We may also (for scheduling around other planned changes and to minimise 

impact/cost) choose to deploy the Elexon Kinnect Customer Solution changes 

ahead of the CSS go-live date; and 

 Our solution automates the sending of all incremental data updates directly to the 

REC Code Manager, in line with their requirements. However, we have also 

included an extra safeguard of ensuring that an auditable rolling record of these 

incremental updates, plus a single snapshot view of all the current data, are 

always available for the REC Code Manager to access through a dedicated area – 

in case the REC Code Manager ever requires these for the purposes of refreshing 

CSS. The ongoing operational cost associated with the Kinnect Customer Solution 

changes arises from hosting this dedicated area. 
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P436 Progression Timeline 

An Authority Led SCR Modification Proposal must follow the process set out in BSC Section 

F5.3A, which enables Ofgem to direct the progression and implementation timetable. 

Ofgem’s directed progression timetable for this Modification Proposal is set out below. 

Activity Date(s) 

Initial Authority Led SCR Modification Report 

presented to Panel  

10 February 2022 

Authority Led SCR Modification Consultation 16 February 2022 – 16 March 2022 

Draft Authority Led SCR Modification Report 

presented to Panel 

14 April 2022 

Final Authority Led SCR Modification Report 

submitted to Authority  

14 April 2022 

Target date for Authority decision on P436 End April 2022 

Because of the Easter bank holidays on 15 and 18 April 2022, we aim to submit the P436 

Final Modification Report to Ofgem immediately following the Panel meeting on 14 April. 

This is subject to the Panel having no material comments at that meeting. 

 

 

 

https://www.elexon.co.uk/the-bsc/bsc-section-f-modification-procedures/
https://www.elexon.co.uk/the-bsc/bsc-section-f-modification-procedures/
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7 Panel’s Initial Discussions 

Elexon presented the P436 Initial Authority Led SCR Modification Report to the Panel at its 

meeting on 10 February 2022.24 

The Panel unanimously agreed with Ofgem’s opinion that P436 better facilitates the 

achievement of Applicable BSC Objectives (c) and (d) for the reasons given in section 4.  

The Panel initially unanimously agreed all other recommendations. 

  

                                                
24 https://www.elexon.co.uk/meeting/bsc-panel-323/  

https://www.elexon.co.uk/meeting/bsc-panel-323/
https://www.elexon.co.uk/meeting/bsc-panel-323/
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8 Authority Led SCR Modification Consultation Responses 

Due to the impact of P436 on the EBGL Article 18 Terms and Conditions, as well as the 

number of impacted BSC documents, we issued the redlining for a month’s consultation. 

We asked the same consultation questions as previously used for P420/REC 2.0, as set out 

below. We received one response, from a Supplier. 

Summary of P436 Authority Led SCR Modification Consultation Responses 

Question Yes No Neutral/No 

Comment 

Other 

Do you agree that the redlined changes to the BSC 

deliver the intent of P436? 

1 0 0 0 

Do you agree with the Panel’s initial view that 

P436 does impact the EBGL Article 18 Terms and 

Conditions related to balancing held within the 

BSC and that P436 is neutral and consistent with 

the EBGL objectives? 

0 0 1 0 

Do you have any comments on the impact of P436 

on the EBGL objectives? 

0 0 1 0 

Do you have any further comments on P436? 1 0 0 0 

 

Overview of Consultation Response 

The respondent did not comment on, or object to, the Panel’s views about the impact of 

P436 on the EBGL Article 18 Terms and Conditions.  

The respondent agreed that the BSC redlined changes deliver the intent of P436. Under 

the ‘further comments’ question, they provided three specific comments/questions on the 

P436 redlining. The table below shows Elexon’s response to each. The respondent has 

confirmed that they are happy with Elexon’s responses, which Elexon has also shared with 

Ofgem.  

Document Respondent’s 

comment 

Elexon’s response Document 

amended? 

BSCP501, 

Sections 

1.2 & 2 

We would expect 

to see a list of all 

industry 

participants that 

send or receive 

data to SMRS. As 

such, it needs to 

include MOPs 

and ECOES (or 

equivalent REC 

terms). 

With the implementation of REC 3.0, the 

following interfaces will now be with the 

ERDS and governed by the REC, rather than 

with SMRS under the BSC: 

 Receipt of data from Metering 

Equipment Managers (MEMs, the 

REC’s term for Meter Operators 

(MOPs) or SVA Meter Operator 

Agents under the MRA/BSC). 

 Provision of data to the Electricity 

Enquiry Service (EES, the REC’s 

term for the Electricity Central 

Online Enquiry Service (ECOES)). 

No 
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Document Respondent’s 

comment 
Elexon’s response Document 

amended? 

The REC’s ERDS Service Definition25 gives 

more detail on these interfaces, which 

therefore don’t appear in our REC 3.0 

drafting to BSCP501 (which instead 

references the ERDS). 

BSCP501, 

general 

Where it makes 

reference to PAB 

should this be 

referenced as 

BSC PAB to avoid 

confusion with 

REC PAB? 

The term appears in full as ‘BSC 

Performance Assurance Board (PAB)’ on first 

use in the BSCP, and then as ‘PAB’ 

thereafter.  

Performance Assurance Board / PAB is an 

existing defined term in the BSC. References 

in BSC documents to the PAB mean the BSC 

PAB unless explicitly stated otherwise (in the 

same way that all BSC references to ‘the 

Panel’ are to the BSC Panel unless stated 

otherwise). 

As the term is used extensively throughout 

BSC documentation, changing all references 

would be disproportionate. 

No 

BSCP604, 

forms 

Can you please 

confirm why a 

fax number is still 

required? The 

current forms are 

uploaded onto 

SDEP, so all 

contacts should 

be done there. 

There should be 

no requirement 

for any further 

details. 

These forms have been carried across from 

MRA Agreed Procedure 04. The MRA 

originally required use of these forms or 

another bilaterally-agreed method. We 

understand that the intention is to use the 

REC’s Secure Data Exchange Portal (SDEP) 

in future, so our BSCP604 drafting requires 

use of the SDEP or other bilaterally-agreed 

method.  

Although fax is still a permitted 

communication method under the BSC, we 

agree that making it mandatory to provide a 

fax number is excessive. We will therefore 

mark this as optional on the forms. 

Yes – 

provision 

of fax no. 

marked as 

optional on 

all forms 

 

 

Redlining Updates 

Elexon has made a minor change to the drafting of BSCP604 to address the respondent’s 

comment about use of fax. All other documents remain unchanged from the versions 

issued for consultation. 

  

                                                
25 https://recportal.co.uk/rec-v3-baselined-documents  

https://recportal.co.uk/rec-v3-baselined-documents
https://recportal.co.uk/rec-v3-baselined-documents
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9 Recommendations 

We invite the Panel to: 

 AGREE with the evaluation of the Authority Led SCR Modification Proposal 

detailed in this report;  

 AGREE that P436: 

o DOES better facilitate Applicable BSC Objective (c); and 

o DOES better facilitate Applicable BSC Objective (d); 

 AGREE that P436 DOES impact the EBGL Article 18 Terms and Conditions related 

to balancing held within the BSC; 

 AGREE that P436 is neutral and consistent with the EBGL objectives; 

 AGREE that P436 should be approved; 

 AGREE an Implementation Date for P436 of: 

o The date on which version 3.0 of the REC comes into effect (noting that 

this date will be determined by Ofgem);  

 AGREE the BSC legal text for P436 in Attachment C, including the changes to the 

BSC subsidiary documents; 

 APPROVE the new Category 1 BSC Configurable Item BSCP604 ‘Error Resolution 

and Retrospective Manual Amendments’ to become effective upon implementation 

of P436, including the amendments made to BSCP604 following consultation; and 

 DELEGATE ownership of BSCP604 to the SVG.  

 


