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Summary We invite the Panel to review and comment on the proposed BSC Issue to review

the BSC Change Process, focussing on quick wins and avoiding overlaps with the
codes review work.
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Background

We have updated this paper following comments received from the Panel meeting on 11 August 2022 (Panel
329). V1.0 of this paper is available on the August 2022 Panel page.

At the June 2022 BSC Panel meeting, Elexon presented a summary of the results of a short survey conducted
in January and February 2022 on the merits of conducting a BSC Change process review with a series of
recommended next steps (Panel 327).

The Panel voted by majority to develop an issue form and terms of reference to fully define the issue to be
addressed by the BSC Change process review, the desired outcomes and the scope of the Issue Group.

Panel members that voted for the review highlighted the possible benefits to BSC Change stakeholders of a
simpler and more efficient BSC Change process.

Panel members that voted against the BSC Change process review did so on the basis that the output of the
Ofgem / Department for Business, Energy and Industrial Strategy (BEIS) energy codes reform work would likely
overlap with recommendations from any Issue Group established to review the BSC Change processes and
therefore there was a significant risk of overlapping outputs and recommendations. Further, they did not believe
reviewing the BSC Change process was a priority, given the volume and complexity of other change work both
within Elexon and the wider industry?.

Issue

Further to one of the Panel’s strategic priorities to consider how the BSC Change process could be sped up,
the results from the customer survey supported the need for a review the BSC Change process and highlighted
a number of key issues/areas for improvement that the review should consider, these are summarised below:

° There is a perception that the BSC Change process, like other codes’ change processes, is slow and
that the benefits associated with BSC Changes could be realised more quickly;
° The BSC Change process is considered complex and it can be difficult for those participating in the

process to understand what will be required from them in the various stages in the development of a
change. This may dissuade parties from engaging in the BSC Change process and limit stakeholder
participation.

° Not all categories of stakeholder are consistently represented in the development of BSC Changes.
Smaller organizations in particular tend to be underrepresented.

1 https://www.elexon.co.uk/meeting/bsc-panel-327/
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Further details of the issue and the reasons for conducting a review are detailed in the attached Issue Form
(Attachment A).

Approach

It is expected that if any Modifications and/or Change Proposals are required in support of this work, these will
be raised and developed in parallel to the progression of the Issue Group rather than after its conclusion where
practicable. This approach was recently successfully taken for Issue 932 ‘Review of the BSC metering Codes of
Practice’. This is to ensure that benefits from the work of the Issue Group are realised as quickly as possible.

Issue Group members should be familiar with the current BSC Change processes e.g. Issues, Change
Proposals and Modifications. Stakeholders with knowledge of other industry code change processes or
expertise in general change management and good governance will be invited to join.

We also recommend that the Panel sponsor the review and nominate a sponsor to attend the Issue Group
meetings.

We will work with the Issue Group to identify and prioritise a log of possible issues and solutions. Any solutions
developed by the Issue Group will achieve at least one of the following:

° Speed up the BSC Change Process;
° Simplify the BSC Change Process;
° Improve quality of BSC Change solutions and reports.

We recognise that some trade-offs may be required between speeding up and simplifying the BSC Change
process and ensuring that the quality of BSC Change solutions and reports are maintained or improved. We
request that recommendations made as an output from the Issue Group carefully balance these considerations.
The quality of the BSC Change solutions and reports should be maintained in all circumstances, unless a
strong case can be made otherwise.

To ensure that the ideas considered by the Issue Group are those that have the greatest potential to meet the
required solution outcomes the Issue Group will triage possible solution options before considering them in
detail. Appendix A details the method by which we will triage possible solutions options.

Proposed timetable and resources

To control the risk of significant scope creep and a prolonged review, we propose to limit the review to 12
months, with an additional 6 month contingency to be called upon, with Panel approval. This may require the
Issue Group to prioritise what is reviewed and the changes to progress. The 12 months should include the
raising of any ‘quick wins.” We plan to complete as much work as possible within the first three months and to
confirm with the Issue Group and Panel at this point that there is value in continuing with the review.

We also propose an additional 12 months to raise any changes that are not raised during the review. We
expect these changes to be more substantial and will need to be considered alongside other competing
demands.

We estimate the following Elexon resources will be required to progress the review:

° Lead Analyst — point of contact with industry for the Issue, maintain the plan, arranging and facilitating
meetings and writing up discussions and the Issue Report. Also, initiate any identified changes. 0.33
Full Time Equivalent (FTE).

° Design Authority — support rationalisation of issues and development of solutions, providing holistic
oversight of any recommendations. 0.2 FTE.

° BSC Change Subject Matter Expert — provide support to development of solutions and contribute to
Issue Group meetings — 0.2 FTE

° Legal counsel — provide support to development of solutions and contribute to Issue Group meetings.
0.1 FTE.

° Chair — chair Issue Group meetings and sign-off of materials. 0.1 FTE.

° Total: ~1 FTE

2 https://www.elexon.co.uk/smg-issue/issue-93/
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The draft progression plan, detailing the proposed items for consideration at each meeting and the desired
outcomes is detailed in Appendix B. We welcome feedback and comment from the Panel on the progression
plan.

Scope
The proposed scope of the review is:

° BSC Modifications, Change Proposals and Issues processes
° BSC Change Working Practices, including templates
° Cross-code working

We acknowledge that there may be process improvement ideas developed by the issue group that may overlap
with ideas developed in the Ofgem Energy Code reform work. We request input from Ofgem in support of this
Issue Group to avoid duplication of effort between the two programmes of work.

The specific Terms of Reference we propose the Issue Group consider are given in Appendix C of this paper.
We welcome feedback and comment from the Panel on the Terms of Reference.
Recommendations

We invite the Panel to:

a) COMMENT on the Issue form, proposed approach, timetable and terms of reference;
b) NOMINATE a sponsor for the review; and

c) NOTE the contents of this paper and that we will raise the Issue following the August Panel meeting.

Attachments

Attachment A — BSC Change Process Review Issue Form v1.0

Appendices

Appendix A - Triage criteria and methodology

Appendix B - Expected Issue Group timetable and desired outcomes of each meeting

Appendix C — Issue Group terms of reference

For more information, please contact:

Chris Arnold, Senior Change Analyst

Chris.Arnold@elexon.co.uk

020 7380 4221
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Appendix A - Triage criteria and methodology

The impact criteria that the Issue Group will use to assess potential ideas are calculated as follows:

Benefits — For a suggested idea what would what would be the benefits from implementing the
solution? Benefits to be considered as part of this include but are not limited to:

o

o

o

o

Benefits Category

Very Low 1

Low

Medium

High

Very High 5

Cost and time savings
Improved quality/ provision or reports and/or data
Consumer benefits

BSC Party benefits

Benefits

Description
Number P

Minimal benefits to a limited set of
stakeholders, no benefits at all or
negative benefits across all stakeholder
groups. Minimal frequency of
occurrence.

Some benefits to a limited set of
2 stakeholders. Low frequency of
occurrence.

Some benefits to a wide set of
stakeholders or large benefits to a
limited set of stakeholders. Medium
frequency of occurrence.

Large benefits to a wide set of
stakeholders or very large benefits to a
limited set of stakeholders high
frequency of occurrence.

Very large benefits to a wide set of
stakeholders. Very high frequency of
occurrence.

For each potential idea, an estimated implementation effort number will be determined as follows:

@ Elexon 2022

Implementation

Effort Effort Number Description
Minimal effort required by a limited set
very Low 5 of stakeholders to implement
Low 4 Some effort required by a limited set of
stakeholders
Some effort required by a wide set of
Medium 3 stakeholders or large effort required by
a limited set of stakeholders
Large effort required to a wide set of
High 5 stakeholders or very large effort

required by a limited set of
stakeholders
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Very large required by a wide set of

Very High 1 stakeholders

For each potential idea the Issue Group will identify high impact, low effort potential ideas i.e. Implementation Effort
Number x Benefits Score = 10 and this set of potential ideas will be considered further by the Issue Group. These
criteria and methodology should be reviewed and confirmed by the Issue Group at its first meeting.
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Appendix B - Expected Issue Group timetable and desired outcomes of each meeting

Elexon propose the following progression route and outcomes for each meeting:

Proposed Issue Group Progression Timetable

Event Date Comments

This is four Working Days after the August Panel meeting to

Publish Issue Group form on BSC )
By 17 Aug 2022 allow time for any comments or amendments to be made to

website L
the Issue form or the Terms of Reference before publication.
17 Aug — 16 . '
Seek Issue Group members Sept 22 A month given to find relevant Issue Group members.
Desired outcomes of first meeting:
e Provide overview of existing BSC Change Process and
Issue Terms of Reference
Agree how to prioritise potential improvement ideas
Issue Group 1 W/C 26 Sept 22

e Agree and review current issues with the BSC Change
process

e Overview and initial discussion of initial potential
improvement ideas

Desired outcome of second meeting:
e Agree set of potential improvements to consider
*more meetings may be needed depending on how many

Issue Group 2 W/C 24 Oct 22 ideas are put forward
e Discuss outcome of prioritisation exercise

e Identify high impact and low effort items
e Agree the set of items to consider
Desired outcome of third meeting:

e Discuss in detail a (or a number of) high impact and low
effort item(s)

Issue Group 3 W/C 21 Nov 22 e Determine Issue Group recommendations for the Panel

e Determine whether a (or a number of) Modification(s) or
CP(s) should be raised to give effect to an/the item(s)

Desired outcome of desired meeting:

e Discuss in detail a (or a number of) high impact and low
effort item(s)

Issue Group 4 W/C 16 Jan 23 e Determine Issue Group recommendations for the Panel

e Determine whether a (or a number of) Modification(s) or
CP(s) should be raised to give effect to an/the item(s)

Present Issue Report to Panel 9 Feb 23
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Appendix C - Issue Group terms of reference
The table below summarises the areas we believe an Issue Group should consider:

Areas to Consider

What amendments (if any) could be made to speed up and/or simplify the BSC Change Process and/or improve the
quality of solutions and reports?

We recognise that some trade-offs may be required between speeding up and simplifying the BSC Change process
and ensuring that the quality of BSC Change solutions and reports are maintained or improved. We request that any
recommendations made as an output from the Issue Group carefully balance these considerations.

Which of the identified BSC Change process amendment ideas are high impact and low effort to implement (if any)?

Should any of the low/medium impact, or medium/high effort to implement solutions also be considered for
implementation, and if so why?

Which (if any) of the BSC Change process amendment ideas should be implemented and when? For each BSC
Change process amendment idea provide rationale for the decision made.

Which (if any) of the identified BSC Change amendment ideas require Modifications and/or Change Proposals to
Implement and when should these be raised?

For the avoidance of doubt, the standard Issue Group Terms of Reference? will apply in addition to the additional
requirements detailed in this Terms of Reference.

8 https://lwww.elexon.co.uk/documents/change/issues/terms-of-reference-for-issue-groups/
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