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URGENT TIMETABLE 

This document outlines the proposed Urgent timetable for Balancing and Settlement Code (BSC) 

Modification P392 ‘Amending the BSC change process to incorporate the delegation of NGESO’s 

powers and obligations under the EBGL to change EBGL Article 18 terms and conditions’. 

This Urgent timetable deviates from the defined BSC Section F ‘Modification Procedures’ process by 

removing the Report Phase for efficiency. Further, it reduces the Assessment Procedure Consultation 

from the 15 Working Days the Panel originally approved as part of the P392 Initial Written 

Assessment, to five Working Days, also for efficiency. 

This timetable ensures the Workgroup can continue to develop a fully considered, compliant solution 

to P392, whilst also ensuring market participants can input through the consultation process. 

Event Date 

Third Workgroup 27 January 2020 

Fourth Workgroup Week commencing 10 February 2020 

Assessment Procedure Consultation period 19 February - 25 February 2020 (5 Working Days) 

Fifth Workgroup  Week commencing 2 March 2020 

BSC Panel Meeting to consider Assessment Report, 

consultation responses and make its final 

recommendation to the Authority 

12 March 2020 

Final Modification Report to Ofgem for decision 17 March 2020 

Decision by date, in order P392 can be 

implemented by 4 April 2020 

27 March 2020 

Implementation 5 WDs following Authority approval (latest 3 April 

2020) 

https://www.elexon.co.uk/mod-proposal/p392/
https://www.elexon.co.uk/mod-proposal/p392/
https://www.elexon.co.uk/documents/bsc-codes/bsc-sections/bsc-section-f-modification-procedures/

