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Energy Markets Integrity and Transparency (REMIT) common -

schemas for inside information web feeds, required by the

Agency for the Cooperation of Energy Regulators (ACER)

To achieve this, the REMIT inside information data submitted
by participants and reported by the BMRS will need to cover { Implementation }
the output requirements of ACER

In addition to the ACER requirements, P329 would enable the
submission of outage profile information to BMRS

Alternative Modification and rejection of the P329 Proposed

O The P329 Workgroup recommends approval of the P329
Modification

This Modification is expected to impact:
e The Balancing Mechanism Reporting Agent (BMRA)
e The Transmission Company
e BSC Parties
e ELEXON
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About This Document

This document is the P329 Workgroup’s Assessment Report to the BSC Panel. ELEXON will
present this report to the Panel at its meeting on 11 February 2016. The Panel will
consider the Workgroup's recommendations, and will agree an initial view on whether this
change should be made. It will then consult on this view before making its final
recommendation to the Authority on 10 March 2016.

There are five parts to this document:

e This is the main document. It provides details of the solution, impacts, costs,
benefits/drawbacks and proposed implementation approach. It also summarises
the Workgroup’s key views on the areas set by the Panel in its Terms of
Reference, and contains details of the Workgroup’s membership and full Terms of
Reference.

e Attachment A contains the Requirements for P329

e Attachment B contains the draft redlined changes to the BSC for P329 Proposed
Modification.

e Attachment C contains the draft redlined changes to the BSC for P329 Alternative
Modification.

e Attachment D contains the full (public) responses received to the Workgroup's
Assessment Procedure Consultation.
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Why Change?

The Agency for the Co-operation of Energy Regulators (ACER) has set out its expectation
for standardised web feeds within its Regulation on Wholesale Energy Markets Integrity
and Transparency (REMIT) Manual of Procedures on data reporting v3.0 along with the
Extensible Markup Language (XML) Schema Definitions (XSDs) for the collection of REMIT
inside information data from REMIT platforms. As the Balancing Mechanism Reporting
Service (BMRS) is the national reporting platform for electricity, ACER will expect the BMRS
to expose a web feed which complies with the Manual of Procedures for collection of data
by ACER.

Solution

The outcome of the P329 Assessment Process is that there were both a Proposed and an
Alternative Solution taken forward. Both propose to align BMRS with the REMIT common
schemas for inside information web feeds, required by the ACER.

To achieve this, the REMIT inside information data submitted by participants will be required
to match the output requirements' of ACER in accordance with the XSDs. This data will also
be published as received from market participants on BMRS (via Market Operation Data
Interface System (MODIS) or directly via the ELEXON portal).

BSC Parties will be ultimately responsible for both accuracy and timeliness of their REMIT
messages, as at present.

The Workgroup considered possible options, which it consulted on under the Assessment
Procedure Consultation, of:

1. including outage profile information in some form and
2. ceasing to use MODIS for REMIT reporting.

The Proposer and Workgroup agreed that Option 1 should be included in both solutions. The
Proposer included Option 2 in the Proposed Modification Solution; whereas, the Workgroup
did not. The P329 Solutions are therefore:

¢ Proposed Modification Solution: As set out in the P329 Assessment
Consultation, with the inclusion of both Option 1 (outage profile reporting) and
Option 2 (removal of MODIS? for REMIT submissions).

¢ Alternative Modification Solution: As set out in the P329 Assessment
Consultation, with the inclusion of Option 1 (outage profile reporting) only. That is,
MODIS will be retained for REMIT submissions.

Impacts & Costs 249/08
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need to make system changes; the Balancing Mechanism Reporting Agent (BMRA), which
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The central systems implementation costs are approximately £72k. However, as the Service
Provider that will deliver the solution is changing, a further assessment will be needed. This
will be done under the implementation stage.

Implementation

The Workgroup recommends an Implementation Date for P329 of 23 February 2017 as
part of the February 2017 BSC Systems Release. Noting that implementation by ACER’s
Start Date (7 July 2016) would be preferable, but that this is the earliest feasible Release
for implementation by ELEXON and NGET.

The Workgroup agreed that during the implementation, separate to P329, ELEXON should
consider making the end-to-end test environment an enduring feature. ELEXON has
started investigated the option of a routine test environment and will progress this in
parallel to P329.

Recommendation

The Workgroup’s unanimous view is that both the P329 Proposed and Alternative better
facilitate Applicable BSC Objectives (b), (c), (d) and (e) compared with the existing
baseline. However, not all members agreed with all objectives.

It was the Workgroup’s majority view that the Alternative was better against (d), as there
is less change required by, and fewer impacts on, Participants by retaining MODIS.
Therefore it recommends that P329 Alternative should be approved.
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2 Why Change?

Background
REMIT

The European Union (EU) REMIT (Regulation (EU) 1227/2011) came into force in
December 2011. It is aimed at preventing market abuse in the wholesale energy markets.

The guidance on REMIT from the ACER expressed a preference for this information to be
published on central reporting platforms.

P291

SSE Energy Supply Ltd raised P291 '‘REMIT Inside Information Reporting Platform for GB
Electricity’ on 30 January 2013. P291 was approved by the Authority on 16 August 2013
and implemented on 31 December 2014. This made the BMRS the common platform for
publishing inside information on the electricity market in Great Britain (GB).

In summary, participants can currently submit their REMIT Data via the ELEXON Portal or
NGET’s MODIS. A diagrammatic representation of the current REMIT interfaces is shown
below.

> User | [TREmMIT |
Interface Lo
gl —>i > Web API | Kl

National Grid

User
Interface

e

( RESTful API
Data Push Service
L TIBCO

REMIT Implementing Regulation

The EU REMIT Implementing Regulation (Regulation (EU) 1348/2014) came into force in
December 2014. It specifies the reporting of fundamental data and data relevant to the

249/08
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What is the issue?

ACER has set out its expectation for standardised web feeds within its REMIT Manual of
Procedures on data reporting v3.0 along with the XSDs for the data. This was published on
30 September 2015. ACER states:

‘The Agency will start systematically collecting inside information through web
feeds on the basis of the standards and electronic formats described in this
Manual as of 7 April 2016 and would expect market participants disclosing inside
information and service providers disclosing such information on market
participants’ behalf to report the information through web feeds in the standards
and electronic formats described in this Manual by 7 July 2016'.

ACER expects BMRS as the national reporting platform for electricity to expose a web feed
that complies with the Manual of Procedures to allow it to collect data.
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Proposed solution

P329 Proposed Modification proposes to align the BSC and BMRS with the inside information
XSDs and allow the data to be collected via web feeds. The XSDs and standards for web
feeds is defined and published by ACER in the REMIT Manual of Procedures on data
reporting v3.0.

To achieve this, the REMIT inside information data submitted by participants will be required
to match the output requirements of ACER in accordance with the XSDs. This data will also be
published as received from market participants on BMRS.

BSC Parties will be ultimately responsible for both accuracy and timeliness of their REMIT
messages, as at present.

There will also be an option for participants to submit an outage profile to BMRS, which is
not part of ACER’s requirements. Participants will be able to choose whether to use the
option. ACER will still receive the information it has specified in the format set out in its
XSD.

To enable the standardisation of the route of submission in to BMRS, MODIS will be
removed as a route for submitting REMIT information. This would make the ELEXON Portal
the sole method of submission for REMIT insider information®.

The requirements for the Proposed Modification solution are set out in Attachment A.

Alternative solution

The Workgroup has developed an Alternative Modification, which is identical to the
Proposed Modification except that MODIS will remain an option for Participants to submit
REMIT information in to BMRS.

The requirements for the Alternative Modification solution are set out in Attachment A.

Legal text

Both P329 solutions require changes to BSC Sections:
e Q'Balancing Mechanism Activities’
e V'Reporting’

e X Annex X-1'General Glossary’.

Drafting approach 249/08

The draft changes to the BSC for both the Proposed and Alternative Modifications are set P329
out in Attachment B and C, respectively. The approach to drafting the legal text for P329 is  Assessment Report
to remove much of the detail of the obligations from the BSC, while making the changes

necessary to deliver P329. 4 February 2016
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The obligations will instead sit in the relevant Code Subsidiary Documents (CSDs). It is
intended that this will allow the requirements to be specified more clearly and enable
future changes to be made in a more straightforward manner, if necessary.

Hence the draft legal text (on the submission of Inside Information Data to the BMRA via
the BSC Website) is linked to Section 02.2.1(a), as this clause provides the link to the Data
File Catalogue, which includes the Central Volume Allocation (CVA) Data Catalogue. The
CVA Data Catalogue specifies the REMIT data flows at present, and these are captured in
detail in the NETA Interface Definition and Design (IDD). Following implementation of
P329 the CVA Data Catalogue and IDD would continue to specify these flows, but without
the duplication currently contained in Section Q.

As Sections V and X Annex X-1 point to Q11.2.3 for the meaning of Insider Information
and the Proposed and Alternative Modifications remove Q.11.2.3 (and place the detail in
the lower level documents) changes have been made to capture the meaning elsewhere.

Both the Proposed and Alternative Modifications make amendments to the same clauses in
Sections Q, V and X Annex X-1.

The changes to the CSDs will be drafted as part of implementation of P329, if approved,
as is usually done for Modifications. The CSD changes will reflect the P329 solution as set
out in the final Modification documentation (i.e. including the agreed requirements) and
any obligations removed from the BSC (subject to amendment to deliver the P329
solution).

The process of producing the CSDs will include industry consultation, and input will be
sought from the P329 Workgroup and any other interested parties. The systems and
documentation that will be impacted are summarised below.

Other changes
In addition to the legal text changes to the BSC, there will need to be changes to:
e the BMRS system
e Balancing Mechanism Reporting Agent (BMRA) Service Description
e BMRA User Requirements Specification (URS) and
e NETAIDD Part 1.

Changes to these will be developed through the implementation of P329, should it be
approved, as described above. Both the Proposed and Alternative Modifications have the
same impacts listed above.

Solution Requirements

ACER published its REMIT Manual of Procedures on data reporting v3.0 along with the 249/08

XSDs for the data on 30 September 2015. ELEXON captured requirements based on ACERs ~ P329
specification. The Workgroup has reviewed and agreed the Requirements to deliver P329 Assessment Report

(Attachment A). 4 February 2016
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4 Impacts & Costs

Estimated central implementation costs of P329

The total central implementation costs for P329 are approximately £72k to make the
necessary changes to the BMRS. However, as the Service Provider that will deliver the
solution is changing, a further assessment will be needed. This will be done under the
implementation stage.

Indicative industry costs of P329

It is difficult to indicate implementation costs for BSC Parties due to the lack of responses
to the consultation that shared this information. Nonetheless, it is the Workgroup’s view
based on the responses that the costs will be greater for the Proposed Modification, for
those that use MODIS for submitting REMIT information in to BMRS, than the Alternative
Modification. Those that currently choose not to use BMRS for REMIT reporting will not be
impacted by P329.

Transmission Company costs

The TC estimates that the cost to implement the changes for the Proposed Modification
will be in the range of £100k to £200k, with no decrease in the operating cost of MODIS
(due to its other uses).

For the Alternative Modification this is likely to cost in the range of £600k to £1.1m. The
increase in cost compared with the Proposed Modification is due to the need to update
MODIS, but there would be no increase in the ongoing operating cost for NGET of MODIS
once implementation is complete.
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P329 impacts

Impact on BSC Parties and Party Agents

Party/Party Agent
BSC Parties

Potential Impact

BSC Parties that intend to use BMRS to report REMIT
information will need to make changes to their REMIT systems
that interface with BMRS to report in line with ACER’s common
schemas and to provide the outage profile reporting. BSC
Parties will be ultimately responsible for both accuracy and
timeliness of their REMIT messages.

For the Proposed Modification, BSC Parties that currently use
MODIS to submit REMIT information in to BMRS, and intend
to continue to report this information on BMRS, will need to
switch to the ELEXON Portal as the sole method of
submission. This would mean additional system changes and
associated costs for those BSC Parties when compared with
the Alternative Modification, which keeps the option of using
MODIS.

BSC Parties that choose not to use BMRS to report REMIT
information will not be impacted by P329. However, most BSC
Parties, and some non-BSC Parties, are impacted by the
Regulation and will therefore likely need to implement the
common schemas and provide a web feed to allow collection
of data by ACER from its ‘Start Date’ of 7 July 2016.

From 7 July 2016, any BSC Party that wishes to continue to
use BMRS for reporting REMIT information will need to submit
data under the current BMRS requirements, established under
P291, until P329 is implemented. This could mean that they
will need to have two reporting mechanisms, one for BMRS
under current requirements and one for reporting to ACER to
ensure compliance with the Regulation. BMRS will not be
ready to accept the new format until go live in February 2017
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Impact on Transmission Company

Proposed Modification
MODIS changes

Disable P291 REMIT message data flow from MODIS (New)
Decommissioning of REMIT functionality from MODIS (New)
Changes to service support for REMIT functionality in MODIS (New)

Assessment of hardware and software impact, along with changes in system and
service documents (New).

Business changes

Associated business process changes

Notification to market participants.

Alternative Modification
MODIS changes

P291 REMIT message data-flow will be impacted based on new XSD (Amend)

MODIS REMIT system functionality in all environments, including those in
production and non-production (Amend)

MODIS online web-form User Interface (UI) for REMIT (Amend)

MODIS web-service (Portal Upload) functionality, including system interfaces
(Amend)

XSD validation and creation of XML (Amend)

FTP content from MODIS to ELEXON BMRS (Amend)
Acknowledgement to market participants (Amend)
Acknowledgement validation from ELEXON BMRS (Amend)
Unit testing, System testing and Integration testing (New)
Security compliance assessment (New)

Multiple outage profiling will have impacts associated to those mentioned above
and will be based on ELEXON’s new XSD/schema (Amend).

Business changes

Associated business process changes

Notification to market participants.

249/08
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Impact on BSC Systems and processes

BSC System/Process
BMRA/BMRS
TIBCO Software*

Impact on Code
Code Section
Section Q
Section V

Section X Annex X-1

Potential Impact

The BMRS will be updated to align with the new requirements
(see Attachment A).

Potential Impact

Changes will be required to implement the solution.

Impact on Code Subsidiary Documents

CSD

BMRA Service
Description
BMRA URS

NETA IDD Part 1

Other Impacts
Item impacted

European Transparency
Regulation (ETR) —
National Grid (NG)-
Market Interface
Specification

Grid Code
System Operator -

Transmission Owner
Code (STC)

Potential Impact

Changes will be required to implement the solution.

Potential Impact
This is likely to be impacted.

No consequential changes have been identified at this stage.
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5 Implementation

Implementation approach

On 30 September ACER published and confirmed the new requirements and announced a
start date for the new reporting requirements of 7 July 2016. ELEXON had previously
advised ACER that we would need approximately 18 months from the requirements first
being known to implement the changes needed to deliver the new reporting. This is due to
the time needed to progress a Modification and make the changes to the BSC and BSC
Systems.

ELEXON is in the process of rolling out Phase 3 of the new BMRS, which is planned for
implementation on 15 March 2016. In addition, ELEXON is in the process of transitioning
to a new service provider in the summer 2016. These, along with other changes to BMRS
in the November 2016 Release, mean that it is not feasible to implement P329 until 23
February 2017 as part of the February 2017 BSC Systems Release. We have advised both
ACER and Ofgem of this. ACER has not raised a concern. Ofgem has not objected but
raised the points noted in the Workgroup'’s discussions (i.e. around the possible
implications on Parties that may not submit direct to ACER while BMRS is not reporting
having to be considered on a case by case basis, etc).

The Workgroup discussed the implementation of P329 being later than the 7 July 2016
start date (see Section 6).

Recommended Implementation Date

The Workgroup recommends an Implementation Date for P329 of 23 February 2017 as
part of the February 2017 BSC Systems Release. Noting that implementation by ACER's
Start Date (7 July 2016) would be preferable, but that this is the earliest feasible Release
for implementation by ELEXON and NGET.

The Workgroup agreed that during the implementation, separate to P329, ELEXON should
consider making the end-to-end test environment an enduring feature.
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6 Workgroup’s Discussions

REMIT Reporting Solution Requirements

The Workgroup has agreed the solution requirements in Attachment A. Both Proposed and
Alternative Modification solutions include the option for participants to report on outage
profiles. Under the Proposed Modification the Proposer has decided to remove MODIS as a
conduit for submitting REMIT information in to BMRS; the Workgroup has retained MODIS
submission in its Alternative Modification. The solution requirements in Attachment A cover
both the Proposed and Alternative Modifications (which are the same except for the
MODIS submission element), and indicate where requirements apply to only one of the
P329 solutions.

Granularity of submissions

ACER’s REMIT Manual of Procedures on data reporting v3.0 specifies that the REMIT
insider information to be collected by a web feed should include an event (e.g. an outage)
and its duration. The Manual allows the duration of an event to be reported to a low level
resolution e.g. by minute.

A Workgroup member observed the granularity of submissions could be one minute, but
that BMRS doesn't specify the granularity and that Half Hourly resolution is acceptable.
ELEXON noted that there is no concept of time series or sequential blocks in ACER's
requirements (unlike the concept of time series for submission of Transparency Regulation
data)’. A Workgroup member’s view was that if the Maximum Export Limit (MEL) changed
for a plant, then they would expect that the Party would want to reflect this in its outage
profile and therefore mirrored in the REMIT submission.

Submission to ACER: direct from participants and via BMRS

It was noted that for participants, there are two routes to providing the information to
ACER: either via the participant’s own REMIT platform or via BMRS as the national
platform for electricity. Whilst using BMRS is optional, the benefit of having the national
platform and also publishing on one’s own website is to mitigate for situations when either
one is not available. The intent is that what is received by BMRS is then made available for
collection by ACER.

Web feeds to ACER and to industry participants

ACER has specified that the web feed it receives should be either Rich Site Summary (RSS)
or ATOM. Of these two ELEXON prefers the use of ATOM, because it is more standardised.
ELEXON's preferred mechanism is to use RESTful Application Programming Interface (API)

web feed. However, this was not an option included by ACER.
249/08

It was clarified that the decision between the ATOM and RSS options applied only to how
ACER received the information. However, the Workgroup agreed that the ACER web feed
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A Workgroup member noted that their organisation uses RSS as from their experience
ATOM has been known to be impacted by Microsoft® products, such as Outlook™. The
same organisation also expressed this view during its response to the P329 consultation.
However, following the consultation the Workgroup member later confirmed that the use
of an ATOM feed would no longer be an issue for them as they have recently upgraded
their Microsoft suite.

Noting that there were no objections to using ATOM, ELEXON advised that BMRS will:
e continue to provide REST API web feed for participants; and
e provide ATOM web feed to ACER and participants.

The Workgroup considered that there may be BMRS performance issues as a result of
exposing the ACER required web feed to make it available to participants, with
organisations potentially polling data every minute or more. However, the Workgroup
noted that BMRS will need to have controls in place to address this issue by restricting
how frequently data can be retrieved.

No manipulation of data by BMRS

A Workgroup member noted that there are not many differences between the data
currently reported for REMIT and that which would be reported under the new
requirements. They suggested that rather than participants having to make changes it
could be more efficient for the BMRS to be amended so that data that it currently receives
is processed to meet ACER's requirements. The member believed that a solution of this
kind could potentially be implemented in time for ACER’s 7 July 2016 start date.

However, the Workgroup noted that there are unacceptable risks associated with this
approach. For instance, ACER’s XSD is based on ENTSO-e’s fuel type, which currently uses
20 fuel types; whereas the current REMIT XSD uses 13. Therefore, BMRS could not easily
report the information or errors could occur in the reporting.

ELEXON advised that it did not believe it could accept liability for potential reporting errors,
and noted that the scope of P329 was set to preclude this option. The Workgroup agreed
that this solution could not be explored under P329, but noted that a BSC Party could raise
a separate Modification to explore it, though there would still be BSC system
implementation constraints as per P329 and work would need to be done to determine the
manipulation of existing data that would be required (and this would still leave the
question of liability for possible errors introduced by such manipulation).

ACER use of asset IDs

The Workgroup noted that BMRS uses of Balancing Mechanism (BM) Unit IDs in its
reporting, as opposed to asset IDs used by ACER, but that ELEXON would address this as
part of the implementation of the solution. 249/08
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The Workgroup noted that RWE has raised Issue 63 ‘Improved reporting of event history
and profile availability during outage events on the BMRS REMIT pages’. This Issue was
raised to look at the REMIT information that is submitted and published on the BMRS
where a reported outage consists of multiple availability levels during the course of the
event. The Issue 63 Proposer believes that the current method of reporting a single
minimum availability for the entire outage period doesn't give a complete representation of
changes in availability during the event.

One Workgroup member noted that P329 is aimed at addressing the explicit regulatory
requirement, whereas Issue 63 seeks to explore additional efficiencies and improvements
in BMRS reporting. Overall the Workgroup agreed that it would be sensible to explore this
area as part of P329, while remaining mindful of the terms of reference for the
Modification and its agreed progression timetable.

The Workgroup consulted upon possible outage profile submission as part of P329 and,
following consultation, the Workgroup included the additional requirement to enable
participants to articulate availability changes of a particular event in one XML submission.
This requirement to submit this level of detail is optional for participants.

The Workgroup believes that to deliver this additional requirement the XSDs would be
amended, providing a hierarchy structure for the XSDs. This would mean that the
submissions into BMRS (that may include this information) would be published as a main
event with the profile. The main event will be displayed on the website with the lower level
data (profiles for the outages) sitting underneath it (i.e. a parent and child relationship).

The information that will be available for collection by ACER via ATOM will be as specified
in the Manual of Procedure (i.e. without profiles).

Ofgem agreed that this was the best approach and that ACER may wish to request profile
details at a later stage.

To implement this option, XSDs will need to be produced that are based on ACER’s XSDs
will but modified to include a lower level of detail to allow participants to articulate the
profile of their outages, should they choose to use this function. For the avoidance of
doubt, the information collected by ACER will be exactly as specified in the REMIT Manual
of Procedures on data reporting v3.0.

Note, the BMRS will still provide profile for outages via the RESTful API and the data push
service, which is fully available to all including ACER should it wish to obtain the
information.
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Outage Profile Example

Available
capacity
Event Start Event End
150 —
100 S
50 -————»
Date
Time 1 Time 2 Time 3
12 Dec 2015 14 Dec 2015 16 Dec 2015

The event in the graph above has multiple capacity changes and the ACER’s XSD does not
allow the profile to be articulated (only one value for the availability for an outage event).
Therefore using a *flat’ structure could require include two separate submissions/events to
describe the event fully. This is illustrated below.

Example of submissions without profile

Event Start Event End Available Capacity Installed capacity
Time 1 Time 2 100 150
Time 2 Time 3 50 150

Allowing a profile within a submission will include only one event with the event start
(Time 1) and event end (Time 3). The profile will be articulated within the outage to show
the change in capacity at Time 2. The difference in this example is not significant, but
National Grid noted that some participants make many individual submissions to describe
complex events; enabling the submission of event profiles would allow this to be captured
in a single submission. Using this approach only a material capacity change (under REMIT)
will be articulated. Participants will determine whether the capacity is material based on
the REMIT regulation. The Workgroup believed that this approach would help with:

e better transparency with the disclosure of inside information

e improve system performance by significantly reduce the nhumber of submissions
for long outages and

e reduce confusion with the brevity of information.

A Workgroup member who was also the Proposer’s Representative with regard to Issue 63
confirmed that Issue 63 did not need to be progressed further due to the inclusion of the
option to report on outage profiles under P329.
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Amalgamation of ACER’s XSDs

Of relevance to BMRS, there are two XSD data types for reporting REMIT inside
information: ‘unavailability of electricity’ and ‘other’. The Workgroup noted that ELEXON
intends to amalgamate the two into one XSD that will be used for participant submissions
in to BMRS, with an identifier to distinguish between the two types of submission. This
means that ELEXON only needs to develop and maintain one flow, which reduces the
implementation costs and less impacts on participants. The Workgroup were supportive of
this approach.

Allowing a greater number of revisions to submissions

The current solution developed under P291 allows participants to make revisions to the
data submitted to BMRS. Currently, the BMRS allows 999 revisions to be carried out. A
Workgroup member suggested that this criterion could be relaxed to enable a higher
number of revisions. This is particularly used for site undergoing commissioning. The
Workgroup agreed with this suggestion. ELEXON noted that this would only be used in
exceptional circumstances but agreed to capture in the requirements.

Removal of MODIS as route for submitting REMIT information

The Workgroup noted that ELEXON and NGET have discussed the potential to align BMRS
and MODIS, which may include the use of the same Graphical User Interfaces (GUI). An
NGET attendee suggested that making the ELEXON Portal the sole interface for all REMIT
communications into BMRS would create consistency and reduce complexity. However,
they recognised that this would impact on those that do not currently use the ELEXON
Portal directly and make REMIT submissions using MODIS only.

It should be noted that if MODIS was removed as a REMIT submission route this would
not affect any of its other function, which would be retained and would not be negatively
impacted.

The Workgroup noted that at present there is no manual upload function for the ELEXON
Portal, but agreed to explore this through the Assessment Procedure consultation
(responses to which are highlighted below).

The removal of MODIS as a route for submitting REMIT information was set out as ‘Option
2" in the Assessment Procedure Consultation.

Proposed Modification: includes removing MODIS as a method for
submitting REMIT information in to BMRS

Ultimately, NGET as the Proposer adopted the option of removing MODIS as a method for
submitting REMIT information in to BMRS. It noted that MODIS is used to support
submission and publication of De-rated Margin (DRM) data, Loss of Load Probability (LoLP)  249/08

data and Demand Control notifications under P305 ‘Electricity Balancing Significant Code P329
Review Developments’ as well as REMIT and ETR reporting from market participants (P291  Assessment Report
and P295 ‘Submission and publication of Transparency regulation data via the BMRS’
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NGET advised that a significant programme of work is currently being undertaken on
MODIS. This is in order to ensure that MODIS remains capable of performing its important
wider market functions to a high degree of quality assurance, and in order to introduce
additional functionality. This is intended to deliver performance and resilience, to mitigate
any risk of further issues similar to those experienced around the P305 implementation in
the November 2015 Release. It believes that there is a very real risk that the introduction
of the P329 MODIS changes over the same period may jeopardise the delivery of this
programme, the P329 implementation or both.

NGET also noted that there are potential future benefits of removing MODIS as a method
for submitting REMIT information. It believes that it negates any threat of further REMIT
format changes being imposed by ACER around the time of the second phase of P305
delivery (2018/19).

It therefore saw P329 as an opportunity for market participants that use MODIS for REMIT
submissions to make changes to their method of submitting REMIT information, as they
would be opening up those systems anyway.

For these reasons, the Proposer adopted Option 2 (i.e. removal of MODIS as a submission
route for REMIT Inside Information reporting).

Alternative Modification: retains MODIS as a method for submitting REMIT
information in to BMRS

The Workgroup noted the system impacts and costs (including previous costs of
implementing the MODIS option) on market participants who currently utilise the MODIS
method. As such, the Workgroup believed that retaining the MODIS method would be
better than the Proposed Madification. It therefore developed an Alternative Modification,
which is identical to the Proposed Modification with the exception that it retains MODIS as
a method for submitting REMIT information in to BMRS.

Does implementation later than 7 July 2016 have any effect?

The Workgroup noted that ELEXON and National Grid would not be able to implement
P329 by 7 July 2015 and that the Panel had asked it to consider the consequences of this
on participants. The Workgroup considered that participants are aiming to meet the 7 July
2016 start date for their individual REMIT submissions to ACER. If participants can meet
the 7 July 2016 date, but the central BMRS solution cannot be implemented until a later
date, there would be a period (7 July 2016 to the P329 Implementation Date) when
participants are submitting information that meets the new requirements to ACER directly
and may submit information to the BMRS (directly or via MODIS). If the information
submitted to the BMRS before P329 implementation meets the new ACER requirements it
would be rejected, as the BMRS will not have been updated to be able to accept it. If the
submitted information in to BMRS meets the existing criteria for acceptance it will be

accepted by the BMRS but will not be provided to ACER (but would be published on the 249/08
BMRS in the interests of transparency). However, ACER could obtain the existing P329
information using the RESTful API web feed. Assessment Report
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Legal view on the EU REMIT Implementing Regulation

ELEXON cannot advise market participants on how the EU REMIT Implementing Regulation
applies to them, other than in respect to the impact these have on BMRS.

In regard to the Regulation’s impact on BMRS, it is ELEXON's legal view that it is legally
enforceable and that, as BMRS already provides a web feed, BMRS is compliant with
Article 10 of the regulation. However, ELEXON cannot state with absolute certainty
whether the REMIT Manual of Procedures on data reporting v3.0 is directly legally
applicable, but its view is that the requirements imposed by the Manual of Procedures
should be complied with to reduce the risk of any breach, either at present or in future.
Therefore the BMRS must continue to provide a REMIT web feed; while it is desirable that
this web feed be fully compliant with the new REMIT requirements as soon as possible,
the current (P291 compliant) REMIT web feed must be maintained until the new web feed
is delivered.

Ofgem comments

An Ofgem representative noted that Ofgem was sympathetic to ELEXON and NGET's
implementation issues. They noted that ACER doesn't have the powers to enforce the
regulations, but that this falls to Ofgem. They informed the Workgroup that Ofgem was
not in a position to advise whether non-compliance would result in action by it. However, it
agreed that if the regulation and Manual of Procedures were in the process of being
implemented, then this would likely be taken in to consideration.

Option for participants to cease using BMRS until P329 is implemented

A Workgroup member suggested that consideration might be given to whether it would be
more efficient to cease submitting information to BMRS until it could meet the new REMIT
requirements. ELEXON noted that the use of BMRS for REMIT reporting was optional. It
also noted that in its experience market participants currently use BMRS and their own
websites to report REMIT information, as this provides contingency. It was unclear
whether market participants would take the same considerations now that the REMIT
requirements were being extended.

Use of BMRS for REMIT from 7 July 2016

ELEXON advised that if market participants were to submit REMIT information in to BMRS
from 7 July 2016, then this must be in the existing XML format, otherwise it would be
rejected. This therefore could mean that from 7 July 2016, participants implement ACER’s
XML requirements and retain the existing BMRS XML, which could be problematic for
them. ELEXON noted that any submission of REMIT information in to BMRS under the
existing XML will not be passed on to ACER, though ACER could obtain the existing
information using the REST API.

Ofgem supported the approach of maintaining the current (P291) requirements on a
practical level, as it would still provide useful information to the market. Ofgem would only
consider supporting removal of the existing BMRS REMIT reporting if there was a benefit
to the industry.

A Workgroup member enquired as to whether therefore there will need to be two XML
schemas from July 2016. ELEXON suggested that this will be transitioned, with new pages
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created. ELEXON will cease to support the previous requirements and support only the
new REMIT XSD from the P329 Implementation Date. However, to standardise reporting
of REMIT inside information there may be a need to archive the old pages at a later date.
This will be considered as part of the implementation.

A Workgroup member noted the potential risks of confusion during any transition period as
a result of two slightly different REMIT information feeds (MODIS and ELEXON Portal
interfaces on the one hand and Market Participant web feeds on the other) from 7 July
2016 until the P329 Implementation Date, and possibly presentations of data, needing to
co-exist.

Routine test environment

The Workgroup noted the usefulness of the test environments ELEXON provides during
implementation and asked ELEXON to consider whether the BMRS test environment could
become routine beyond the participant’s testing during implementation. ELEXON noted
that there could be additional, ongoing costs to provide this as well as contractual
considerations. Nonetheless, it agreed to consider it, but noted that this matter was
separate to the mandatory implementation requirements of P329. ELEXON are
investigating this and will progress in parallel with P329.

Questions for ACER

ELEXON had made ACER aware of the time needed to implement this change in the BSC
and related systems well before it published its Manual of Procedures. It has since proved
difficult to engage with ACER since the publication of the Manual of Procedures and since
P329 has been raised and during its Assessment. However, because ACER’s Start Date is
now considerably earlier than the Implementation Date, the Workgroup has asked that
ELEXON seek ACER's views on the areas set out below, which were agreed by the
Workgroup:

o the February 2017 Implementation Date, specifically in regard to receiving no
information from BMRS between the ‘Start Date’ and the P329 Implementation Date

e the provision of information by individual participants between the ‘Start Date’ and
the P329 Implementation Date

e how it would handle receiving potentially dual information (one directly from the
Participant and one from BMRS as the national platform).

Responses on these points would not impact the solutions developed for P329; the
proposer and Workgroup have developed the solutions with regard to the P329 proposal,
P329 terms of reference and the ACER specification. However, responses could provide
useful information for consideration by the Panel and industry participants during the P329
Report Phase. Clarification could also better inform participants with respect to the REMIT

requirements on them individually (separate to P329). 249/08
P329
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7  Workgroup’s Conclusions

Applicable BSC Objectives

The Workgroup’s unanimous view is that both the P329 Proposed and Alternative better
facilitate Applicable BSC Objectives (b), (c), (d) and (e) compared with the existing
baseline. However, not all members agreed with all objectives.

However, it was the Workgroup’s majority view that the Alternative was better against
(d), as there is less change required and fewer impacts on Participants by retaining
MODIS. Therefore it recommends that P329 Alternative should be approved.

Applicable BSC Objective (e)

P291 could not be justified under Applicable BSC Objective (&), as there was no legally
binding requirement for the BSC to deliver the national electricity REMIT inside information
platform. However, once the BSC became the means for delivering the national platform
(that is, with approval of P291), any applicable regulations relating to REMIT are now
relevant. As such there is a justification against Objective (e) so as to meet Article 10(1)
of the EU REMIT Implementing Regulation.

If the BSC reporting platform for REMIT is not aligned with the requirements for central
reporting to ACER then the platform is not fully delivering an inside information reporting
platform for GB in manner required by ACER. This could undermine the use of the BSC
platform as a central reporting platform for participants.

Applicable BSC Objectives (c), (d) and (b) in line with P291

Because this Modification would align the BSC reporting with the REMIT requirements, and
therefore maintain an incentive for participants to use it as a central reporting platform, it
would better facilitate Applicable BSC Objectives (c), (d) and (b) for the same
reasons as P291:

¢ Objective (c) - increased transparency may enable market participants to make
more informed decisions, and the new platform could particularly benefit
participants with fewer resources, which is likely to promote increased market
participation and thus increase effective competition in the generation and supply
of electricity as well as in its sale and purchase.

e Objective (d) - wide use of the platform may mean market participants are
better informed and hence balance their positions more effectively, which may
lead to more efficient balancing of the system by NGET.

o Objective (b) - if market participants are able to make more informed decisions
to increased transparency, this in turn may result in the more efficient, economic
and co-ordinated operation of the national electricity transmission system.

Applicable BSC Objective (d)

In addition, it would be more efficient to change the existing platform than to establish a
different reporting platform to meet the latest REMIT requirements. Therefore this
Modification is the most efficient way for the Authority to enforce the REMIT, and this

o

What are the
Applicable BSC
Objectives?

(a) The efficient discharge
by the Transmission
Company of the
obligations imposed upon
it by the Transmission
Licence

(b) The efficient,
economic and co-
ordinated operation of the
National Electricity
Transmission System

(c) Promoting effective
competition in the
generation and supply of
electricity and (so far as
consistent therewith)
promoting such
competition in the sale
and purchase of electricity

(d) Promoting efficiency in
the implementation of the
balancing and settlement
arrangements

(e) Compliance with the
Electricity Regulation and
any relevant legally
binding decision of the
European Commission
and/or the Agency [for
the Co-operation of
Energy Regulators]

(f) Implementing and
administrating the
arrangements for the
operation of contracts for
difference and
arrangements that
facilitate the operation of
a capacity market
pursuant to EMR
legislation
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efficiency benefit may also represent an additional justification against Applicable BSC
Objective (d) on the grounds that aligning the BMRS with ACER’s requirements would
promote efficiency in the implementation of the balancing and settlement arrangements.

The Workgroup believed both the Proposed and Alternative Modifications would have
benefits against Objective (d), but its majority view was that the Alternative was better
against (d) than the Proposed Modification, as there is less change required and fewer
impacts on Participants by retaining MODIS. Therefore it recommends that P329
Alternative should be approved.

Does P329 better facilitate the Applicable BSC Objectives?®

Obj Proposed Modification Alternative Modification

(a) e Neutral (unanimous) — No impact e Neutral (unanimous) — As per
Proposed Modification

(b) e Yes (majority) — Participants will be e Yes (unanimous) — As per Proposed
able to make more informed Modification
decisions due to increased
transparency

e Neutral (minority — one) — No

impact
(c) e Yes (unanimous) — increased e Yes (unanimous) — As per Proposed
transparency may enable Modification

participants to make informed
decisions, and the new platform
could particularly benefit
participants with fewer resources

(d) e Yes (majority) — wide use of the e Yes (majority) — As per Proposed
platform may mean participants are Modification

their positions more effectively « No (minority — Proposer) — Due to the

e No (minority — one) — due to the risks associated with MODIS
existing investment in MODIS by
participants

(e) e Yes (unanimous) —the BMRS is the = e Yes (unanimous) — As per Proposed
means for delivering the national Modification
platform (P291), therefore any
applicable regulations relating to
REMIT are relevant

(f) e Neutral — No impact e Neutral (unanimous) — As per
Proposed Modification

Participants’ views against the Applicable BSC Objectives

Participants were in agreement with the Workgroup on the Applicable BSC Objectives, in
particular with regard to (e).

® Shows the different views expressed by the other Workgroup members — not all members necessarily agree
with all of these views.
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8 Recommendations

The P329 Workgroup invites the Panel to:

e AGREE that the P329 Proposed Maodification:
o DOES better facilitate Applicable BSC Objective (b);
o DOES better facilitate Applicable BSC Objective (c);
o DOES better facilitate Applicable BSC Objective (d); and
o DOES better facilitate Applicable BSC Objective (e);

o AGREE that the P329 Alternative Modification:
o DOES better facilitate Applicable BSC Objective (b);
o DOES better facilitate Applicable BSC Objective (c);
o DOES better facilitate Applicable BSC Objective (d); and
o DOES better facilitate Applicable BSC Objective (e);

e AGREE that the P329 Alternative Modification is better than the P329 Proposed
Modification;

e AGREE an initial recommendation that the P329 Alternative Modification should be
approved and that the P329 Proposed Modification should be rejected;

e AGREE an initial Implementation Date for the Proposed Modification of 23
February 2017;

e AGREE an initial Implementation Date for the Alternative Modification of 23
February 2017;

e AGREE the draft legal text for the Proposed Modification;
e AGREE the draft legal text for the Alternative Modification;
e AGREE that P329 is submitted to the Report Phase; and

e NOTE that ELEXON will issue the P329 draft Modification Report (including the
draft BSC legal text) for a 10 Working Day consultation and will present the results
to the Panel at its meeting on 10 March 2016.
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Appendix 1: Workgroup Details

Workgroup’s Terms of Reference

Specific areas set by the BSC Panel in the P329 Terms of Reference

What are the system requirements? This should include the non-functional requirements.

Does implementation later than 7 July 2016 have any effect (e.g. BSC Parties will need to
comply with the REMIT Implementation Regulation from 7 July 2016)?

What changes are needed to BSC documents, systems and processes to support P329

and what are the related costs and lead times?

Are there any Alternative Modifications?

Does P329 better facilitate the Applicable BSC Objectives than the current baseline?

Assessment Procedure timetable
P329 Assessment Timetable

Event

Panel submits P329 to Assessment Procedure
Workgroup Meeting 1

Assessment Procedure Consultation
Workgroup Meeting 2

Panel considers Workgroup’s Assessment Report

Date

10 Dec 15

15 Dec 15

21 Dec 15-13 Jan 16
18 Jan 16

11 Feb 16
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Workgroup membership and attendance

P329 Workgroup Attendance

Name Organisation 15 Dec 15 18 Jan 16
Members
Dean Riddell ELEXON (Chair) v v
Simon Fox-Mella ELEXON (Lead Analyst) v v
Francesca Scucces  P329 (Proposer) =2 v
Stephen Conway Calon Energy Limited = v
Paul Coates RWE = =
Gary Henderson Everis for Scottish Power Yy v
Dan Webb Seabank Power Limited = =
Graham Bunt EDF = =
Andy Colley SSE = x
Attendees
Zaahir Ghanty ELEXON (Design Authority) v v
Steve Wilkin ELEXON (European Coordination Manager) v v
Tina Wirth ELEXON (Lead Lawyer) v v
Austin Sharman Ofgem = v
Peter Frampton Ofgem = v
Steven Taylor Quorum Development Ltd = v
Richard J Price NGET = v
Ajilesh Thayath NGET =y =
Joseph Underwood | Drax = v
Lewis Mitchell EDF = x
Jonathan Burgess Centrica x s
Helen Stack Centrica x v
Guy Phillips Uniper UK Limited x x
Simon Reid ScottishPower Energy Management Limited x =y
Correspondence only
Martin Mate EDF n/a n/a
Bill Reed RWE n/a n/a
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Appendix 2: Glossary & References

Acronyms

Acronyms used in this document are listed in the table below.

Acronym

Acronym Definition

ACER Agency for the Cooperation of Energy Regulators

BM Balancing Mechanism

BMRA Balancing Mechanism Reporting Agent (BSC Agent)

BMRS Balancing Mechanism Reporting Service (BSC System)

BSC Balancing and Settlement Code (Industry Code)

CsD Code Subsidiary Document

CVA Central Volume Allocation

DRM De-rated Margin

ETR European Transparency Regulation

EU European Union

GB Great Britain

GUI Graphical User Interfaces

IDD Interface Definition and Design (Code Subsidiary Document)
LoLP Loss of Load Probability

MEL Maximum Export Limit

MODIS Market Operation Data Interface System (NG's transparency system)

NG/NGET National Grid Electricity Transmission
REMIT Regulation on Wholesale Energy Markets Integrity and Transparency

REST API Representational State Transfer Application Programming Interfaces

RSS Rich Site Summary

Ul User Interface

URS User Requirements Specification (Code Subsidiary Document)
XML Extensible Markup Language

XSD XML Schema Definitions

External links

249/08
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External Links

Page(s) Description URL
3 BMRS on the BM Reports http://www.bmreports.com/
website

3 ACER public documentations on  https://www.acer-remit.eu/portal/public-

the ACER website documentation
3 MODIS on the National Grid’s http://www?2.nationalgrid.com/UK/Indust
webpage ry-information/Europe/ETR-E-Modis/
5 EU legislation page on the ACER  http://www.acer.europa.eu/the eu ener
website gy market/legislation/Pages/default.aspx
5 P291 page on the ELEXON https://www.elexon.co.uk/mod-
website proposal/p291/
16 Issue 63 page on the ELEXON https://www.elexon.co.uk/smg-
website issue/issue-63/
18 P305 page on the ELEXON https://www.elexon.co.uk/mod-
website proposal/p305/
18 P295 page on the ELEXON https://www.elexon.co.uk/mod-
website proposal/p295/
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