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URGENT TIMETABLE

This document outlines the proposed Urgent timetable for Balancing and Settlement Code (BSC)
Modification P392 ‘Amending the BSC change process to incorporate the delegation of NGESQO's
powers and obligations under the EBGL to change EBGL Article 18 terms and conditions’.

This Urgent timetable deviates from the defined BSC Section F ‘Modification Procedures’ process by
removing the Report Phase for efficiency. Further, it reduces the Assessment Procedure Consultation
from the 15 Working Days the Panel originally approved as part of the P392 Initial Written
Assessment, to five Working Days, also for efficiency.

This timetable ensures the Workgroup can continue to develop a fully considered, compliant solution
to P392, whilst also ensuring market participants can input through the consultation process.

Third Workgroup 27 January 2020

Fourth Workgroup Week commencing 10 February 2020
Assessment Procedure Consultation period 19 February - 25 February 2020 (5 Working Days)
Fifth Workgroup Week commencing 2 March 2020

BSC Panel Meeting to consider Assessment Report, 12 March 2020

consultation responses and make its final
recommendation to the Authority

Final Modification Report to Ofgem for decision 17 March 2020

Decision by date, in order P392 can be 27 March 2020
implemented by 4 April 2020

Implementation 5 WDs following Authority approval (latest 3 April
2020)
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